ORDINARY COUNCIL MEETING AGENDA 12 AUGUST 2025

9.7 DRAFT LEEDERVILLE TOWN CENTRE PLACE PLAN 2025 TO 2030 - APPROVAL TO
ADVERTISE
Attachments: 1. Major Review Leederville Town Centre Place Plan 2021-2025
2. Context and Gap Analysis Report
3. Community Engagement Outcomes Report
4. Draft Leederville Town Centre Place Plan 2025 to 2030

RECOMMENDATION
That Council:

1. NOTES the final annual review of the existing Leederville Town Centre Place Plan 2021 to 2025,
at Attachment 1; and

2. APPROVES the draft Leederville Town Centre Place Plan 2025 to 2030, as included in
Attachment 4, for the purpose of community consultation.

PURPOSE OF REPORT:

For Council to note the final annual review of the Leederville Town Centre Place Plan 2021 to 2025 as
detailed at Attachment 1.

For Council to approve, for the purpose of community consultation, the draft Leederville Town Centre Place
Plan 2025 to 2030 as detailed at Attachment 4.

DELEGATION:

Section 2.7(c) of the Local Government Act 1995 sets out the role of Council as deing to plan strategically
for the future of the districtd

The Local Government Act 1995 states the term 6l ocal g

Council has not provided any delegation to Administration for adopting and revoking Place Plans.

BACKGROUND:
Council, at its meeting 23 August 2016 (Iltem 9.1.5), endorsed Ad mi ni strati onds approach t
Management and the preparation ofaPlace Pl an f or each of the Citydés town cE€

Place Plans are place-based strategic action plans that guide the allocation of funding and resources in
Vincentds town centres and emerging precincts. They en
change that improves our places to become more liveable, sustainable, walkable and economically viable.

I nvesting in this approach aligns with the direction o
population growth in our town centres, emerging precincts and urban corridors.

Council adopted the Leederville Town Centre Place Plan 2021 to 2025 (LTCPP 21-25) at the 14 September
2021 Ordinary Meeting of Council (OMC). It was prepared in conjunction with the Leederville Precinct
Structure Plan (LPSP) between 2019 and 2021.

Every year, Administration complete an Annual Review on the status of the actions within each Place Plan
and present this to Council. Annual Reviews on the LTCPP 21-25 were presented to 23 August 2022 OMC,
25 July 2023 OMC and 20 August 2024 OMC.

Every five years, Administration undertake a major review of the actions within the current Place Plan to

inform the development of a new Place Plan with a five-year lifespan. The new Place Plan considers

Vincent s new or wupdated informing strategies and pl an
town centre data and community consultation outcomes.

ltem 9.7 Page 1


https://www.vincent.wa.gov.au/council-meetings/ordinary-council-meeting/23-august-2016/300/documents/20160823.pdf
https://www.vincent.wa.gov.au/council-meetings/ordinary-council-meeting/23-august-2016/300/documents/20160823-agenda.pdf
https://www.vincent.wa.gov.au/council-meetings/ordinary-council-meeting/23-august-2016/300/documents/20160823-agenda.pdf
https://www.vincent.wa.gov.au/Profiles/vincent/Assets/ClientData/Documents/Council/Agendas/2021/14_September_OCM/Replacement_Item_9_7_Outcomes_of_Advertising__Draft_Precinct_Structure_Plan_and_Draft_Place_Plan_-_Leederville.pdf
https://www.vincent.wa.gov.au/Profiles/vincent/Assets/ClientData/Documents/Council/Agendas/2021/14_September_OCM/Replacement_Item_9_7_Outcomes_of_Advertising__Draft_Precinct_Structure_Plan_and_Draft_Place_Plan_-_Leederville.pdf
https://www.vincent.wa.gov.au/Profiles/vincent/Assets/ClientData/Documents/Council/Agendas/2022/20220823_Council_Meeting/Item_9_8_Place_Plan_Annual_Review.pdf
https://www.vincent.wa.gov.au/Profiles/vincent/Assets/ClientData/Documents/Council/Agendas/2023/25_July_2023_Council_Meeting/Item_12_3_Information_Bulletin.pdf
https://www.vincent.wa.gov.au/Profiles/vincent/Assets/ClientData/Documents/Council/Agendas/2024/20_August_2024/Item_9_5_Annual_Review_2023-24_-_Place_Plans.pdf
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DETAILS:

The Place Plan identifies actions to i mphegsiuwdyeareadfthe publ i
LTCPP 21-25 comprises the indicative town centre boundary along Oxford Street up to Richmond Street as

well as Leederville Village Square and extends to the east to Loftus Street. All proposed Place Plan actions
are located within the study area.
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Figure 17 Town Centre Boundary Map

In 2024/25, Administration undertook the following tasks to inform the preparation of the draft Leederville
Town Centre Place Plan 2025-2030:

1 A major review of the LTCPP 21-25 to assess progress against its actions, and identify ongoing
priorities (Attachment 1);

1 A dantext and gap analysisé e x eto understand what has changed in Leederville since the last plan
was developed (Attachment 2); and

1  Targeted community and stakeholder engagement to ensure the strategy reflects local needs and
aspirations (Attachment 3).

Major Review of the Leederville Town Centre Place Plan 2021 to 2025

Administration has completed a major review of the actions within LTCPP 21-25. More than half of the 28

Place Plan actions have been completed, with some ongoing Place Plan actions to continue into the new
Place Plan.

Key completed actions include:

The beautification of Electric Lane;

l
1  Undertaking a review of the use of Leederville Village Square and developing an action plan for
improvement;

1  Undertaking a town centre lighting audit; and
1  Delivering the smoke-free town centre project.

Under the LTCPP 21-25, Administration has also initiated and progressed the Leederville Car Parks

Redevelopment projects aiming to create thriving, connected and sustainable mixed-use areas in the heart of
Leederville.
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Context and Gap Analysis

During the context and gap analysis exercise, Administration:

Summarised and consolidated the comprehensive context analysis undertaken as part of the LPSP;

Reviewed and provided place-based filter over all relevant Vincent plans and strategies that have been

adopted since 2020 such as the Accessible City Strateqy (2020), the Bike Network Plan (2023), the

Precinct Parking Management Plan (2023) and the Thriving Places Strateqy (2023);

1 Identified any gaps in the context analysis due to circumstances or changes that occurred since the
development of the LPSP Context Analysis;

1  Analysed the community engagement processes undertaken in Leederville Town Centre as part of
relevant development applications and strategic planning projects between 2019 and 2024; and

1  Provided an overview of the proposed approach to Community and Stakeholder Engagement for this

project.

il
il

This work ensures that the new Place Plan aligns with broader planning projects, strategic documents and
community input and is grounded in up-to-date evidence and reflects both emerging opportunities and
ongoing challenges.

The analysis highlights Leedervillebés strong position,
station, a growing local economy, and a highly engaged community. The town centre also faces several

constraints and risks, including car-dominated major corridors limiting walkability, economic volatility, rising

property prices, housing affordability concerns, and ageing infrastructure.

A central theme emerging from the analysis is to facilitate increased density and economic activity while

protecting Leedervillebs character, d i v eualty pubjicopeand | oc
spaces and improving transport connectivity will be key enablers of this balance.

Community and Stakeholder Engagement

The local community has been consulted through various engagement processes between 2019 and 2024
including the development of the LPSP, the LTCPP 21-25, the Leederville Community Benefit Framework
(LCBF) and major Development Applications.

To avoid engagement fatigue, the community engagement for this new Place Plan built upon the outcomes
of past engagement programs rather than being designed as an open visioning engagement format.

A Community Focus Group (CFG) was established with residents, commercial landowners, business owners
and representatives from Leederville Connect.

In three workshops held between March and May 2025, the CFG identified several key issues:

Outdated public open spaces;

Underutilised event areas due to poor design;

Poor access to the train station;

Limited connectivity to other town centres, as well as Leederville Oval and the Loftus Civic precinct;
Ineffective parking management; and

Safety concerns for cyclists and pedestrians along major roads.

=4 =4 =4 -4 -8 -9

Priorities identified by the CFG for the new Place Plan include:

High-quality, multi-functional public spaces;

A resilient urban landscape and increased sustainable behaviour;

More accessible transport system that does not rely on private car use;

Improved parking and traffic management;

Safer streets; and

Vi brant town centre that reflects Leedervilleds unigq

=4 =4 =4 -4 -8 -9
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https://www.vincent.wa.gov.au/documents/2012/accessible-city-strategy
https://www.vincent.wa.gov.au/documents/2168/bike-network-plan-2023-2028
https://www.vincent.wa.gov.au/documents/2244/precinct-parking-management-plan
https://www.vincent.wa.gov.au/documents/182/thriving-places-strategy-2023-2028
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Drafting the Leederville Town Centre Place Plan 2025 to 2030

The findings of the major review of LTCPP 21-25 (Attachment 1), the context and gap analysis report
(Attachment 2) and the community engagement report (Attachment 3) have formed the basis to draft the
new Leederville Town Centre Place Plan 2025 to 2030 (LTCPP 25-30) (Attachment 4).

Additionally, the LTCPP 25-30 is closely linked to several ongoing projects, planned developments and
strategic initiatives in the Leederville Town Centre including:

1. Leederville Precinct Structure Plan (LPSP)

The LPSP guides development on private land and was informed by a thorough context analysis and
community engagement program. The Place Plan builds upon this work and outlines actions that can
be undertaken on public land. Both documents share the vision of the Leederville Town Centre as i A
thriving, connected and sustainable local village that showcases and preserves its rich cultural and
natural el ementso

2. Leederville Community Benefit Framework (LCBF)

The LCBF identifies public realm projects that developers can fund in exchange for additional
development opportunities. These projects have been considered in the new Place Plan, although
their delivery depends on developer contributions and market conditions. The Place Plan also includes
actions to incrementally prepare for future LCBF-funded projects.

3. Leederville Car Park Redevelopment Project (LCPRP)
Administration have developed Place Plan actions relating to the LCPRP. Several actions of the
LTCPP 21-25 were on hold due to the correlations with and dependencies on the upcoming
redevelopment and have been considered in the new Place Plan.

4, Leederville Oval Civic Masterplan
The new Place Plan considers immediate upgrades to the Leederville Oval and surrounds as well as
the long-term future of the oval and the Loftus Civic precinct which will be considered as part of the
Leederville Oval Civic Masterplan project.

Key Place Plan actions of the draft LTCPP 25-30 are:

1  Upgrade Oxford Street Reserve (Action 1.1):

Identified for expansion under the Leederville Precinct Structure Plan, Oxford Street Reserve presents a

major opportunity to transform an underperforming and outdated park into a high-quality, multi-
functional public space with inclusive play, better urban connections, and capacity for large events.

1 Improve the pedestrian and cyclist environment (Actions 2.1 and 2.2):

Support active transport and Leedervillebds growth by
appealing. Deliver key actions from the Vincent Bike Plan, improve end-of-trip facilities and
improvements along Vincent Street to strengthen pedestrian and cyclist access to the town centre.

1 Reimagine Oxford Street as a place that puts pedestrians first (Action 4.1):

Trial Oxford Street as a pedestrian-focused area, supported by local community groups, businesses and
event organisers. This transformation could create a more welcoming gateway, boost town centre
activity, and improve safety for pedestrians and cyclists. Any changes would be introduced gradually
and monitored closely to assess impacts on local businesses, traffic flow, and public use.
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1T Activate Leedervillebds | aneways (Action 4.2):

The redevelopment of the Avenue and Frame Court car parks will create new laneways which have the
potential to become high-quality pedestrian-friendly spaces similar to Electric Lane. To ensure these
new connections are successful, Vincent will work with land owners and tenants of existing buildings
that currently back onto these new laneways to enable the temporary activation and long-term
development of these underutilised areas.

1  Upgrade the Water Corporation Main Drain Corridor (Action 4.5):

The Water Corporation Main Drain Corridor running between the Avenue Car Park and the Water
Corporation site will be improved through the future Car Parks Redevelopment project. There is
opportunity to transform it to an attractive, green and pedestrian-friendly link through Leederville.

1  Develop the Leederville Oval Civic Masterplan (Action 4.6):

The City will conduct a review of the use of Leederville Oval as part of the Leederville Oval Civic
Masterplan. This will explore ways to improve access, increase community use, and re-purpose
underutilised areas. This would help meet demand for inclusive, multi-use community spaces.

1  Upgrade Leederville Oval into a Tier 2 football stadium (Action 4.7):

Further improvements are needed to improve safety, accessibility and the visitor experience of the

venue. This adds to recent and planned upgrades to L
the oval to host major matches and to draw larger crowds, benefiting nearby businesses and enhancing

the vibrancy of the town centre.

1 Develop a Cultural Interpretation Plan for Leederville Town Centre (Action 5.1):

Develop a design framework to guide how local stories, history, and culture are reflected in streetscapes
and public spaces. This will help protect Leedervil!/
continues.

Each year, Administration will complete an annual review on the status of the actions in the new Place Plan
and present this to Council.

CONSULTATION/ADVERTISING:

Public consultationwoulda | i gn wi th the Cityds Community and Stakehc
suggests a minimum period of 21 days.

Before community consultation begins, the draft LTCPP 25-30 will be designed and formatted to ensure it is
as clear and user-friendly as possible for the consultation process.

To encourage the broader community to participate and provide meaningful feedback to inform the
LTCPP 2025-2030, the community engagement program will include:

T A notice published odisplaybden theiAdmnBteatiowfeyersLibtary and lnodal

History Centre;

Social media posts;

Face to face 6pop upd engagement in the town centre;
Targeted conversations with local business owners and key stakeholders;

Notifying members of the community focus group from the previous engagement format; and

Online engagement including an online survey through the Imagine Vincent platform.

=A =4 =4 =8 A
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Community

Who is
responsible
for leading the
engagement?

Community Lead

and Act

Community leads the
engagement and the community.
is responsible for the action

Shared Leadership
and Action
Shared responsibility

and work in partnership
for agreed outcomes

Organisation
Implementation

Organisation leads the
engagement and the organisation
is responsible for the action

Behaviour

Change

Organisation leads the
engagement and the community
is responsible for the action

Who is ible for i

or actions? Community

Doveloped by Anne Patio, Amanda Newbery, and Michefe Feenan (2014) for IAP2 Australasia

Organisation Implementation

Engagement is used to both inform the community about the proposed policy, project or propositions, and to
provide some input to the shape or execution of the policy, project or proposition.

Tension: People feel forced leading to an unresponsive process.
Mitigation: Increasing the level of influence, and implementing a transparent, robust process.

Your organisation has the leqgitimacy to lead and implement

LEGAL/POLICY:

Section 2.7(2)(b) of the Local Government Act 1995 provides Council with the power to determine policies.

The

revi ew

CCotpgratesDocument Development Policy (CDDP) sets out the process for the development and

o f corpdnate ddcuntentsd he LTCPP would align with section 2.4 of the CDDP:

The purpose of an action plan is to set the pathway or process to deliver a strategy or implement high level
and/or externally focused policy positions.

LOCAL GOVERNMENT DECISION MAKING HIERARCHY

ENHANCED ENVIRONMENT

COMMUNITY
VISION AND
ASPIRATIONS

CULTURE & VISION

ACCESSIBLE CITY

LOCAL GOVERNMENT ACT
1995 AND ASSOCIATED  —
REGULATIONS

$

OTHER LEGISLATION AND
LOCAL LAWS

!
STRATEGY —

!
POLICY —

!
ACTIONPLANS ~ —

l

INTERNAL PROCEDURES ——

CONNECTED COMMUNITY

ROLES & RELATIONSHIPS

DECISION MAXING & MANAGEMENT

THRIVING PLACES SENSITIVE DESIGN INNOVATIVE & ACCOUNTABLE

The Local Govenment Act 1995 and associated regulations prescribe the function and powers of a
local government and requires the Council to determine the lacal govemment's policies (section 2.7)
Palicies can be in the form of a strategy, policy, action plan or internal procedure, as set out in this
framework. A local government is also required to plan for the future, and have a Long Term Financial
Plan, Corporate Business Plan and Annual Bidget (together these form the IPRF)

Other legislation further prescribes the role of local governments. Includes but is not limited to:
Building Act 2011, Bush Fires Act 1954, Cat Act 2011, Caravan Parks and Camping Grounds Act
1995, Dog Act 1976, Fines Penalties and infringement Notices Enforcement Act 1994, Food Act
2008, Freedom of Information Act 1952, Graffiti Vandalism Act 2015, Planning and Development
Act 2005, Public Health Act 2015, Strata Titles Act 1965 and Tobacco Products Control Act 2005,

Local Government may also make Local Laws which are adopted by Council

A Strategy sets out how the City will deliver on the priorities of the Strategic Community Plan
2018 - 2028 to achieve the commurity’s vision. Time frame of 5 — 10 years. Adopted by Council

A Policy is the general rule or principle which is required to provide clear direction to Administration
on the day to day management of the city. Reviewed every four years and/or as a result of changing
legislation, strategic objectives or changing industry standards. Adopted by Council

List of actions required to deliver a strategy or implement high level and/or externally focussed
policy position. The IPRF sets out plans that are required by legislation — including a Workforce Plan
and Asset Management Plan. Reviewed in conjunction with changing legislation, strategic objectives.
or policy position. Adopted by Council

A series of actions conducted in a certain order to facilitate the operational aspects of policy statements
or strategies. Internal procedures explain the steps and the considerations to be followed by
Administration. Determined by Administration to ensure they remain relevant, effective and pragmatic.

ACCOUNTABILITY COMMITMENT T0 SUSTAINABILITY

Item 9.7
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The purpose of the draft LTCPP 25-30 is to provide a 5-year action plan for improving the public realm of
Leederville Town Centre in alignment with the communi:t
projects and Vincentds strategies.

RISK MANAGEMENT IMPLICATIONS

Low: It is low risk to undertake community consultation on the draft Leederville Town Centre Place Plan 2025
to 2030 because:

It has been prepared in alignment with the existing Strategic Community Plan and other City strategies;
Key community stakeholders have been actively involved in the project through three Community Focus
Group workshops; and

1  Council would consider all consultation feedback prior to final approval.

f
f

STRATEGIC IMPLICATIONS:
This is i n ke e pStrategic @mmunity Plane2022-2082 6 s

Enhanced Environment

Our parks and reserves are maintained, enhanced and are accessible for all members of the community.

Accessible City
Our pedestrian and cyclist networks are well desighed, connected, accessible and encourage increased use.

We have better integrated all modes of transport and increased services through the City.

Connected and Healthy Community

We have enhanced opportunities for our community to build relationships and connections with each other
and the City.

Our many cultures are celebrated.

Our community facilities and spaces are well known and well used.
We are an inclusive, accessible and equitable City for all.

Thriving Places

We are recognised as a City that supports local and small business.

Our town centres and gathering spaces are safe, easy to use and attractive places where pedestrians have
priority.

We encourage innovation in business, social enterprise and imaginative uses of space, both public and
private.

Art, history and our community's living cultures are evident in the public realm.

Sensitive Design

Our planning framework supports quality design, sustainable urban built form and is responsive to our
community and local context.

More people living in and working in or enjoying town centres

ltem 9.7 Page 7
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Innovative and Accountable

We deliver our services, projects and programs in the most inclusive, efficient, effective and sustainable way
possible

We engage with our community so they are involved in what we are doing and how we are meeting our
goals.

We embrace good ideas or innovative approaches to our work to get better outcomes for Vincent and our
community.

Our decision-making process is consistent and transparent, and decisions are aligned to our strategic
direction.

SUSTAINABILITY IMPLICATIONS:

This is in keeping with the following key sustainability outcomes ofthe Ci t y6s Sust ai nabl e Envi
Strategy 2019-2024.

Sustainable Transport

Urban Greening and Biodiversity

Waste Reduction

PUBLIC HEALTH IMPLICATIONS:

This is in keeping with the f ol | dcPudlicHgalttpRlan 2020i2026: heal t h
Increased mental health and wellbeing

Increased physical activity

Reduced smoking

FINANCIAL/BUDGET IMPLICATIONS:

There are no financial or budget implications that come from advertising the draft Leederville Town Centre

Place Plan 2025t02030. Al |l costs associated with community consu
operational budget.

Any future budget allocations to implement the Place Plan would be considered through the annual budget

processes. The implementation of the Place Plan actions will be funded through a mix of operational budget,

capital budget, external grants and Community Benefit Framework co-contributions.

COMMENTS:

The draft Leederville Town Centre Place Plan 2025 to 2030 has been developed through undertaking a
major review of the previous plan, a context and gap analysis to identify changes since its adoption, and
targeted community and stakeholder engagement to ensure it reflects local needs and aspirations.

This ensures that the new Place Plan aligns with broader planning projects, strategic documents and
community input, is grounded in up-to-date evidence and reflects both emerging opportunities and ongoing
challenges.

Key actions in the draft Leederville Town Centre Place Plan include major public space upgrades (Oxford
Street Reserve, Water Corporation Main Drain, Leederville Oval), improved walking and cycling connections,
a trial to pedestrianise Oxford Street, laneway activation, and a creative design framework to celebrate local
character and guide future development.
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VOLUME 4: LEEDERVILLE TOWN CENTRE PLACE PLAN — IMPLEMENTATION FRAMEWORK

U 4 A & padate

August 2024

U4 A H paate

August 2025

1.1

Develop a concept plan
to enhance the
community use,
connectivity, and
vibrancy of Oxford
Street Reserve.

The draft Leederville Precinct Structure Plan, endorsed
by Council 14 September 2021, outlined the requirement
for the Oxford Street Reserve public open space area to
be expanded into a portion of the Frame Court car

park.

At its Meeting on 21 June 2022, Council approved
requesting proposals for

redevelopment concepts relating to The Avenue and
Frame Court car parks,

including this portion of land to be created as public open
space.

The key terms of Heads of Agreement and the
associated Business Plan will be presented to Council at
its Meeting in July. Action 1.1 to commence 2023/24
following WAPC approval of the Leederville Precinct

Concept Plan to be drafted as part of the Leederville Car Parks Redevelopment project.

Action will be continued in new Place Plan LTCPP 2025/26 - 2029/30.

LTCPP 2025/26-2029/30:
Action 1.1 Upgrade Oxford
Street Reserve

+ Removal of existing turf;

Application of landscaping gravel;
Instalment of a gravel footpath;
Instalment of recycled logs and rocks;

- = =

S&D I&E Structure Plan and progression of the negotiations
between the City and the preferred proponent for the
redevelopment of the Frame Court car park.
At its Meeting on 9 May 2023, Council approved a
preferred proponent for the City to enter into negotiations
with in order to draft a Heads of Agreement in relation to
their proposal.
Following the lighting audit of Leederville in August 2022,
additional lights have been installed on the gazebo in
Oxford Street Reserve to brighten up the space and
increase feelings of safety and ambience.
Action will progress as part of the negotiations between
the City and HU for the redevelopment of the Frame
Court car park.
1.2 Investigate Black Spot Action completed 2021/22. Action completed 2021/22, N/A
funding for a safer
pedestrian crossing The Blackspot grant funding criteria for a pedestrian crossing has been investigated
environment on and it was determined that the criteria will not be met for this location. Vincent will
Leederville Parade. continue to monitor the area for potential funding opportunities.
I1&E
In the new Place Plan LTCPP 2025/26-2029/30 Vincent will advocate for Leederville
Parade to be upgraded, working with Main Roads to support its redesign. At the same
time, Vincent will ensure that any upgrades include safe, well-places pedestrian and
cyclist crossings (Action 2.5 Advocate for Leederville Parade to become a higher order
road).
1.3 Undertake the Action completed 2021/22. Action completed 2021/22. NIA
beautification and eco-
zoning of Lot 210 Beautification of Lot 210 Leederville Parade was completed in 2021/22 as part
Leederville Parade. I&E S&D of the City’s program of works. This included:

Page 1 of 7
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VOLUME 4: LEEDERVILLE TOWN CENTRE PLACE PLAN — IMPLEMENTATION FRAMEWORK

Suppor
t

Action and
Proposed Update

Responsibl
e
Teami(s)

Team(s

)

2172

2023/24 Annual Review Update

2024/25 Annual Review Update

s Planting of native shrubs; and
¢ Planting of two grass trees.

Future Implementation

1.4 Support the potential
installation of a fast-

Action completed 2021/22.

Action completed 2021/22.

NIA

Vincent Street cycling

charging electric vehicle CEOQO 1&E v Vincent will support the potential installation of a fast-charging electric vehicle station as
station in the Avenue part of the Leederville Car Parks Redevelopment project.
Car Park.

2.1 Advocate to the Public The City met representatives from the Public Transport | As part of the new Place Plan LTCPP 2025/26-2029/30, Vincent will continue to LTCPP 2025/26-2029/30:
Transport Authaority for a Authority (PTA) and the Town of Cambridge in July 2024 | advocate for the upgrade of Leederville Station through Vincent's Advocacy Agenda. Action 2.6 Advocate for a
Leederville Station to discuss the challenges with the current pedestrian Leederville Station upgrade
upgrade. I&E/S&D v access to the Leederville train station and the Wincent will continue to work with the PTA and other key stakeholders to draw attention

redevelopment of the major car parks in Leederville. to the opportunity of integrating any Leederville Station upgrades into the design of the
future Oxford Street Reserve and the future development of The Avenue and Frame

The City continues to advocate for the upgrade of Court car parks.

Leederville Station through the City's Advocacy Agenda.

2.2 Advocate to the Public The City will continue to advocate to PTA to have Bus Action is on hold and will not be continued in the new Place Plan LTCPP 2025/26- NIA
Transport Authority for Route 15 re-routed around the perimeter of the Town 2029/30. A potential rerouting of bus 15 will be revisited after the redevelopment of
bus route 15 to be Centre. Should the new route include the use of Frame | Frame Court car park.
rerouted around the I&E/S&D ¥ Court, this should not occur until after the redevelopment
perimeter of the Town of the Frame Court car park to avoid conflicts with The new place plan will explore improvements to the event approval process including
Centre. construction vehicles. simplifying the temporary rerouting of bus route 15 during events on Leederville Village

Square (Action 4.4 Improve the usability of Leederville’s event spaces).

2.3 Prepare a plan to Administration have reviewed potential crossing points As part of the new Place Plan LTCPP 2025/26-2029/30, Vincent will deliver actions of |LTCPP 2025/26-2029/30:
improve the pedestrian on Loftus Street between Vincent Street and Mewcastle | the Bike Plan to improve the crossing environment of Loftus Street. Continues in adapted form in
and cyclist environment Street. It has been concluded that a pedestrian bridge Action 2.1 Improve the cycling
crossing Loftus Street. would be required to cross the six lanes of traffic. Budget network within Leederville

for this is likely to cost between 5 and 10 million dollars. Town Centre
I&E S&D Improvements to pedestrian refuge island crossing points

will proceed to detailed design at the location near

Emmerson Street.

The Bike Plan also lists a number of actions which will

lead to an improved crossing environment.

2.4 Collaborate with the Between December 2022 and February 2023, Vincent's Bike Plan 2023-2028 identifies improvements to the pedestrian and cyclist LTCPP 2025/26-2029/30:
Town of Cambridge and community engagement to inform the development of the | safety of the Galup (Lake Monger) connection in Action 17. Continues in adapted form in
Main Reads to plan Bike Plan (previously the Cycle Plan and the Bike Action 5.3 Improve the
upgrades to the Lake Network Plan) occurred, Due to its enormous historical and cultural importance, there is an opportunity to connection to Galup (Lake
Manger connection. integrate placemaking and cultural interpretation when enhancing the connection to Monger)

The draft Bike Plan incorporating community feedback Galup.

was presented to Administration by Flyt Transport

I&E/S&D C&B Consultancy in March 2023. Following internal review, In the new Place Plan, Vincent will support the implementation of the Bike Plan Action

the draft Bike Plan was presented to Council Workshop | 17. Vincent will collaborate with key stakeholders to implement further enhancement

in April 2023, projects for both the pedestrianfcyclist accessibility as well as the sense of place of the
Galup (Lake Monger) connection.

The draft Bike Plan is to be presented to July Ordinary

Council Meeting for adoption. To secure buy-in, Vincent will undertake a detailed audit and will prepare an
Opportunities and Constraints analysis to be presented to key stakeholders such as
Town of Cambridge and Main Roads.

2.5 Plan improvements to Council adopted the Bike Plan 2023-2028 at their 25 July | The identified Actions of the Bike Plan 2023-2028 will be considered in the new place | LTCPP 2025/26-2029/30:
the Oxford Street and I&E S&D 2023 Ordinary Council Meeting. plan. Continues in adapted form in

Action 2.1 Improve the cycling
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and pedestrian Action items 8 through to 18 relate to the Leederville Additionally, Vincent will investigate further improvements to the pedestrian and cyclist | network within Leederville
environment. Town Centre and surrounds. environment along Vincent Street. Town Centre and Action 2.2
Improve the pedestrian and
Action 16 for the continuation of on-street bike lanes on cyclist environment on Vincent
Oxford St (between Richmond and Vincent) has begun Streat
and will continue into 2024/25.
The other actions have not yet started.

2.6 Develop and implement The City and Studio Found have undertaken detailed Vincent will undertake procurement to fabricate and install the Wayfinding Signage in NIA
the Wayfinding Plan. design of the wayfinding signs to be installed in the City's | the Vincent's town centres in 2025/26.

town centres.

S&D I&E/LC
In 2024/25, the City will undertake procurement to
fabricate and install the Wayfinding Signage in the City's
town centres.

2.7 Investigate the feasibility Administration has developed a multi-point plan to on- In September 2024 Vincent installed four temporary ‘candy cane’ bollards in the LTCPP 2025/26-2029/30:
and impact of demand transport and delivery partners including western portion of the Leederville Village Square median. These were used to deter Continues in adapted form in
designated pick-up changing the restrictions on particular bays from 1 parking on the median strip until the Leederville Town Centre Artwork was installed. Action 2.3 Increase parking
points for on-demand hour ticketed parking to 15 minute non-ticketed parking, efficiencies across the town
transport and third party producing a marketing/feducation campaign, installing a | Due to many difficulties faced with the initial median strip location, Vincent has found an | centre
delivery partners and suspended artwork in the Leederville Village Square interim solution to instead install the Arts Rebound: Leederville Town Centre Artwork at
plan design solutions to median and installing parking sensors. The City will the eastern entry of the pedestrian laneway on the Water Corporation easement Precinct Parking Management
deter parking in the continue to implement the plan in 2023/24, (adjacent to Oxford St). Plan
Leederville Village
Square median. S&D 1&E In 2023/24, the City were intending to install the Arts Vincent procured 8 hexagonal seat bollards and will install them in the median replacing

Rebound: Leederville Town Centre Artwork and 8 the temporary ‘candy cane’ bollards.

functional bollards in the median strip of Leederville

Village Square to restrict illegal parking. Changes to nearby parking bays will be identified in the updated City's Precinct Parking
Management Plan. The new Place Plan LTCPP 2025/26-2029/30 will consider these

This is now scheduled for installation in December 2024 |amended parking restrictions to support the creation of designated drop-off and pick-up

due to delays in Western Power installing an unmetered |points in strategic locations.

power outlet and design changes were required to

accommodate the additional clearance of Transperth's

new electric bus fleet.

3.1 Seek opportunities to The City continues to work with Y HQ, Foyer Oxford and | Vincent continues to collaborate with ¥ HQ, Foyer Oxford, and Morth Metropolitan LTCPP 2025/26-2029/30:
collaborate with TAFE to identify opportunities for collaboration. TAFE to support youth engagement, skill development, and wellbeing through Continues in adapted form in
YMCAHQ, Foyer accessible programs. Action 3.2 Facilitate
Oxford, and TAFE to The ¥ HQ received $50K of funding in 2022/23 and community-led activation and
activate the again in 202:3/24 through the Collaborative Grants In 2024/25 Y HQ received $50,000 through the Collaborative Grants stream as part of a | placemaking
Town Centre. funding stream as part of a three-year funding three-year funding agreement to deliver initiatives such as the Youth Squad, live gigs,

C&B S&D agreement. The funding is used to facilitate and deliver a | employability workshops, mental health sessions, and outdoor art activities.
number of youth programs, including the Youth Squad,
gigs, employability and mental health workshops, and While the City's funding arrangement with Y HQ concludes at the end of this month, the
outdoor paint workshops. ¥ will remain at Frame Court, focusing on the gig space and case management.
Opportunities to activate this area may be identified
through the Leederville Car Park Redevelopment. To be
explored in 24/25 as the redevelopment progresses.

3.2 Manage the Town Team In 2023/24, Leederville Connect successfully applied for |In 2024/25, Leederville Connect successfully applied for $10,000 in Town Team Grant |LTCPP 2025/26-2029/30:

Grant Program. REIC& $10,000 in Town Team Grant funding for: funding for: Continues in adapted form in
S&D | B + Urban Food Project — Stage 1 workshop Action 3.2 Facilitate
» Software, marketing and socials + Urban Food Project — Stage 2 community-led activation and
» Public Liability Insurance Joint collaboration between Leederville Connect and ECU to explore ways of | placemaking
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The City will continue to work with the town team in
managing the Town Team Grant Program.

2024/25 Annual Review Update

reintegrating food production and healthy food options into Leederville Town
Centre to support urban residents’ food security.

+ Software, marketing and socials
Leederville Connect's costs for subscriptions and tools to stay in touch with
Leederville's community and to encourage more participation.

« 40 Frame Court Community Office Incubator
Community space and ‘incubator space’ for innovative start ups to help them

grow. The project also aims to illustrate how easy it is for other smaller venues
to contribute to a similar outcome.

Vincent will continue to work with the town team in managing the Town Team Grant
Program.

Future Implementation

4.1

Support Leederville
Connect to investigate
locations for event

Furniture and festoon lighting is currently stored by the
Chairperson of Leederville Connect. The City will work
with Leederville Connect to investigate storage location

Action has not been progressed further.

NIA

developers to deliver

furniture and fixtures S&DAC CEO opportunities when the need arises.
storage space in the
Town Centre.

4.2 ldentify locations for In August 2024, an unmetered power outlet is being Administration is currently investigating locations and opportunities for the LTCPP 2025/26-2029/30:
power points in installed in Leederville Village Square to illuminate the installation of a metered power source that is needed for the installation of power points | Continues in adapted form in
Leederville Village Arts Rebound: Leederville Town Centre Artwork. for event uses. Costings will be estimated and presented to Council for consideration. | Action 4.4 Improve the
Square. 1&E S&DJILC usability of Leederville's event

The City will investigate if this unmetered power outlet This Action will continue in the new Place Plan LTCPP 2025/26-2029/30 as part of spaces
has additional capacity to be used as a power source for |improving the usability of Leederville's event spaces.
events in Leederville Village Square.

4.3 Undertake a lighting Action completed in 2022/23. This Action will continue in the new Place LTCPP 2025/26-2029/30. Vincent will LTCPP 2025/26-2029/30:
audit and prepare and undertake lighting improvement projects as identified in the August 2022 lighting audit | Continues in adapted form in
implement a Lighting S&D I&E Further lighting projects including uplighting the gumtrees | @nd community engagement for the new place plan. Action 5.5 Create safer
Improvement Plan. in the Oxford Street median will be considered in the streetscapes for all users

Major Review of the Leederville Town Centre Place Plan.

4.4 Undertake a streetscape Project on hold in 2023/24 as negotiations progressed A streetscape audit of the Leederville Town Centre was completed in August LTCPP 2025/26-2029/30:
audit and prepare and between the City and Hesperia regarding the Leederville |2022. Continues in adapted form in
implement a Car Parks redevelopment project. Action 5.5 Create safer
Streetscape Sa&D I&E/LC Vincent will prepare and implement a Streetscape Improvement Plan for Leederville streetscapes for all users
Improvement Plan. In 2024/25, Administration will develop the Minor Town Centre in the new Place Plan LTCPP 2025/26-2029/30.

Strestscape Improvement Program for implementation in
all town centres including Leederville.

4.5 Megotiate the Project on held in 2023/24 as negotiations progressed Vincent has undertaken improvements to parts of the reserve between Oxford Street LTCPP 2025/26-2029/30:
formalisation of the main between the City and Hesperia regarding the Leederville |and The Avenue car park by installing festoon lighting and planter boxes. Action 4.5 Upgrade the Water
drain pedestrian corridor Car Parks redevelopment project as upgrades to the Corporation Main Drain
with the Water pedestrian corridor will occur during this project. In April 2025, Vincent installed the Arts Rebound: Leederville Town Centre Artwork Corridor
Corporation for within the Water Corporation Main Drain Reserve which functions as a catalyst for
implementation in S&D CEO further improvements.
appropriate stages.

As part of the new Place Plan LTCPP 2025/26-2029/30, Vincent will support the
formalisation and upgrade of the Water Corporation Main Drain Reserve as a key
pedestrian corridor. Key upgrades will occur as part of the future Leederville Car Parks
Redevelopment project.

4.6 Collaborate with I&E/S&D Action completed 2021/22. Action completed 2021/22. MNA
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4.7Ta Request the Minister of
Lands acquire the right
of way linking Oxford
Street to the strata lots

Project on hold in 2023/24 as negotiations progressed
between the City and Hesperia regarding the Leederville
Car Parks redevelopment project and its resultant impact
on the strata body of 663 Newcastle Street, Leederville.

In March 2025, Vincent requested the Minister for Lands to acquire the right of way.
Vincent is expecting to hear an outcome in 2025/26.

The new Place Plan LTCPP 2025/26-2029/30 will investigate upgrades to existing

LTCPP 2025/26-2029/30:
Continues in adapted form in
Action 4.2 Activate
Leederville's laneways

at 663 Newcastle Street CEO s&D v laneways and right of ways managed and owned by the City.
In 2024/25, the City will progress with acquiring the right-
of-way including communication with the Minister of
Lands.

4.7b Collaborate with the Administration has met with representatives from the In 2024/25 together with the strata Vincent explored different concept design options for | LTCPP 2025/26-2029/30:
strata to plan Council of Owners for 663 Newcastle twice in 2023/24 to | the redevelopment of the car park to create a safer space for pedestrians and vehicles. |Continues in adapted form in
improvements to the S&D I&ENLC | v discuss potential redesigns of car park and right-of-way. | These design concept options were discussed with the strata for their consideration. Action 4.2 Activate
right of way Collaboration will continue in 2024/25 in conjunction with Leederville's laneways

the redevelopment of the Frame Court Car Park.

4.6 Seek and assess Council At its Meeting 12 November 2023, resolved to As part of the new Place Plan LTCPP 2025/26-2029%30, Vincent will continue to work LTCPP 2025/26-2029/30:
redevelopment concepts proceed with the Major Land Transaction included in the |with the property developer to create an integrated, multi-use development in the heart | Action 4.3 Implement the
relating to The Avenue Business Plan. At this same Meeting, Council authorised |of Leederville. Leederville Car Parks
Car Park and Frame the Mayor and Chief Executive Officer to enter into, sign Redevelopment project
Court Car Park to create S&D CEO and seal the associated transaction documents. The
thriving, connected and Major Land Transaction documents executed by the
sustainable mixed-use Mayor, Chief Executive Officer and Hesperia on 24
areas in the heart of January 2024.

Leederville.

5.1 Prepare a Precinct On 14 September 2021 (Item 9.7) at its Ordinary The City has been directed to make modifications to the draft Leederville Precinct NIA
Centre Structure Plan in Meeting, Council adopted the Leederville Precinct Structure Plan (LPSP) by the Western Australian Planning Commission (WAPC),
collaboration with Structure Plan (LPSP).

Leederville Connect These modifications to the draft LPSP will be presented to Council at its July 2025
In May 2024, the Department of Planning, Lands and meeting for noting. The draft LPSP modifications would be advertised for 60 days.
Heritage requested the City make a number of
modifications to the LPSP. This includes the Following community consultation, any submissions would be presented to a future
development of a Community Needs Analysis to inform a | Council meeting anticipated in late 2025/early 2026 for Council's consideration and final
S&D LC ¥ list of pmject prioriﬁes that can be delivered hy recommendation. These would then be submitted to the WAPC for final determination
developers where they are proposing heights greater of the LPSP.
than what the PSP deems acceptable.
At the conclusion of the Community Needs Analysis
project and all other modifications, the City will be
required to advertise the modified LPSP and resubmit to
the Western Australian Planning Commission for final
determination.

5.2 Develop a slreetscape Project on hold in 2023/24. Vincent will develop and implement a streetscape style guide for Leederville Town LTCPP 2025/26-2029/30:

style guide Centre in the new Place Plan LTCPP 2025/26-2029/30. Action 5.4 Develop and
In 2024/25, Administration will develop the Minor implement a sireetscape style
S&D I&E/LC Streetscape Improvement Program for implementation in guide

all town centres including Leederville. This will
investigate the feasibility of having a bespoke
streetscape style and palette for the Leederville Town
Centre.

Page 5of 7

Item 9.7- Attachment 1

Page 13



ORDINARY COUNCIL MEETING

12 AUGUST 2025

VOLUME 4: LEEDERVILLE TOWN CENTRE PLACE PLAN — IMPLEMENTATION FRAMEWORK

Suppor
t

Action and
Proposed Update

Responsibl
e
Teami(s)

Team(s

)

2172

2023/24 Annual Review Update

2024/25 Annual Review Update

Future Implementation

6.1 Undertake community
consultation to review
the use of Leederville
Village Square and
inform the future of the
space

Implementation of the findings from the community
consultation will be investigated in 2024/25 and the
Planning has begun for further investigation and
implementation in 2024/25 of the recommended
actionsfopportunities from the consultation findings
report.

Opportunities include:

+ Engaging with a traffic management and/or event
consultant to investigate improvements to the
space, the application process and event
reguirements for community-held events.

« Exploring opportunities to increase collaboration
between event hosts, town teams, businesses

Administration is currently exploring the opportunity of installing a metered power
supply that enables power points for event uses. The cost estimates will be presented
to Council for consideration.

The existing mid-lane bollards that were installed in Leederville Village Square in 2019
are no longer functioning and are not crash-rated. Since this time, the Australian
Standards have changed to consider Hostile Vehicle Mitigation (HVM) and the
knowledge in this area is rapidly evolving. Replacement of the existing bollards like-for-
like will not comply with new standards, will not increase the safety of the space, or
reduce the requirement for traffic management vehicles (and subsequent traffic
management costs) for event organisers.

In 2025, Administration undertook a Vulnerability Assessment and Vehicle Dynamics
Assessment of Leederville Village Square to guide future improvements in the space to

NIA

cigareties and e-cigarettes (vapes) in our Town Centres.

In Movember 2022, the project saw parts of North Perth,
Mount Hawthorn, Leederville, William Street and
Beaufort Street become smoke and vape-free.

Project Highlights:

S8D ceB and community groups in Leederville address safety risks.
to prevent conflict at event times and foster a
business community vibe. In 2025/2026 Administration will install permanent bollards on the median to limit illegal
» Investigate opportunities to highlight businesses |Parking on the median strip of Leederville Village Square.
that remain open during event days.
- Exp“)re Gpporm nities to support and promote |mpr0\iem&nl$ to Leederville \h"age &Uar'a‘ based on the identified Dppoﬂuﬁlties will be
sewice_based businasseﬁ in Leedenri;”e_ undertaken as p‘an of the new Place Plan LTCPP 2025/26-2029/30.
+« Explore opportunities to connect the Leederville
Town Centre with Leederville Oval on football
games days.
* Investigate the use of the existing collapsible
bollards for events and the potential replacement
of a more appropriate type of collapsible bollard.
6.2 Install LED street lights The southern end of Oxford Street (within the Leederville | Further lighting projects including the streetlight upgrades on Oxford Street South will  |LTCPP 2025/26-2029/30:
along Oxford Street town centre) has previously been undergrounded and be considered in the new Place Plan LTCPP 2025/26-2029/30. Continues in adapted form in
falls outside of the scope of the Vincent Underground Action 5.5 Create safer
1&E Power Project, streetscapes for all users
Further lighting projects will be considered in the Major
Review of the Leederville Town Centre Place Plan.
6.3 Plan public toilet Improvements to the existing toilets and new toilet Ag part of the new Place Plan LTCPP 2025/26-2029/30, Vincent will continue to support | LTCPP 2025/26-2029/30:
improvements I&E S&D facilities will be investigated through the Redevelopment |the integration of public toilet facilities into the upgrade of Oxford Street Reserve Action 5.6 Upgrade or develop
Proposal in relation to The Avenue and Frame Court car | through the future development of The Avenue and Frame Court car parks. new public toilet facilities
park.
6.4 Develop and deliver a The City is the first Western Australian Local Action completed. NIA
smoke-free town Government to implement smoke and vape-free
centres project with environments within its Town Centres, showing Public Vincent will continue to support the implementation of a smoke and vape-free town
invalvement from the Health leadership and best practice in health and centre.
community, health wellbeing.
partners, and local . . e )
businesses. The pruject_ns part of the City s Public Health Plan 2020 -
S&D Cé&B | v 2025 and aims to reduce environmental smoke from

Page

Gof 7

Item 9.7- Attachment 1

Page 14



ORDINARY COUNCIL MEETING

12 AUGUST 2025

VOLUME 4: LEEDERVILLE TOWN CENTRE PLACE PLAN — IMPLEMENTATION FRAMEWORK

Action and

Proposed Update

2023/24 Annual Review Update

Achieved a 42% reduction in people smoking
cigarettes in our Town Centres, in just 12
months.

Education first approach engaging with 3360
residents and visitors at workshops, town centre
campaigns, events and reaching over 11,000
people through online campaigns.

Widespread support from 88 per cent of
community and businesses, a year into the
project.

Delivered five vaping education workshops to
Year six students at Highgate and Kyilla Primary
Schools.

Collaboration with 20 businesses, nine
pharmacies and seven community services.
Engaged with The Y, Foyer Oxford and Freedom
Centre to build capacity and knowledge about
vaping, enabling them to educate and support
young people.

Successfully received two Heathway grants,
which supported the delivery of the project.

Recognised as an award worthy project, having been
shortlisted for five awards, presented at six conferences
and coverage in 11 local news articles.

2024/25 Annual Review Update

Future Implementation

Community & Business Services (C&B), Strategy & Development (S&D), Infrastructure & Environment (I&E), Information & Communications Technology (ICT), Office of the CEO (CEQ)
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