
 

 

21 JULY 2015 

Notice is hereby given that a Council Briefing will be held at the 

City of Vincent Administration and Civic Centre, at 244 Vincent Street 

(corner Loftus Street), Leederville, on Tuesday 21 July 2015 at 

6.00pm. 

15 July 2015 
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DISCLAIMER 
 

No responsibility whatsoever is implied or accepted by the City of Vincent (City) for any act, 
omission, statement or intimation occurring during Council Briefings or Council Meetings.  The 
City disclaims any liability for any loss however caused arising out of reliance by any person 
or legal entity on any such act, omission, statement or intimation occurring during Council 
Briefings or Council Meetings.  Any person or legal entity who acts or fails to act in reliance 
upon any statement, act or omission made in a Council Briefing or Council Meeting does so at 
their own risk. 
 

In particular and without derogating in any way from the broad disclaimer above, in any 
discussion regarding any planning or development application or application for a licence, any 
statement or intimation of approval made by an Elected Member or Employee of the City 
during the course of any meeting is not intended to be and is not to be taken as notice of 
approval from the City.  The City advises that anyone who has any application lodged with the 
City must obtain and should only rely on WRITTEN CONFIRMATION of the outcome of the 
application, and any conditions attaching to the decision made by the Council in respect of the 
application. 
 

Copyright 
 

Any plans or documents contained within this Agenda may be subject to copyright law 
provisions (Copyright Act 1968, as amended) and that the express permission of the 
copyright owner(s) should be sought prior to their reproduction.  It should be noted that 
Copyright owners are entitled to take legal action against any persons who infringe their 
copyright.  A reproduction of material that is protected by copyright may represent a copyright 
infringement. 
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COUNCIL BRIEFING PRINCIPLES: 
 

The following rules and principles apply to the City of Vincent Council Briefings: 
 

1. Unless otherwise determined by Council, Council Briefings will be held in the Council 
Chamber on the Tuesday of the week prior to the Ordinary Council Meeting, to provide the 
opportunity for Elected Members and members of the public to ask questions and clarify 
issues relevant to the specific agenda items due to be presented to Council in the following 
week. 

 

2. The Council Briefing is not a decision-making forum and the Council has no power to make 
decisions at the Briefing.  

 

3. In order to ensure full transparency, Council Briefings will be open to the public to observe 
the process and to ask Public Questions, similar to the Council Meeting process.  

 

4. Where matters are of a confidential nature, they will be deferred to the conclusion of the 
Briefing and at that point, the Briefing will be closed to the public.  

 

5. The reports provided to Council Briefings are the reports that the Administration intends to 
submit to Council formally in the subsequent week. While it is acknowledged that Elected 
Members may raise issues that have not been considered in the formulation of the report or 
its recommendation, and these may be addressed in the subsequent report to Council, 
Council Briefings cannot be used as a forum for Elected Members to direct Officers to alter 
their opinions or recommendations. However, having regard to any questions or clarification 
sought by Elected Members, the Chief Executive Officer and Directors may choose to 
amend Administration reports, or withdraw and not present certain items listed on the 
Council Briefing Agenda to the subsequent Council Meeting in the following week. 

 

6. Council Briefings will commence at 6.00 pm and will be chaired by the Mayor or in his/her 
absence the Deputy Mayor. In the absence of both, Councillors will elect a chairperson from 
amongst those present. In general, Standing Orders will apply, except that Members may 
speak more than once on any item. There is no moving or seconding items.  

 

7. Members of the public present at Council Briefings may observe the process and will have 
an opportunity to ask Public Questions relating only to the business on the agenda.  

 

8. Where an interest is declared in relation to an item on the Council Briefing Agenda, the 
same procedure which applies to Ordinary Council meetings will apply. All interests must be 
declared in accordance with the City’s Code of Conduct. The Briefing will consider items on 
the agenda only and will proceed to deal with each item as it appears in the Agenda. The 
process will be for the Presiding Member to call each item number in sequence and invite 
questions or requests for clarification from Elected Members. Where there are no questions 
regarding the item, the Briefing will proceed to the next item. 

 

9. Notwithstanding 8. above, the Council Briefing process does not and is not intended to 
prevent an Elected Member from raising further questions or seeking further clarification 
after the Council Briefing and before or at the Council Meeting in the subsequent week. 

 

10. While every endeavour is made to ensure that all items to be presented to Council at the 
Ordinary Council Meeting are included in the Council Briefing papers, there may be 
occasions when, due to necessity, items will not be ready in time for the Council Briefing 
and will instead be included on the Council Meeting Agenda to be presented directly to 
Council for determination. 

 

11. There may also be occasions when items are tabled at the Council Briefing rather than the 
full report being provided in advance. In these instances, Administration will endeavour to 
include the item on the Council Briefing agenda as a late item, noting that a report will be 
tabled at the meeting. 

 

12. Unless otherwise determined by the Presiding Member, deputations will generally not be 
heard at Council Briefings and will instead be reserved for the Ordinary Council meeting, 
consistent with the City’s Standing Orders Local Law. 

 

13. The record of the Council Briefing session will be limited to notes regarding any agreed 
action to be taken by Administration or Elected Members. The Council Briefing is not a 
decision-making forum and does not provide recommendations to Council as a Committee 
might and, as such, the action notes from Council Briefings will be retained for 
administrative purposes only and will not be publicly distributed unless authorised by the 
Chief Executive Officer. 
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PROCEDURE FOR PUBLIC SPEAKING TIME 
 

The City of Vincent Local Law Relating to Standing Orders prescribes the procedure for 
persons to ask questions or make public statements relating to a matter affecting the City, 
either verbally or in writing, at a Council meeting. 
 

Questions or statements made at a Council Briefing must relate only to matters listed on the 
Council Briefing Agenda.  Questions or statements made at an Ordinary Council meeting can 
relate to any matters that affect the City.  Questions or statements made at a Special Meeting 
of the Council must only relate to the purpose for which the meeting has been called. 
 

1. Shortly after the commencement of the meeting, the Presiding Member will ask 
members of the public to come forward to address the Council and to give their 
name, address and Agenda Item number (if known). 

 

2. Public speaking time will be strictly limited to three (3) minutes per member of the 
public. 

 
3. Members of the public are encouraged to keep their questions/statements brief to 

enable everyone who desires to ask a question or make a statement to have the 
opportunity to do so. 

 
4. Public speaking time is declared closed when there are no further members of the 

public who wish to speak. 
 
5. Questions/statements are to be directed to the Presiding Member and are to be made 

politely in good faith and are not to be framed in such a way as to reflect adversely or 
be defamatory on a Council Member or City Employee. 

 

6. Where the Presiding Member is of the opinion that a member of the public is making 
a statement at a Council meeting, that does not affect the City, or (where applicable) 
does not relate to an item of business on the meeting agenda, the Presiding Member, 
he may ask the person speaking to promptly cease. 

 

7. In the case of the Ordinary and Special Council Meetings, Questions/statements and 
any responses will be summarised and included in the Minutes of the Council 
Meeting.  Questions/Statements will not be summarised or included in the notes of 
any Council Briefing unless Administration to take action in response to the 
Question/Statement which could include, but is not limited to provide further 
commentary or clarification in the report to Council to address the question/statement. 

 

8. Where practicable, responses to questions will be provided at the meeting.  Where 
the information is not available or the question cannot be answered, it will be “taken 
on notice” and a written response will be sent by the Chief Executive Officer or 
relevant Director to the person asking the question.  In the case of the Ordinary and 
Special Council Meetings, copy of the reply will be included in the Agenda of the next 
Ordinary meeting of the Council. 

 

9. It is not intended that public speaking time should be used as a means to obtain 
information that would not be made available if it was sought from the City’s records 
under Section 5.94 of the Local Government Act 1995 or the Freedom of Information 
(FOI) Act 1992. The CEO will advise the member of the public that the information 
may be sought in accordance with the FOI Act 1992. 

 

RECORDING OF COUNCIL MEETINGS 
 

 All Council Briefings, and Ordinary and Special Council Meetings are electronically 
recorded (both visual and audio), except when the Council resolves to go behind 
closed doors; 

 All recordings are retained as part of the City's records in accordance with the 
General Disposal Authority for Local Government Records produced by the Public 
Records Office; 

 A copy of the recorded proceedings and/or a transcript of a particular section or all of 
a Council meeting is available in accordance with Policy No. 4.2.4 - Council 
Meetings – Recording and Access to Recorded Information. 
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ORDER OF BUSINESS 
 
1. (a) Declaration of Opening 
 

(b) Acknowledgement of Country Statement 
 

“Today we meet on the lands of the Nyoongar people and we honour them as 
the traditional custodians of this land”. 

 
2. Apologies/Members on Approved Leave of Absence 
 

2.1 Cr Matt Buckels on approved leave of absence from 26 June to 27 July due to 
personal commitments. 

 
3. Public Question Time and Receiving of Public Statements 
 

Nil. 
 
4. Declarations of Interest 
 

Nil. 
 
5. Reports 
 

ITEM REPORT DESCRIPTION PAGE 

5.1 PLANNING SERVICES 

5.1.1 No. 560 (Lot: 4 D/P 692) Beaufort Street, Mount Lawley – Proposed Change 
of Use from Small Bar to Tavern (PR18393, 5.2015.152.1) 
 

1 

5.1.2 No. 341-345 (Lot: 888 D/P: 47169) Charles Street, North Perth – Proposed 
Change of Use from Showroom and Associated Education Centre to Shop 
and Associated Demonstration Area and Storage (PR52023; 5.2015.201.1) 
 

8 

5.1.3 No. 131 (Lot: 361 & 364 D/P: 2355) Walcott Street, Mount Lawley – Proposed 
Construction of Four Grouped Dwellings (PR26730; 5.2015.169.1) 
 

14 

5.1.4 Leederville Farmers Market – Request to Use Frame Court Car Park, 
Leederville Town Centre (PR52592; 5.2015.206.1) 
 

23 

5.1.5 LATE ITEM: No. 44 (Lot 382 D/P 2334) Shakespeare Street and No 19 (Lot: 
352 D/P: 2334) Dunedin Street – Proposed Addition to Dividing Fence 
 

29 

5.2 TECHNICAL SERVICES 

5.2.1 State Underground Power Program – Brookman Street and Moir Street 
Heritage Precinct Underground Power Project – Progress Report No. 4 
(SC201) 
 

30 

5.2.2 Brentham Street Reserve – Request to Use a Portion of the Reserve for the 
Reinjection of Groundwater – Further Report (PR11095, SC544, 
DD6.2014.161.1) 
 

36 

5.2.3 Proposed On Road Parking Changes – Olive Street and Albert Street, North 
Perth (SC904, SC656, SC1201) 
 

42 

5.2.4 Vincent Bike Network Plan 2013 – Bulwer Street Bike Lanes Phase 2 
(SC423) 
 

46 

5.2.5 Charles Veryard Reserve – Sports Lighting Upgrade (SC531) [Absolute 
Majority Decision Required] 

53 
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5.2.6 Tender No. 500/15 -Traffic Management Services (SC2387 
 

56 

5.2.7 Tender No. 501/15 – Supply and Laying of Kerbing (SC2388) 
 

59 

5.2.8 Tender No. 502/15 – Clearing and Mowing of Specified Areas (SC2392) 
 

62 

5.2.9 Tender No. 503/15 – Maintenance of Bores, Pumps and Associated Works 
(SC2393) 
 

65 

5.2.10 Tender No. 505/15 – Removal of Trees and Pruning of Trees within Parks 
and Reserves (SC2395) 
 

68 

5.2.11 Tender No. 504/15 – Tree Watering and Tree Planting Services (SC2394) 
 

71 

5.3 CORPORATE SERVICES 

5.3.1 Investment Report as at 30 June 2015 (SC1530) 
 

74 

5.3.2 Authorisation of Expenditure for the Period 1 to 30 June 2015 (SC347) 
 

77 

5.3.3 Financial Statements as at 30 June 2015 (SC357) 
 

80 

5.4 COMMUNITY SERVICES 

5.4.1 LATE ITEM: The Urban Roller Club – Request to Use Frame Court Car Park, 
Leederville Town Centre  
 

88 

5.5 CHIEF EXECUTIVE OFFICER 

5.5.1 Use of the Council’s Common Seal (SC406) 
 

89 

5.5.2 Information Bulletin 90 
 
6. Motions of which Previous Notice has been given 
 

Nil. 
 
7. Representation on Committees and Public Bodies 
 

Nil. 
 
8. Confidential Items/Matters (“Behind Closed Doors”) 
 

8.1 CONFIDENTIAL REPORT: Nos. 148-158 (Lot: 600 D/P: 47025) Scarborough 
Beach Road, Mount Hawthorn – Proposed Change of Use from Eating House 
to Tavern – Reconsideration under s31 of the State Administrative Tribunal 
(SAT) Act 2004 (DR 145 of 2015) (PR50735; 5.2014.456.1) 

 
9. Closure 
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5.1 PLANNING SERVICES 
 

5.1.1 No. 560 (Lot: 4 D/P 692) Beaufort Street, Mount Lawley – Proposed 

Change of Use from Small Bar to Tavern 

 

Ward: South Date: 10 July 2015 

Precinct: 
Precinct 11 – Mount 
Lawley Centre 

File Ref: PR18393, 5.2015.152.1 

Attachments: 

1 – Consultation Map 
2 – Development Application Plans 
3 – Applicant’s Submission 
4 – Car Parking Table 
5 – Applicant’s Letter responding to Submissions 

Tabled Items: Nil 

Reporting Officer: R Narroo, Senior Statutory Planning Officer 

Responsible Officer: G Poezyn, Director Planning Services 

 
OFFICER RECOMMENDATION: 
 
That Council, in accordance with the provisions of the City of Vincent Town Planning 
Scheme No. 1 and the Metropolitan Region Scheme, APPROVES the application 
submitted by Bruce Arnold Architects on behalf of the owner M D’Aurizio, for the 
proposed Change of Use from Small Bar to Tavern at No. 560 (Lot 4) Beaufort Street, 
Mount Lawley as shown on plans date stamped 1 April 2015, included as Attachment 2, 
subject to the following conditions: 
 
1. Number of Patrons 
 

The maximum number of patrons for the Tavern excluding the alfresco area 
within the road reserve of Beaufort Street shall be 180 persons at any one time; 

 
2. Trading Hours 
 

The trading hours shall be: 
 

 Monday to Saturday: 6.00am – 12.00 midnight; 

 Sunday: 10.00am – 10.00pm; 
 
3. Prohibited Activities 
 

The following activities shall not be permitted: 
 
3.1 the sale of packaged liquor for consumption off the premises; and 
 
3.2 TAB facilities to operate from the premises; 

 
4. Acoustic Report 
 

An Acoustic report in accordance with the City’s Policy No. 7.5.21 – Sound 
Attenuation shall be prepared and submitted to the satisfaction of the City; 

 
5. Active Frontage 
 

Windows, doors and adjacent areas shall activate Beaufort Street; 
 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/beaufort1.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/beaufort2.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/beaufort3.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/beaufort4.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/beaufort5.pdf
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6. External Fixtures 
 

All external fixtures, such as television antennas (of a non-standard type), radio 
and other antennas, satellite dishes, external hot water heaters, air 
conditioners, and the like, shall not be visible from the street, and shall be 
designed integral to the building, and be located so as not to be visually 
obtrusive adjoining properties; and 

 
7. Within 28 days of the issue date of this approval to commence development, 

the owner or the applicant on behalf of the owner shall comply with the 
following requirements: 

 
7.1 Cash-in-Lieu for Car Parking 
 

Pay a cash-in-lieu contribution for the shortfall of 4.85 car bays, based 
on the cost of $5,400 per bay as set out in the City’s 2015/2016 Schedule 
of Fees and Charges being a contribution of $26,190; and 

 
7.2 Acoustic Report 
 

With reference to Condition 4, the recommended measures of the 
acoustic report shall be implemented. 

 
ADVICE NOTES: 
 
1. With reference to Condition 1 any further increase in the number of patrons of 

the proposed Tavern will require approval of a further development application; 
and 

 
2. With reference to Condition 7.1: 
 

2.1 the cash-in-lieu amount may be reduced if additional car bays are 
provided on-site or in conjunction with any other arrangement 
acceptable to the City; 

 
2.2 alternatively the lodgement of an appropriate assurance bond/bank 

guarantee of the above value to the satisfaction of the City can be 
undertaken. This assurance bond/bank guarantee will only be released 
in the following circumstances: 

 

2.2.1 To the City at the date of issue of the Building Permit for the 
development, or first occupation of the development, whichever 
occurs first; or 

 

2.2.2 To the owner/applicant following receipt by the City of a 
Statutory Declaration of the prescribed form endorsed by the 
owner/applicant and stating that they will not proceed with the 
subject ‘Approval to Commence Development’; or 

 

2.2.3 To the owner/applicant where the subject ‘Approval to 
Commence Development’ did not commence and subsequently 
expired. 

 
2.3 the applicant may request the City to approve a payment plan. 

 
PURPOSE OF REPORT: 
 
To determine a proposal for a change of use from Small Bar to Tavern. 
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BACKGROUND: 
 
This application relates to the “Five Bar” Small Bar which has been operating since 2010. 
 
History: 
 

Date Comment 

16 November 1992 Council approved a change of use of the subject site from retail 
(furniture store) to amusement centre. 

18 December 2007 Council refused an application for change of use from recreational 
facility (pool hall) to tavern. 

18 January 2008 The applicant lodged a review application with the State 
Administrative Tribunal (SAT) in relation to the refused application. 

13 March 2008 The revised application, as a result of the SAT mediation, was 
refused by the Acting Chief Executive Officer under delegated 
authority from Council. 

25 March 2008 Council refused a revised application, change of use from 
recreational facility (pool hall) to small bar, under the provisions of 
Section 31 of the State Administrative Tribunal Act 2004. 

26 August 2008 SAT dismissed the above appeal. 

11 August 2009 Council at its Ordinary Meeting considered an application for change 
of use from recreational facility (pool hall) to restaurant and deferred 
consideration of the item at the applicant’s request. 

29 September 2009 The applicant withdrew the application to further consider their 
position. 

9 March 2010 Council approved a change of use from recreational facility (pool hall) 
to unlisted use (small bar), with associated alterations and additions. 

 
DETAILS: 
 
Landowner: Maria D’Aurizio 
Applicant: Bruce Arnold Architects 
Zoning: Metropolitan Region Scheme: Urban 

Town Planning Scheme No. 1 (TPS1): Commercial 
Draft Town Planning Scheme No. 2 (TPS2): Commercial 

Existing Land Use: Small Bar 
Use Class: Tavern 
Use Classification: “SA” Use 
Lot Area: 455 square metres 
Right of Way: Eastern side, 3 metres wide, sealed, City owned. 
Date of Application: 1 April 2015 

 
The venue is currently operating as a small bar subject to a restriction on the maximum 
number of patrons to 120 people. 
 
The purpose of this proposal is to increase the patron numbers from 120 to 180. Due to 
restrictions under the liquor licence legislation and the City’s Policy No. 7.5.7 – Licensed 
Premises, the approval for a tavern is required where patron numbers increase above 
120 people. 
 
A Tavern licence ordinarily allows consumption of liquor without table service and without a 
meal within the premises and in any alfresco areas. Patrons are not required to be seated, 
and there is no restriction on patron numbers. In addition the sale of liquor for consumption off 
the premises and TAB facilities are permitted.  (Refer Attachment 3). 
 
The applicant has indicated that with the exception of the additional patrons the venue will 
continue to operate as a small bar. To support this position the applicant submitted a Venue 
Management Plan with this application. 
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The proposed operating hours will remain unchanged as follows: 
 
Day(s) Trading Hours  

Indoor Areas Outdoor Areas 

Monday-Saturday 6.00am – midnight 6.00am – midnight 

Sunday 10.00am – 10:00pm 10.00am – 10.00pm 

 
No internal or external changes to the building are proposed. 
 
ASSESSMENT: 
 
Summary Assessment 
 
The table below is a summary of the planning assessment of the proposal against the 
provisions of the City of Vincent Town Planning Scheme No. 1 and the City’s policies.  In 
each instance where the proposal requires the exercise of discretion, the relevant planning 
element is discussed in the section of the report following from this table. 
 

Design Element Complies 
Requires the Discretion 

of Council 

Access & Parking   

 
Detailed Assessment 
 
Acceptable Variation 
 

Issue/Design Element: Access and Parking 

Requirement: Policy No. 7.7.1 – Parking and Access 
 
20.73 bays are required after adjustment factors are applied.  
Taking into account the existing shortfall, existing bays on 
site and previously paid cash-in-lieu, this results in a 4.85 car 
bay shortfall.  (Refer Attachment 4). 

Applicant’s Proposal: No additional car bays are proposed and any proposed 
shortfall will be addressed through a payment of cash-in-lieu. 

Design Principles: Not applicable. 

Summary of Applicant’s 
Justification: 

The venue is situated on a major arterial road with vehicular 
access to the site via a rear laneway from either Harold or 
Clarence Streets. 

Officer Technical Comment: The car parking calculation for the existing small bar was 
based on the previous Policy No. 7.7.1 – Parking and 
Access, while this application is assessed in accordance with 
the current Policy. For car parking calculation purposes 
therefore, only the existing car parking shortfall as it appears 
in line with the new Policy, as well as any cash-in-lieu that 
was paid in relation to this site, is taken into account and 
results in the above car parking shortfall. 
 

 This shortfall is acceptable for this site given its proximity to 
public transport links and public car parks in the vicinity, 
provided that cash-in-lieu is paid for the shortfall. The amount 
of cash in lieu payable per parking space as stipulation in the 
City’s 2015/2016 budget applies. It is therefore 
recommended that a condition in this regard is imposed. 
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CONSULTATION/ADVERTISING: 
 

Required by Legislation: Yes Required by City of Vincent Policy: Yes 

 

Consultation Period: 5 May 2015 to 25 May 2015 

Comments Received: 12 submissions were received which include four objections, 
two neither support nor object and six in support of the proposal. 

 
The general theme of the submissions in support of this application noted that the proposal 
will contribute to make Mount Lawley more vibrant. 
 
The table below discusses the comments/issues raised during consultation. 
 

Summary of Comments Received: Officer Technical Comment: 

Car Parking 
 
The shortfall in car parking will have a 
significant impact on the surrounding area 
as parking will spill in the residential area. 

 
 
Given the site’s proximity to public transport 
links and public car parks, it is considered that a 
shortfall in parking will have no impact on the 
surrounding area. 
 

The laneway behind the existing small 
bar is always blocked by delivery trucks. 
The tavern will result in an increase in the 
number of delivery trucks which will 
exacerbate the problem. 

Laneways are required to remain thoroughfares 
and this requirement is enforced by the City’s 
Rangers Services. 

Sale of Pre Packaged Alcohol 
 
With a Tavern Licence, the applicant will 
be able to sell pre-packaged alcohol 
which will contribute to more anti-social 
behaviour in the area. 

 
 
The applicant has confirmed that they will not 
sell pre-packaged alcohol. 

Noise 
 
With the increase in the number of 
patrons there will be an increase in noise 
emissions which will impact on the 
adjoining residential areas. 

 
 
To ensure that noise levels remain at acceptable 
standards the applicant will be required to 
submit an Acoustic Report and implement its 
recommendations to the satisfaction of the City. 

Antisocial Behaviour 
 
There is lot of anti-social behaviour which 
goes on in the laneway behind the 
subject site. The proposed tavern will 
exacerbate anti-social behaviour in the 
area. 

 
 
This proposal forms part of an existing 
entertainment precinct and any anti-social 
behaviour is a police matter. 

Tavern 
 
There are enough small bars in the area 
and there is no need for a tavern in the 
area. The opening and closing hours of 
the tavern will be longer than the current 
small bar. 

 
 
The number of taverns or bars in the area is not 
a planning consideration. The operating hours 
will remain unchanged. 
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Summary of Comments Received: Officer Technical Comment: 

Cash-in-lieu 
 
The cars exiting/entering the car parking 
at the rear of the commercial properties 
cause damage to the fence along the 
laneway facing the residential area. 
Therefore it is suggested that Council use 
the cash-in-lieu to provide crash barriers 
and others to protect the fence along the 
laneway facing the residential area. 
 

 
 
Any damage to a fence is a civil matter. 

If Council opts for cash-in-lieu, then this 
cash must be spent on improving parking 
or transport options in the area. A CAT 
bus should be considered as part of 
transport options. 

Any cash-in-lieu payment will be used to 
maintain/develop transport infrastructure but 
does not include funding of the CAT bus service 
which falls outside of the City’s jurisdiction. 

Note: Submissions are considered and assessed by issue rather than by individual submitter for clarity. 

 
The applicant has provided a letter responding to the comments from the consultation 
process.  (Refer to Attachment 5). 
 
Design Advisory Committee: 
 
Referred to Design Advisory Committee: No 
 
LEGAL/POLICY: 
 

 Planning and Development Act 2005; 

 City of Vincent Town Planning Scheme No. 1; 

 Policy No. 7.1.11 – Mount Lawley Centre Precinct; 

 Policy No. 7.5.7 – Licensed Premises; and 

 Policy No. 7.7.1 – Parking and Access. 
 
The applicant will have the right to have Council’s decision reviewed by the 
State Administrative Tribunal (SAT) in accordance with Part 14 of the Planning and 
Development Act 2005. 
 
RISK MANAGEMENT IMPLICATIONS: 
 

It is Administration’s view that there are minimal risks to Council and the City’s business 
function when Council exercises its discretionary power to determine a planning approval. 
 
STRATEGIC IMPLICATIONS: 
 

The City’s Strategic Plan 2013-2023 states: 
 

“Natural and Built Environment 
 

“1.1 Improve and maintain the natural and built environment and infrastructure. 
 

1.1.2 Enhance and maintain the character and heritage of the City” 
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SUSTAINABILITY IMPLICATIONS: 
 

The City’s Strategic Plan 2013-2023 states: 
 

“Encourage the incorporation of sustainable design principles and features in existing and 
new development within the City as standard practice.” 
 

The following tables outline the applicable sustainability issues for this proposal: 
 

ENVIRONMENTAL 

Issue Comment 

The development will provide a venue with additional capacity for local residents, providing 
local options which may reduce their need to travel to other locations for the same type of 
service. 
 

SOCIAL 

Issue Comment 

The development contributes positively to the social sustainability of the area. 
 

ECONOMIC 

Issue Comment 

The development will offer a new service option, expanding the economic potential of the 
business with the possibility of creating local employment opportunities within the area. 
 

FINANCIAL/BUDGET IMPLICATIONS: 
 

As a result of this application, the City will receive a contribution to its cash-in-lieu funds. 
 

COMMENTS: 
 

The site is located within a Commercial zone and is subject to Policy No. 7.1.11 – Mount 
Lawley Centre Precinct which states that “the Mount Lawley Centre Precinct is to continue to 
serve the retail, commercial and community needs of the district, consolidated within its 
existing boundaries, with a strong, attractive shopping area (extending into the City of Stirling) 
forming its focus.” 
 

There are already taverns operating in this precinct. The proposal is considered to align with 
the intent of the Precinct Policy, and to be an appropriate use for this site as it will contribute 
to the vibrancy and choice in this Town Centre. 
 

With the exception of additional patrons, the applicant has indicated that the venue will 
continue to operate like a small bar as it has in the past and will also retain the current hours. 
These hours are considered to be acceptable given that the venue has operated in this 
manner in the past with no reported concerns. 
 

To ensure that the venue continues to operate in the manner that it has been approved, it is 
recommended that conditions be imposed limiting activities that are potentially associated 
with taverns such as the sale of pre-packaged liquor and TAB facilities. 
 

The management plan provided is acceptable with the exception of the applicant’s suggestion 
not to provide an acoustic report. It is considered that an acoustic report is required given the 
additional patron numbers which will raise noise levels that need to be managed.  Accordingly 
it is recommended that a condition in this regard is imposed and that the recommendations of 
the acoustic report are implemented within 28 days of the issue of this approval. 
 

Given the site’s proximity to public transport links and public car parks, the shortfall of 4.85 
car bays is acceptable subject to the payment of cash-in-lieu. 
 

Overall this proposal is supported as it will contribute to the vibrancy and choice in an area 
that already exists as an entertainment precinct. 
 

CONCLUSION: 
 

The proposal is recommended for approval, subject to conditions. 
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5.1.2 No. 341-345 (Lot: 888 D/P: 47169) Charles Street, North Perth – 
Proposed Change of Use from Showroom and Associated Education 

Centre to Shop and Associated Demonstration Area and Storage 

 

Ward: North Ward Date: 10 July 2015 

Precinct: 
Precinct 7 – Charles 
Centre 

File Ref: PR52023; 5.2015.201.1 

Attachments: 
1 – Consultation Map 
2 – Development Application Plans 
3 – Car Parking Calculation 

Tabled Items: Nil 

Reporting Officer: C Sullivan, Statutory Planning Officer 

Responsible Officer: G Poezyn, Director Planning Services 

 
OFFICER RECOMMENDATION: 
 
That Council, in accordance with the provisions of the City of Vincent Town Planning 
Scheme No. 1 and the Metropolitan Region Scheme, APPROVES the application 
submitted by Milton Green Pty Ltd trading as “Beyond Skateboarding” on behalf of the 
owner Triple Version Pty Ltd, for the proposed Change of Use from Showroom and 
Associated Education Centre to Shop and Associated Demonstration Area and Storage 
at Nos. 341-345 (Lot: 888 D/P: 47169) Charles Street, North Perth as shown on plans 
date stamped 7 May 2015, included as Attachment 2, subject to the following 
conditions: 
 
1. Use of Premises 
 

1.1 The maximum gross floor areas shall be limited as follows: 
 

1.2.1 Shop – 490 square metres; 
 
1.2.2 Storage – 430 square metres; and 
 
1.2.4 Skateboard Course Area – 265 square metres; and 

 
1.2 The skateboard course area shall not be operated or let independently 

of the shop use; 
 
2. Building 
 

2.1 All external fixtures shall not be visually obtrusive from Charles Street 
and Howlett Street and neighbouring properties.  External fixtures are 
such things as television antennas of a non-standard type, radio and 
other antennas, satellite dishes, external hot water heaters, air 
conditioners, and the like; and 

 
2.2 Windows, doors and adjacent areas fronting Charles Street and Howlett 

Street shall maintain an active and interactive relationship with the 
street; 

 
3. Prior to the issue of an Occupancy Permit, the following shall be provided: 
 

3.1 Bicycle Facility 
 

A minimum of eight Class 3 bicycle facilities and four Class 1 or 2 
should be installed to the City’s satisfaction in accordance with the 
City’s Policy No. 7.7.1 – Parking and Access; 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/charles1.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/charles2.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/charles3.pdf
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4. Within 28 days of the issue date of this approval to commence development, 
the owner or the applicants on behalf of the owner shall comply with the 
following requirements: 

 

4.1 Cash-in-Lieu for Car Parking 
 

Pay a cash-in-lieu contribution for the shortfall of 6.24 car bays, based 
on the cost of $5,400 per bay as set out in the City’s 2015/2016 Schedule 
of Fees and Charges being a contribution of $33,696; and 

 

5. All signage that does not comply with the City’s Policy No. 7.5.2 – Signs and 
Advertising shall be subject to a separate Planning Application, and all signage 
subject to a separate Building Permit application shall be submitted to and 
approved by the City prior to the erection of the signage. 

 

ADVICE NOTES: 
 

1. With reference to Condition 1.2, any increase in net lettable area of the retail 
floor area, or any change of use in the tenancy shall require Planning Approval 
from the City; 

 

2. With reference to Condition 4.1: 
 

2.1 the cash-in-lieu amount may be reduced if additional car bays are 
provided on-site or in conjunction with any other arrangement 
acceptable to the City; 

 

2.2 alternatively to the payment of cash-in-lieu, the lodgement of an 
appropriate assurance bond/bank guarantee of the above value to the 
satisfaction of the City can be undertaken. This assurance bond/bank 
guarantee will only be released in the following circumstances: 

 

2.2.1 To the City at the date of issue of the Building Permit for the 
development, or first occupation of the development, whichever 
occurs first; or 

 

2.2.2 To the owner/applicant following receipt by the City of a 
Statutory Declaration of the prescribed form endorsed by the 
owner/applicant and stating that they will not proceed with the 
subject ‘Approval to Commence Development’; or 

 

2.2.3 To the owner/applicant where the subject ‘Approval to 
Commence Development’ did not commence and subsequently 
expired; and 

 

2.3 the applicant may request the City to approve a payment plan. 
 

PURPOSE OF REPORT: 
 

For Council to consider an application for a Change of Use from Showroom and Associated 
Education Centre to Shop and Associated Demonstration Area and Storage. 
 

BACKGROUND: 
 

The subject site consists of a two storey building fronting Charles Street, with vehicular 
access from Howlett Street.  The site most recently operated as ‘The Drum Shop’ under an 
approval for Showroom and Associated Education Centre but recently ceased operation, and 
the building is now vacant. 
 

History: 
 

Date Comment 

25 March 2003 Council resolved to approve a change of use from recreational facility 
(health club) to showroom and associated education centre including 
alterations and additions 

18 January 2005 Council resolved to approve two storey additions including undercroft 
carpark to existing showroom and associated education centre. 

 

The Minutes from the Ordinary Meeting of Council held on 25 March 2003 and 
18 January 2005 are available on the City’s website. 
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DETAILS: 
 
Landowner: Triple Version Pty Ltd 
Applicant: Milton Green Pty Ltd trading as Beyond Skateboarding 
Zoning: Metropolitan Region Scheme: Urban 

Town Planning Scheme No. 1 (TPS1): Commercial Zone 
Draft Town Planning Scheme No. 2 (TPS2): Commercial Zone 

Existing Land Use: Showroom and Associated Education Centre 
Use Class: Shop and Associated Demonstration Area and Storage 
Use Classification: “P” use 
Lot Area: 877 square metres 
Right of Way: N/A 
Date of Application: 7 May 2015 

 
The application seeks approval for the use of the site as a shop with ancillary demonstration 
area and storage.  The tenant will be “Beyond Skateboarding”. The business proposes to 
operate a retail area on the upper floor and retain all other space in the building for associated 
storage areas and administration of the business and a skateboarding course that is intended 
to be used largely by staff to demonstrate products. 
 
Members of the public will not be permitted to use the course due to the associated insurance 
liability for the business, and the applicant has confirmed that the course will not be hired out 
for public events. 
 
The business also sponsors a team of skateboarders that comprise of approximately 
10 members who will be allowed to practice on the course. 
 
The applicant proposes to operate during standard retail hours. 
 
The subject site has 12 existing car bays that obtain access via Howlett Street. 
 
No signage is proposed as part of this application. 
 
ASSESSMENT: 
 
Summary Assessment 
 
The table below is a summary of the planning assessment of the proposal against the 
provisions of the City of Vincent Town Planning Scheme No. 1 and the City’s policies.  In 
each instance where the proposal requires the exercise of discretion, the relevant planning 
element is discussed in the section of the report following from this table. 
 

Design Element Complies 
Requires the Discretion 

of Council 

Access & Car Parking   

Bicycles   

 
Detailed Assessment 
 
Acceptable Variations 
 

Issue/Design Element: Car Parking 

Requirement: Policy No. 7.7.1 – Parking and Access 
 
18.24 car bays are required (Refer to Attachment 3) 

Applicant’s Proposal: 12 car bays provided (existing) 
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Issue/Design Element: Car Parking 

Design Principles: Policy No. 7.7.1 – Parking and Access 
 
1. To define parking requirements that will meet the needs 

of the users of developments without resulting in the 
oversupply of parking. 

 2. To ensure safe, convenient, and efficient access for 
pedestrians, cyclists and motorists. 

 3. To promote a high standard of design for parking areas. 
 4. To ensure that parking and access facilities do not 

prejudice the environmental and amenity objectives of 
the City’s Town Planning Scheme. 

 5. To promote alternate transport modes by including 
requirements to provide bicycle parking and reducing 
parking requirements where alternatives exist. 

 6. To enable the payment of cash-in-lieu for parking 
shortfalls and to provide a set of guidelines to enable 
the calculation of cash-in-lieu to be determined in a 
consistent and transparent manner. 

 7. To ensure long term viability of parking proposals by 
defining the circumstances in which Parking 
Management Plans are required and providing 
guidelines for their content. 

Applicant’s Justification: “The site provides for 12 car bays reserved solely for this 
property.  Staff will be advised to park within public car parks 
in the vicinity. Customers are predominantly in the 8-18 year 
old age range so this site has the benefit of being on major 
public transport bus routes allowing a proportion of 
customers easy access without cars. Using experience from 
the company’s other shop it is estimated that between four 
and eight vehicles will be on site at any one time.” 

Officer Technical Comment: The proposal is a combination of shop and warehouse which 
is reflected in the manner in which carparking has been 
calculated in this instance. 
 

 The application site provides 12 car parking bays on site and 
is also located on main bus routes with public car parks and 
time restricted on-road car parking in the immediate locality. 
 

 The proposed use in its current form will resulted in a shortfall 
of 6.24 bays with scope to reduce the shortfall by a further 
1.82 bays to a shortfall of 4.4 bay if the existing shower is 
upgraded to become an end of trip facility.  In that instance, 
an additional adjustment factor of 0.9 would apply. 
 

 Given this is a unique type of retail offering in an area 
serviced well by public transport and servicing a younger 
clientele, a shortfall in parking can be supported provided that 
cash-in-lieu is paid for these bays in accordance with the 
City’s Policy No. 7.7.1. – Parking and Access. 

 

Issue/Design Element: Bicycle Parking 

Requirement: Policy No. 7.7.1 – Parking and Access 
 
12 bicycle bays are required 

Applicant’s Proposal: Nil 
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Issue/Design Element: Bicycle Parking 

Design Principles: Policy No. 7.7.1 – Parking and Access (only the relevant 
provisions have been listed) 
   

 2. To ensure safe, convenient, and efficient access for 
pedestrians, cyclists and motorists. 

 5. To promote alternate transport modes by including 
requirements to provide bicycle parking and reducing 
parking requirements where alternatives exist. 

Summary of Applicant’s 
Justification: 

Nil. 

Officer Technical Comment: There are currently no bicycle bays provided within the 
application site, however, the applicant has agreed to provide 
bicycle bays in a location on the site to the satisfaction of the 
City to accommodate the needs of visitors to the site. 
 

 It is therefore recommended that a condition is imposed 
requiring that four Class 1 or 2 and 8 Class 3 bicycle facilities 
are provided. 

 

CONSULTATION/ADVERTISING: 
 

Required by Legislation: Yes Required by City of Vincent Policy: Yes 
 

Consultation Period: 8 June 2015 – 21 June 2015 

Comments Received: No comments were submitted 

 
Design Advisory Committee: 
 

Referred to Design Advisory Committee: No 
 

LEGAL/POLICY: 
 

The following legislation and policies apply to the proposed Change of Use from Showroom 
and Associated Education Centre to Shop and Associated Demonstration Area and Storage 
at Nos. 341-345 Charles Street, North Perth. 
 

 Planning and Development Act 2005 

 City of Vincent Town Planning Scheme No. 1; 

 Policy No. 7.1.7 – Charles Centre Precinct; 

 Policy No. 7.5.2 – Signs and Advertising; and 

 Policy No. 7.7.1 – Parking and Access. 
 

The applicant will have the right to have Council’s decision reviewed by the 
State Administrative Tribunal (SAT) in accordance with Part 14 of the Planning and 
Development Act 2005. 
 
RISK MANAGEMENT IMPLICATIONS: 
 

It is Administration’s view that there are minimal risks to Council and the City’s business 
function when Council exercises its discretionary power to determine a planning approval. 
 

STRATEGIC IMPLICATIONS: 
 

The City’s Strategic Plan 2013-2023 states: 
 

“Natural and Built Environment 
 

1.1 Improve and maintain the natural and built environment and infrastructure. 
 

1.1.2 Enhance and maintain the character and heritage of the City.” 
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SUSTAINABILITY IMPLICATIONS: 
 

The City’s Strategic Plan 2013-2023 states: 
 

“Encourage the incorporation of sustainable design principles and features in existing and 
new development within the City as standard practice”. 
 

The following tables outline the applicable sustainability issues for this proposal: 
 

ENVIRONMENTAL 

Issue Comment 

The adaptive re-use of the existing space has a lower environmental impact compared to the 
creation of a new building. 
 

SOCIAL 

Issue Comment 

The proposed use will act as a social meeting place for local residents and provide a positive 
environment for recreation. 
 

ECONOMIC 

Issue Comment 

The proposal will provide increased employment opportunities and diversity of land uses 
which provides interest. 
 

FINANCIAL/BUDGET IMPLICATIONS: 
 

As result of this application, the City will receive a contribution to its cash-in-lieu funds. 
 

COMMENTS: 
 

The site is located within a Commercial Centre. The previous use was the ‘Drum Shop’. 
Therefore the site has a history of a non-traditional type of retail use.  The proposal is for a 
skateboard shop with associated storage and administration areas as well as a skateboarding 
course/demonstration area.  The proposed use is a “P” use in this location. 
 

Subject to the payment of cash-in-lieu, the proposed 6.24 car bay shortfall is considered 
acceptable as there is some public parking in the area and the  site is close to public transport 
(bus routes), which will benefit the typical customer of this type of shop. 
 

There is an option to provide end of trip facilities which would enable a further reduction in the 
car parking requirements with the addition of an extra adjustment factor. 
 

The proposed use also requires provision of bicycle facilities for which there is sufficient 
space on site. 
 

The proposal would bring a large vacant premises back into operation and due to its unique 
nature would provide a more active and vibrant use to the benefit of the commercial zone. 
 

CONCLUSION: 
 

The proposed use is therefore supported subject to conditions. 
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5.1.3 No. 131 (Lot: 361 & 364 D/P: 2355) Walcott Street, Mount Lawley – 
Proposed Construction of Four Grouped Dwellings 

 

Ward: South Date: 10 July 2015 

Precinct: Precinct 10 – Norfolk File Ref: PR26730; 5.2015.169.1 

Attachments: 
1 – Consultation Map 
2 – Development Application Plans 
3 – Marked up plans showing proposed versus required setbacks  

Tabled Items: Nil 

Reporting Officer: A Groom, Statutory Planning Officer 

Responsible Officer: G Poezyn, Director Planning Services 

 
OFFICER RECOMMENDATION: 
 

That Council, in accordance with the provisions of the City of Vincent Town Planning 
Scheme No. 1 and the Metropolitan Region Scheme, APPROVES the application 
submitted by Stannard Group Pty Ltd on behalf of the owners L Galic, R Nadalini, 
M Tonizzo and L Nadalini, for the proposed Demolition of Existing Single House and 
Construction of Four Two-Storey Grouped Dwellings at No. 131 (Lot 361 & 364) Walcott 
Street, Mount Lawley as shown on plans date stamped 10 April 2015, included as 
Attachment 2, subject to the following conditions: 
 
1. Amalgamation 
 

No. 131 (Lots 361 and 364) Walcott Street, Mount Lawley shall be amalgamated 
into one lot on a Certificate of Title to the satisfaction of the City; 

 

2. Building Appearance 
 

All external fixtures shall be integrated with the design of the development and 
shall not be visually obtrusive from Walcott Street and neighbouring properties. 
External fixtures are such things as television antennas (of a non-standard 
type), radio and other antennas, satellite dishes, external hot water heaters, air 
conditioners, and the like; 

 

3. Street Trees 
 

No street trees on Walcott Street shall be removed. The street trees are to be 
retained and protected from any damage including unauthorised pruning; 

 

4. Car Parking and Accessways 
 

4.1 The car parking and access areas are to comply with the requirements 
of AS2890.1; and 

 

4.2 Standard ‘Visual Truncations’, in accordance with the City’s Policy 
No. 2.2.6 and/or to the satisfaction of the City are to be provided at the 
intersection of the road reserve or Right of Way boundary, and all 
internal vehicle access points to ensure that the safety of pedestrians 
and other road users is not compromised.  Details of all required visual 
truncations shall be included on the building permit application working 
drawings; 

 

5. Dilapidation Report 
 

Prior to the commencement of demolition or within 28 days of the issue of a 
Demolition Permit, whichever occurs first, the applicant shall provide a 
Dilapidation Report at the applicant’s cost to the satisfaction of the City for the 
adjacent heritage listed property located at No. 12 Monmouth Street, Mount 
Lawley; 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/walcott1.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/walcott2.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/walcott3.pdf
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6. Prior to the submission of a Building Permit application, the following shall be 
submitted to and approved by the City: 

 

6.1 Landscaping 
 

A detailed landscape plan for the development site drawn to a scale of 
1:100 shall show the following: 
 

6.1.1 The location and type of existing and proposed trees and plants; 
6.1.2 All vegetation including lawns; 
6.1.3 Areas to be irrigated or reticulated and such method; 
6.1.4 Proposed watering system to ensure the establishment of 

species and their survival during the hot and dry months; 
6.1.5 Separate soft and hard landscaping plans (indicating details of 

materials to be used); 
6.1.6 The redundant crossover being landscaped in accordance with 

the landscaping proposed for the remainder of the verge; and 
6.1.7 The area between the front boundary and the proposed visitor 

car bay within the street setback area being provided with 
mature landscaping to screen its view from Walcott Street; 

 

6.2 Acoustic Report 
 

An Acoustic Report in accordance with the City's Policy No. 7.5.21 – 
Sound Attenuation shall be prepared, submitted and approved by the 
City.  The recommended measures of the report shall be implemented; 
and 

 

6.3 Construction Management Plan 
 

A Construction Management Plan, detailing how the construction of the 
development will be managed to minimise the impact on the 
surrounding area, in accordance with the requirements of the City’s 
Policy No. 7.5.23 – Construction Management Plans. Construction and 
management of the site shall thereafter comply with the approved 
Construction Management Plan; and 

 

7. Prior to the submission of an Occupancy Permit, the following shall be 
completed to the satisfaction of the City; 

 

7.1 Car Parking 
 

The car parking bays shall be line marked in accordance with the 
approved plans and maintained thereafter by the owners/occupiers to 
the satisfaction of the City; 

 

7.2 Acoustic Report 
 

With reference to Condition 6.2, certification from an acoustic 
consultant, that the recommended measures have been undertaken 
shall be provided to the City; 

 

7.3 Stormwater 
 

All stormwater produced on the subject land shall be retained on site, 
by suitable means to the satisfaction of the City; and 

 

7.4 Landscaping 
 

With reference to Condition 6.1, all such works shown shall be 
undertaken in accordance with the approved plan and maintained 
thereafter, to the satisfaction of the City, by the owners/occupiers. 
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ADVICE NOTES: 
 
1. With reference to Condition 1 the owners shall enter into a legal agreement with 

and lodge an appropriate assurance bond/bank guarantee to the satisfaction of 
the City, which is secured by a caveat on the Certificates of Title of the subject 
land, prepared by the City’s solicitors or other solicitors agreed upon by the 
City, undertaking to amalgamate the subject land into one lot within six months 
of the issue of the subject Building Permit. All costs associated with this 
condition shall be borne by the applicant/owners. Amalgamation of the lots is 
not required if it can be demonstrated that the proposed development complies 
with the relevant requirements of the National Construction Code Series; 

 
2. A Demolition Permit shall be obtained from the City prior to commencement of 

any demolition works on the site; 
 
3. With reference to Condition 7.3, no further consideration shall be given to the 

disposal of stormwater ‘off site’ without the submission of a geotechnical 
report from a qualified consultant. Should approval to dispose of stormwater 
‘off site’ be subsequently provided, detailed design drainage plans and 
associated calculations for the proposed stormwater disposal shall be lodged 
together with the building permit application working drawings; 

 
4. A Road and Verge security bond for the sum of $2,000, shall be lodged with the 

City by the applicant, prior to the issue of a building permit, and will be held 
until all building/development works have been completed and any disturbance 
of, or damage to the City’s infrastructure, including verge trees, has been 
repaired/reinstated to the satisfaction of the City. An application for the refund 
of the security bond shall be made in writing. The bond is non-transferable; 

 
5. With reference to Condition 6.1, Council encourages landscaping methods and 

species selection which do not rely on reticulation; and 
 
6. Any additional property numbering to the abovementioned address which 

results from this application will be allocated by the City of Vincent. 
 
PURPOSE OF REPORT: 
 
To consider the demolition of the existing single house and the construction of four grouped 
dwellings. 
 
BACKGROUND: 
 
Nil. 
 
DETAILS: 
 
Landowner: L Galic, R Nadalini, M Tonizzo and L Nadalini 
Applicant: Stannard Group Pty Ltd 
Zoning: Metropolitan Region Scheme: Urban 

Town Planning Scheme No. 1 (TPS1): Residential R60 
Draft Town Planning Scheme No. 2 (TPS2): Residential R60 

Existing Land Use: Single House 
Use Class: “P” Use 
Use Classification: Grouped Dwellings 
Lot Area: 1,230 square metres 
Right of Way: Not Applicable 
Date of Application: 10 April 2015 
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The proposed development is for the demolition of an existing single house and the 
construction of four two-storey grouped dwellings. Each dwelling contains three bedrooms, a 
gym, a library, a lounge, dining area and a double garage inclusive of a store room. 
 
The existing property has a solid front fence that screens any view into the existing property 
and confines passive surveillance onto Walcott Street. The proposed development removes 
the existing solid fence allowing greater interaction with the street. 
 
The existing building has little aesthetic, historic, scientific or social heritage significance and 
there is therefore no objection to the demolition of the existing dwelling. 
 
The rear adjoining property, No. 12 Monmouth Street is registered on the City’s Municipal 
Heritage Inventory as Management Category B – Conservation Recommended and as such it 
is recommended that a condition is imposed that a dilapidation report of this property is 
undertaken. 
 
Walcott Street is an “Other Regional Road” which has been earmarked for road widening of 
approximately 1.5m. No portion of the proposal encroaches into this road widening area.  
 
ASSESSMENT: 
 

Summary Assessment 
 

The table below is a summary of the planning assessment of the proposal against the 
provisions of the City of Vincent Town Planning Scheme No. 1, the 2013 Residential Design 
Codes and the City’s policies.  In each instance where the proposal requires the exercise of 
discretion, the relevant planning element is discussed in the section of the report following 
from this table. 
 

Design Element Complies 
Requires the Discretion 

of Council 

Density/Plot Ratio   
Front Setback   

Front Fence   
Building Setbacks   
Boundary Wall N/A  
Building Height   
Building Storeys   
Roof Form   

Open Space   
Privacy   
Access & Parking   
Bicycles   
Solar Access   
Site Works   
Essential Facilities   
Surveillance   
 

Detailed Assessment 
 
Acceptable Variations 
 

Issue/Design Element: Street Setback 

Requirement: Policy No. 7.2.1 – Residential Design Elements 
Lower Floor 
An average of five properties either side of the development 
= 6.728 metres (to existing road width). 
 

 Upper Floor 



COUNCIL BRIEFING 18 CITY OF VINCENT 
21 JULY 2015  AGENDA 

 

 

Issue/Design Element: Street Setback 

Walls - A minimum of two metres behind each portion of the 
ground floor setback resulting in 8.728 metres from the 
existing width of Walcott Street. 

Applicant’s Proposal: Ground floor – 4.891 metres (proposed variation of 1.837 
metres from the existing width of Walcott Street ) 
 

 Upper floors – Walls – between 1 metre (noncompliant)  to 
2.4 metres (compliant) measured from the ground floor 
footprint or when calculated from the existing width of Walcott 
Street ranges from  5.891metres to 7.291metres  (proposed 
variation for non-compliant component is 1 metre from the 
ground floor footprint or 2.837 metres from the street) (refer 
Attachment 3) 

Design Principles: SPC 5 
(i) Development is to be appropriately located on site to: 

 Maintain streetscape character; 
  Ensure the amenity of neighbouring properties is 

maintained; 
  Allow for the provision of landscaping and space for 

additional tree plantings to grow to maturity; 
  Facilitate solar access for the development site and 

adjoining properties; 
  Protect significant vegetation; and 
  Facilitate efficient use of the site. 

 
 (ii) Variations to the Acceptable Development Criteria 

relating to upper floor setbacks may be considered 
where it is demonstrated that the lesser upper floor 
setbacks incorporate appropriate articulation, including 
but not limited to; varying finishes and staggering of the 
upper floor walls to moderate the impact of the building 
on the existing or emerging streetscape and the lesser 
setback is integral to the contemporary design of the 
development. 

Summary of Applicant’s 
Justification: 

Nil. 

Officer Technical Comment: This portion of Walcott Street has seen a transition from 
single houses on larger blocks to smaller grouped dwellings 
over the past 10 years. The two properties to its west 
(Nos. 135 and 137 Walcott Street) contain six and nine group 
dwellings respectively, while the eastern neighbour is still a 
single house. 
 

 The street is also characterised by numerous high solid front 
fences. 
 

 Of the newer developments, No. 137 Walcott Street has a 
setback of 3.1 metres. It is likely that this type of setback will 
continue to be proposed, as is the case now.  It is considered 
to be acceptable given the current built form, much of which 
prohibits interaction with Walcott Street. 
 

 At No. 137 Walcott Street the upper floor also overhangs the 
ground floor by approximately half a metre. 
 

 The upper floor of the proposed development is setback from 
the lower floor however, it is less than the two metres 
required under the Policy.  Despite the non-compliance, a 
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Issue/Design Element: Street Setback 

reduced setback is appropriate in this streetscape as it 
reflects the design of the existing surrounding character 
properties and two-storey developments.  The building also 
incorporates varying articulation, openings and a rendered 
finish of the proposal which will compensate and provide 
visual interest. 

 
 

Issue/Design Element: Roof Forms 

Requirement: Policy No. 7.2.1 – Residential Design Elements 
The use of roof pitches between 30 degrees and 45 degrees 
is encouraged. 

Applicant’s Proposal: 24.43 degrees 

Design Principles: BDPC 3 
(i) The roof of a building is to be designed so that: 

 It does not unduly increase the bulk of the building; 
  In areas with recognised streetscape value it 

complements the existing streetscape character and 
the elements that contribute to this character; and 

  It does not cause undue overshadowing of adjacent 
properties and open space. 

Summary of Applicant’s 
Justification: 

Nil. 

Officer Technical Comment: The housing stock along this portion of Walcott Street is a 
mix of older character properties and new developments.  
The pitched roof that is proposed compliments and 
contributes to the existing streetscape character. 
 

 The reduced roof pitch will assist to limit any additional 
overshadowing to the adjoining properties. 

 

CONSULTATION/ADVERTISING: 
 

Required by Legislation: Yes Required by City of Vincent Policy: Yes 
 

Consultation Period: 30 April 2015 to 13 May 2015 

Comments Received: Six submissions with general concerns were received during the 
community consultation process. 

 

The table below discusses the comments/issues raised during consultation. 
 

Summary of Comments Received: Officer Technical Comment: 

Privacy 
 

Privacy/Overlooking Concerns from upper 
floor 

 
 

Two storeys are permitted in this location.  The 
upper floors have been designed with increased 
setbacks and windows that are not classified as 
major openings.  Therefore the proposal 
complies with the visual privacy requirements of 
the 2013 Residential Design Codes. 
 

 In regard to the south western boundary the 
proposal is for one high light window on the 
upper floor which has no overlooking 
implications. 

Setbacks 
 

“Gutters on boundary wall as indicated on 
plan could cause erosion if damaged”. 

 
 

There are no external boundary walls proposed.  
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Summary of Comments Received: Officer Technical Comment: 

Noise 
 

“I am concerned about noise levels early 
in the morning during demolition and 
building”. 

The proposal is required to comply with the 
provisions of the Environmental Protection Act 
1986 and the Environmental Protection (Noise) 
Regulations 1997 during demolition and 
construction which also prescribes that 
construction can only occur between the hours 
of 7.00am – 7.00pm Mondays to Saturdays. 

Parking 
 
“The overflow of visitor traffic to this 
development. Being on a main road I am 
sure the visitors will pop around the 
corner to park in Monmouth Street.” 

 
 
The proposed development provides two car 
bays for each of the proposed residential 
dwellings. The 2013 Residential Design Codes 
requires properties located in close proximity to 
public transport to only provide one car bay per 
dwelling. 
 

 In addition one visitor car bay is also proposed, 
although the 2013 Residential Design Codes 
only requires the provision of a visitor bay for a 
development comprising of more than 4 units. 
This car bay has been provided in a position that 
is easy to access from Walcott Street in the 
same manner as the visitor carbays are 
provided at No. 135 Walcott Street. 

Fencing 
 
“What type of fencing is proposed to 
replace the existing fence including 
material and colour?” 
 

 
 
Dividing fences are a civil matter to be dealt with 
between adjoining landowners. 

“The existing fence is approximately 2.9m 
and is brick (crème). Thus it is of my 
opinion that this fence should be retained 
or replaced. I don’t consider that a fence 
of 1.8m offers sufficient privacy and 
security.” 

This comment refers to the existing fence on the 
north-western boundary that currently contains a 
boundary wall to an existing garage. This garage 
is proposed to be removed as part of the 
development. The applicant has indicated that 
there will be discussions with adjoining property 
owners to find mutually acceptable solutions for 
the new dividing fences. Under the City’s 
Fencing Local Law a sufficient fence “shall not 
exceed 1800 millimetres” in height. 
 

“Could the fence be removed first and 
reconstructed prior to the commencement 
of building to ensure security and 
privacy?” 

According to the information provided to the 
City, a temporary fence will be provided and the 
fence will remain until the replacement dividing 
fence is constructed. 

General 
 
“What are the expected start and finish 
dates of the development?” 

 
 
Planning Approval is granted for a period of 
2 years. Information provided by the applicant 
advises that demolition is expected to occur in 
August, with completion of the development to 
occur late 2016 or early 2017. 
 

“What colour is the development building 
going to be?” 

According to the information provided by the 
applicant the development is proposed to be a 
neutral rendered colour consistent with the 
surrounding residential properties. 
 

“Will there be any trees planted along the While the City requires that a landscaping plan 



COUNCIL BRIEFING 21 CITY OF VINCENT 
21 JULY 2015  AGENDA 

 

 

Summary of Comments Received: Officer Technical Comment: 

fence line?” must be developed and implemented as part of 
the building licence process and development, 
the information provided indicates that low level 
planting will be proposed. The site currently 
does not have any substantial trees. 
 

“Dilapidation report for our six units 
required”. 

The City generally requires developers to 
provide dilapidation reports where the method of 
construction involves significant ground 
disturbance such as below ground levels and in 
relation to heritage properties located in close 
proximity to the development site.  In this 
instance a dilapidation report is only required for 
the adjoining heritage property. 
 

“Concern for rubble and rubbish left and 
dropped into our properties over the 
period of construction”. 

The builder is responsible to maintain a clean 
and safe work site and the City will enforce this 
requirement throughout the construction 
process. 

Note: Submissions are considered and assessed by issue rather than by individual submitter for clarity. 

 
Design Advisory Committee: 
 
Referred to Design Advisory Committee: No 
 
LEGAL/POLICY: 
 

 Planning and Development Act 2005; 

 City of Vincent Town Planning Scheme No. 1; 

 2013 Residential Design Codes; 

 Policy No. 7.2.1 – Residential Design Elements; and 

 Policy No. 7.1.10 – Norfolk Precinct. 
 
The applicant will have the right to have Council’s decision reviewed by the 
State Administrative Tribunal (SAT) in accordance with Part 14 of the Planning and 
Development Act 2005. 
 
RISK MANAGEMENT IMPLICATIONS: 
 
It is Administration’s view that there are minimal risks to Council and the City’s business 
function when Council exercises its discretionary power to determine a planning approval. 
 
STRATEGIC IMPLICATIONS: 
 

The City’s Strategic Plan 2013-2023 states: 
 

“Natural and Built Environment 
 

1.1 Improve and maintain the natural and built environment and infrastructure. 
 

1.1.2 Enhance and maintain the character and heritage of the City.” 
 
SUSTAINABILITY IMPLICATIONS: 
 

The City’s Strategic Plan 2013-2023 states: 
 

“Encourage the incorporation of sustainable design principles and features in existing and 
new development within the City as standard practice” 
 



COUNCIL BRIEFING 22 CITY OF VINCENT 
21 JULY 2015  AGENDA 

 

 

The following tables outline the applicable sustainability issues for this proposal: 
 

ENVIRONMENTAL 

Issue Comment 

The development will assist in offsetting urban sprawl and the associated negative impacts. 
 
 

SOCIAL 

Issue Comment 

The development contributes positively to the social sustainability of the area by increasing 
density, social mix and diversity of dwelling types. 

 

ECONOMIC 

Issue Comment 

The development will make use of existing infrastructure and services available in an already 
built-up area, avoiding the cost of new infrastructure associated with greenfield developments. 
The construction will also provide short term employment opportunities. 

 
FINANCIAL/BUDGET IMPLICATIONS: 
 
Nil. 
 
COMMENTS: 
 
The proposed development is considered to achieve a quality design that relates in a 
sensitive manner to the density and height of the surrounding properties. The design 
incorporates features of the existing character properties and the newer grouped dwellings in 
the area and will have a minimal impact on the existing streetscape appearance. 
 
The proposal provides more parking than required, including one visitor bay, although visitor 
bays within the street setback area are generally not supported. In this instance however the 
bay in this location is appropriate given the development is located on Walcott Street and 
there is the ability to screen the bay with vegetation. 
 
The subject property is located adjacent to an existing Category B listed heritage property at 
No. 12 Monmouth Street.  To ensure appropriate protection of the property it is recommended 
that a condition is imposed that requires that a dilapidation report is prepared for the heritage 
property prior to any works commencing. 
 
Overall the variations proposed to street setback and roof form are considered to be 
acceptable in the context of the existing development along this portion of Walcott Street. 
 
CONCLUSION: 
 
It is recommended this proposal is approved. 
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5.1.4 Leederville Farmers’ Market – Request to Use Frame Court Car Park, 
Leederville Town Centre 

 

Ward: South Date: 10 July 2015 

Precinct: Precinct 4 – Oxford Centre File Ref: PR52592; 5.2015.206.1 

Attachments: 
1 – Proposed Leederville Farmers’ Market Location 
2 – Correspondence Leederville Connect 

Tabled Items: Nil 

Reporting Officers: 
D Doy, Place Manager 
J O’Keefe, Manager Policy and Place 
J Paton, Director Corporate Services 

Responsible Officer: G Poezyn, Director Planning Services 

 
OFFICER RECOMMENDATION: 
 
That Council: 
 
1. AUTHORISES the Chief Executive Officer to negotiate a licence agreement with 

Paul Ashbolt as the organiser of the Farmers’ Market to enable the relocation of 
the Leederville Farmers’ Market to a portion of the Frame Court Car Park 
subject to the following minimum conditions: 

 
1.1 the licence agreement shall  not exceed 18 months; 
1.2 the Market is permitted to use the space Sundays only between 6.30am 

and 12.30pm; 
1.3 a fee of $19,305 is payable; 
1.4 the costs of all utilities are to be borne by the Market; 
1.5 payment of a bond as determined by the City; 
1.6 all relevant default, penalties and indemnity clauses; 
1.7 any other condition deemed to be appropriate by the City; 

 
2. REQUIRES planning approval being processed in accordance with Town 

Planning Scheme No 1, noting that an agreement under condition 1 does not 
guarantee that planning approval will be granted; 

 
3. INSTRUCTS Administration to commence an investigation to develop a new 

policy to address the manner in which the City will deal with requests for the 
use of Council owned land for purposes other than the City’s use of the land. 

 
PURPOSE OF REPORT: 
 
To consider a request from Farmers’ Market (WA) Pty Ltd T/A Leederville Farmers Markets  
to commence trading on a portion of No. 62 (Lot 26 & 27) Frame Court, Leederville 
(Frame Court Car Park). The applicant is Paul Ashbolt (the Applicant). 
 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/leedervillefarmers1.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/leedervillefarmers2.pdf
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BACKGROUND: 
 
History: 
 
The Applicant has been operating at ‘Leederville Village’ since 2013 under the following 
approvals. 
 

Date Comment 

10 December 2013 The Proposed Change of Use to an Outdoor Market at 
No. 663 Newcastle Street, Leederville (Leederville Village) was 
presented at a Council Forum. 

17 December 2013 Council approved the Leederville Farmers’ Market to operate at 
No. 663 Newcastle Street, Leederville (Leederville Village) for a 
period of 1 year. 

16 December 2014  The Leederville Farmers’ Market was approved to operate at 
No. 663 Newcastle Street, Leederville (Leederville Village). 
The approval was extended for 5 years, concluding on 
31 December 2019. 

 
DETAILS: 
 
The Applicant has now requested the City to consider a proposal to relocate the Leederville 
Farmers’ Market from its existing location to a portion of the Frame Court Car Park depicted in 
Attachment 1. The Applicant has advised that the current location is no longer viable. 
 
The move will co-locate the market with the abutting skate-park and recently refurbished 
Oxford Street Reserve, which together with the existing mature trees, will offer a better user 
experience. 
 
The proposal to relocate the market to Frame Court Car Park involves the use of 60 fee 
paying bays. 
 
The proposed trading hours of the market are every Sunday 7.30am – 12.00pm, although 
additional time is required at both ends of this time period for set up/break down of the 
market. The market functions as a commercial operation. 
 
The Applicant submitted a development application on 6 May 2015 to trigger Council’s 
consideration of this matter. 
 
Policy Framework 
 
The City does not currently have a policy or strategic framework by which to assess proposals 
for third parties to use City owned or managed land such as Car Parks or Reserves, Council 
must address each request on a case by case basis. 
 
Existing use of Car Parks in Leederville 
 
The Frame Court Car Park has a total of 210 fee paying car-bays. As the proposed market is 
seeking the use of 60 bays (29%), 150 bays remain available in this carparking area on 
market days. 
 
A fee is payable in this carpark between the hours of 7.00am and midnight at a cost of 
$2.50 per hour (inclusive of GST). The 60 bays generate a maximum revenue of $150.00 per 
hour. 
 
The car park was recently surveyed for occupancy of the portion of the car park proposed to 
be occupied by the market on a Sunday morning during the proposed operating times of the 
market.  The findings are contained below. 
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Table 1: Parking Capacity within the proposed Leederville Farmers’ Market Area 
(60 car bay capacity) 
 

 9.00am 10.00am 11.00am 

Sunday 17 May 2015 16 bays free 8 bays free 9 bays free 

Sunday 24 May 2015 13 bays free 7 bays free 9 bays free 

Sunday 31 May 2015 21 bays free 16 bays free 22 bays free 

Sunday 7 June 2015 18 bays free 12 bays free 16 bays free 

Average bays free 17 bays free  11 bays free 14 bays free 

Average bays used 43 of 60 bays used 
(72%) 

49 of 60 bays used 
(81%) 

44 of 60 bays used 
(73%) 

 
This survey shows that the portion of the car-park affected by the proposed market has an 
average occupancy rate of 75%, between 9.00am – 11.00am on Sundays morning. Although 
the survey times is less than the proposed operating times of the Market this data is 
considered adequately capture the occupancy of the car park for the proposed period of the 
market. 
 
Further surveys were undertaken to determine the availability of other parking bays in 
Leederville on a Sunday morning. The findings are contained below. 
 
Table 2: Capacity for surrounding City owned/managed car parks to take extra cars 
(audit undertaken Sunday 14 June 2015) 
 

 8.30am 10.30am 12.30pm 

Frame Court Car Park 
(entire car park) 

150 bays free 77 bays free 68 bays free 

The Avenue Car Park 224 bays free 80 bays free 23 bays free 

Leederville Hotel Car 
Park 

51 bays free 26 bays free 21 bays free 

Total 425 bays free 183 bays free 112 bays free 

 
 

The above table has not taken street parking into account or the 52 bays that will become 
available at the Leederville Village Site, previously occupied by the markets. 
 

The above information indicates that there is adequate capacity in the locality to cater for 
current and future car parking demand. 
 
Approvals Processes and Implications 
 
1. Disposal of land 
 

Under the Local Government Act 1995 Council is able to dispose of Council owned land 
which includes selling, leasing or permitting property to be used under a licence or rental 
agreement. The relevant processes in each instance are prescribed by the legislation, and 
require among other things, advertising of the City’s intention to dispose of the land. 
 

Among these provisions is an exemption from consultation where the disposition is for a 
period of less than 2 years and the other party to the agreement does not have exclusive use 
of the land. 
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This provision is ideal for circumstances such as the Farmers’ Market as it streamlines the 
approval process to provide a trial period. It is therefore recommended that any transaction 
for the Farmers’ Market is time limited to less than 2 years. 
 
2. Planning approvals process to authorise the use on this land 
 

The land is zoned ‘District Centre’ under Town Planning Scheme No. 1 and a Farmers’ 
Market is classified as a ‘Use Not Listed’ as it is not identified by the Zoning Table. As such 
the planning application must be determined by Council who must approve the use by 
‘Absolute Majority’. 
 
CONSULTATION/ADVERTISING: 
 

By limiting the period of use of the land for the Farmers’ Market, no consultation is required 
for the disposal arrangement between the parties.  The only public consultation will be in 
regard to the planning approval. 
 

The Applicant has had discussions with Leederville Connect which has indicated support of 
this proposal (Refer Attachment 2), and Council received a petition in April 2015 supporting 
the continuation of the Markets in Leederville. 
 
LEGAL/POLICY: 
 

 Local Government Act 1995 – Section 3.58: Clause 3; and 

 Local Government (Functions and General) Regulations 1996 – Section 30. 
 

RISK MANAGEMENT IMPLICATIONS: 
 
The risk in losing this market is that the Leederville Town Centre will lose an anchor event 
and choice, although there are also risks associated with the Market relocating to the Frame 
Court Carpark. These range from damage to Council property and the inability of the market 
to meet the obligations of the City. Many of these risks are linked to the quality of the market 
as a market of low quality may negatively impact the Leederville town centre. 
 
 
STRATEGIC IMPLICATIONS: 
 
The City’s Strategic Plan 2013 – 2023 states: 
 
“Community Development and Wellbeing 
 
3.1 Enhance and promote community development and wellbeing; 
 

3.1.3 Promote and provide a range of community events to bring people together 
and to foster a community way of life. 

 
Leadership, Governance and Management 
 
4.1 Provide good strategic decision-making, governance, leadership and professional 

management 
 

4.1.2 Manage the organisation in a responsible, efficient and accountable manner; 
 
4.1.4 Plan effectively for the future.” 
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SUSTAINABILITY IMPLICATIONS: 
 

The Leederville Farmers’ Market will be improved by its relocation, attracting more local and 
regional visitors to the event and will contribute to its ongoing success and contribution to the 
Leederville Town Centre as a vibrant urban village. 
 

FINANCIAL/BUDGET IMPLICATIONS: 
 

At an occupancy rate of 75% the revenue lost from paid parking is $618.75 ($2.50 per hour x 
45 bays x 5.5 hours) per market day which amounts to $32,175.00 (inclusive of GST) per 
annum. 
 

The financial implications to the City will depend on which cost recovery option Council 
supports (Refer to the ‘Comment’ section below). 
 

COMMENTS: 
 

The establishment of successful markets potentially brings with it a range of economic, social, 
health and environmental benefits as it: 
 

 acts as an important hub for the local community and a drawcard regionally; 

 as an attractor potentially increases footfall and exposure that the other surrounding 
businesses benefit from; 

 becomes a focal point for local culture and social life for local residents, who make it their 
weekly ritual to visit and buy local goods; 

 creates a public space for communication and exchange between the local community; 

 facilitates interaction between consumers and producers and increase satisfaction 
knowing visitors are buying ‘local’; 

 provides fresh food and in some instances organic produce; and 

 reduces ‘food mile’ transportation. 
 

Cost Recovery 
 

Given the Farmers’ Markets wishes to occupy space that currently generates an income the 
proposal has cost implications to the City. 
 

In allowing the space to be used for a purpose other than carparking Council has several 
options available to determine an appropriate return: 
 

Table 3: Financial Options for Formal Agreement 
 

Option Implication 

Option 1: No charge Given the market will provide economic, health, social 
and environmental benefits for both the local and 
broader community. Council may choose to not charge 
a fee for the use of the Frame Court Car Park and 
carry the full loss of revenue that would otherwise be 
derived from the parking bays. 

Option 2: Full Cost Recovery With this option the City does not incur any loss of 
revenue and may potentially increase its parking 
revenue on market days as additional visitors to the 
market will pay for parking, although that possibility 
may be limited given that the relocation of the market 
will unlock 52 car bays at the Leederville Village site 
which are not owned by the City. 

Option 3: Partial Cost Recovery This approach places a financial value on the social, 
health and environmental benefits for the community 
and the economic benefits for Leederville likely to be 
associated with this market. It is able to be applied by 
way of a sliding scale. At a 40% discount rate for 
example the annual payment would be $19,305.00. 

Option 4: Market Related Charges With this option the appropriate fee for the use of the 
site would be determined through an EOI process. 
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Recommendation 
 

A Farmers’ Market has already demonstrated that it adds value to the Leederville Town 
Centre, as it brings vibrancy and interest.  Its relocation will further strengthen its 
effectiveness by creating a more user friendly experience.  The data suggests that the 
proposed relocation of the Market into the Frame Court Car Park will not cause parking issues 
for the locality, and the City can allow another party to use its land.  The proposal is therefore 
supported from a planning and place making perspective. 
 

To streamline administrative processes while providing a trial period it is also recommended 
that any agreement is by way of a licence that is limited to a period not longer than 
18 months. 
 

As the owner of land that generates a financial return however it is considered appropriate 
that the City does not suffer a loss of revenue as a result of this proposal.  On this basis 
Option 1 is not considered acceptable, while Option 4 is likely to only be effective once a 
policy framework exists that provides guidance in regard to the use of Council owned land by 
other parties.  With the high demand for events, markets and other uses on City owned land, 
particularly over the summer months a strategy is required to allow each request to be 
considered on merit in the overall context of these requests. 
 

The Applicant has advised that the current rental of the Village Carpark is $18,000.  However 
the current location is less attractive than the proposed area of the Frame Court Carpark, and 
the existing location is also marginally smaller. 
 

Given the above, Option 3 is considered to be the most appropriate approach to determine 
the likely rate for the use of the land and it is recommended that the discount factor be 40%, 
with additional charges being levied for the provision of essential services. 
 
CONCLUSION: 
 

Administration recommends Council support the relocation of the Leederville Farmers’ Market 
to a portion of the Frame Court Car Park and enter into a licensed agreement with the 
Applicant for a period of 18 months for a fee of $19,305 per annum.  
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5.1.5 LATE ITEM: No. 44 (Lot 382 D/P 2334) Shakespeare Street and No 19 
(Lot: 352 D/P: 2334) Dunedin Street – Proposed Addition to Dividing 

Fence 

 

TO BE ISSUED PRIOR TO THE MEETING. 
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5.2 TECHNICAL SERVICES 
 

5.2.1 State Underground Power Program – Brookman Street and Moir Street 

Heritage Precinct Underground Power Project – Progress Report No. 4 

 

Ward: South Date: 10 July 2015 

Precinct: Precinct 12 - Hyde Park  File Ref: SC201 

Attachments: 1 – Consultation Letter Responses 

Tabled Items: Nil  

Reporting Officers: 
R Lotznicker, Director Technical Services 
C Wilson, Manager Asset and Design Services 

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council: 
 
1. NOTES that, as a result of a further survey conducted in June 2015, the majority 

of respondents indicated that they do not support paying the increased cost to 
underground the power in the Brookman Street and Moir Street Heritage 
Precinct area; and  

 
2. ADVISES ratepayers within the project area, and Western Power that, on the 

basis of 1 above, it no longer intends to proceed with the Brookman Street and 
Moir Street Heritage Precinct Underground Power Project. 

 
PURPOSE OF REPORT: 
 
To advise Council of the outcome of discussions with Western Power’s State Underground 
Power Program (SUPP) - Project Development Officers regarding Round Four - Localised 
Enhancement Project (LEP) proposed for the Brookman Street and Moir Street Heritage 
Precinct and the outcome of the recent public consultation regarding the project. 
 
BACKGROUND: 
 
Ordinary Meeting of Council 14 June 2011: 
 
Council was advised that as a project had been cancelled, the Brookman Street and Moir 
Street Heritage Precinct Underground Power Project had been elevated to a funded project, 
pending public consultation. 
 
Ordinary Meeting of Council 18 December 2012: 
 
Council approved the City’s officers entering into discussions with Western Power to consider 
the scope of works and the estimated project cost. 
 
At the time, Western Power also provided the City with its standard resident/property owner 
‘survey pack’ (cover letter, frequently asked questions and survey sheet) which was to form 
the basis for the City’s public consultation pack. 
 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbrookman01.pdf
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Project Design: 
 
A design was progressed thereby defining the project boundary.  A total of 115 properties 
were to be located within the project area and included Brookman and Moir Street, Robinson 
Avenue between Brisbane Place and Lake Street, Forbes Road and portions of Brisbane 
Place and Lake Street. 
 
The estimated project cost, at the time, was $1.2 million with the potential cost to the 
ratepayers within the project area of $8,260 per property (i.e. $950,000 with the State 
contributing the remaining $250,000).  
 
Ordinary Meeting of Council 18 December 2012: 
 
Council considered a further progress report on the outcomes of the City’s Round Five LEP 
submissions and the option to take up the Round Four, Brookman Street and Moir Street 
Heritage Precinct LEP, resulting in Council making the following decision (in part): 
 
“That the Council; 
 

2. APPROVES IN PRINCIPLE the City to participate in the Brookman and Moir Streets 
Heritage Precinct LEP Project subject to; 

 

2.1 noting that it is a Round 4 Project; 
 

2.2 the costs being re-couped from the residents and businesses within the 
project area; 

 

3. NOTES that the preliminary project cost estimate is $1.2 million, of which the City will 
be responsible for $950,000; 

 

4. AUTHORISES the Chief Executive Officer to; 
 

4.1 enter into discussions with Western Power to determine detailed costs and 
the Scope of Works; and 

 

4.2 undertake a SUPP Steering Committee Approved Survey of the residents and 
businesses within the project area; and 

 

5. RECEIVES a further report when clause 4 has been completed.” 
 
Ordinary Meeting of Council 19 November 2013: 
 
On 18 September 2013, the City wrote to all 115 property owners within the project area and 
provided the following: 
 

 A letter explaining the City’s involvement in the project; 

 A project map; 

 Background information and frequently asked questions; 

 Contact details for those seeking more information; and 

 The survey form with reply paid envelope. 
 
At the close of consultation Council considered a further report on the matter and made the 
following decision (in part): 
 
“That the Council; 
 

1. NOTES that; 
 

2.1 the majority of the respondents are in favour of the Brookman and Moir Street 
Heritage Precinct LEP proceeding on the understanding that there would be a 
significant cost to them;  

 

2.2 the preliminary project cost estimate is $1.2 million, of which the City will be 
responsible for $950,000; and 

 

2.3 the Indicative Timeline, as detailed in this report; 



COUNCIL BRIEFING 32 CITY OF VINCENT 
21 JULY 2015  AGENDA 

 

 

3. APPROVES IN PRINCIPLE the City proceeding with the Brookman and Moir Streets 
Heritage Precinct LEP Project subject to; 

 

3.1 the full costs being re-couped from the residents and businesses within the 
project area; 

 

3.2 the State Underground Power Program Steering Committee approving the 
project and confirming the State Government’s contribution; and 

 

3.3 Western Power completing the detailed design and cost estimate including an 
assessment of any heritage related issues that may arise; and 

 

4. RECEIVES a further report when Clauses 3.2 and 3.3 have been completed”. 
 
Ordinary Meeting of Council 11 March 2014: 
 
Following concerns from some ratepayers in the project area regarding the requirement to 
contribute to the cost of the project, Council considered a Notice of Notion from the Mayor 
where the following decision was made: 
 

“That the Council REQUESTS the Chief Executive Officer to undertake an additional round of 
consultation in relation to the installation of Underground Power in Brookman and Moir 
Streets to: 
 

1. Further gauge the ratepayers support for this project; and 
 

2. To clarify the ratepayers concerns regarding the total cost of their contribution, the 
level of funding provided by the State Government and the amount contributed by the 
ratepayers for this project.” 

 

Ordinary Meeting of Council 10 June 2014: 
 

A further report was presented to Council advising of the outcome of the ‘further’ community 
consultation regarding the Round Four State Underground Power Program (SUPP) – 
Localised Enhancement Project (LEP) Brookman Street and Moir Street Heritage Precinct 
whereby the following decision was made: 
 

“That the Council; 
 

1. NOTES that; 
 

1.1 a majority of the respondents have indicated that they still support the 
Brookman and Moir Street Heritage Precinct LEP proceeding, as discussed in 
the report; 

 

1.2 the preliminary project cost estimate is $1.2 million, of which the City will be 
responsible for $950,000; and 

 

1.3 the payment for the undergrounding of power would be charged as a ‘Service 
Charge’, which under the Rates and Charges (Rebates and Deferments) Act 
1992, and would entitle pensioners to receive a 50% rebate on their 
payments and for seniors a 25% rebate would apply in Year one (1) only and 
would be capped at $270; 

 

2. APPROVES IN PRINCIPLE the City proceeding with the Brookman and Moir Streets 
Heritage Precinct LEP Project subject to; 

 

2.1 the full costs being re-couped from the residents and businesses within the 
project area; 

 

2.2 the State Underground Power Program Steering Committee approving the 
project and confirming the State Government’s contribution; and 

 

2.3 Western Power completing the detailed design and cost estimate including an 
assessment of any heritage related issues that may arise; and 

 

2.4 An additional seven (7) year option for payment 
 

3. RECEIVES a further report/s on the implementation timeline and matters relating to 
clause 2.” 
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February 2015: 
 
Western Power advised the City that the estimated project cost had risen to $2.125 million 
and that based on this figure, the City, and therefore the ratepayers, would be responsible for 
$1.875 million, or $16,304 per property, an increase of $8,044 per property. The City’s 
Administration met with Western Power and advised them that the excessive cost increase 
could not be supported. 
 
Western Power were asked if there were any other means of reducing the cost, albeit a 
different design or construction methodology.  After some discussion, Western Power 
conceded that they could not see any way around the issue and that the $2.125 million 
estimate was the best they could hope to achieve. 
 
However, on 24 February 2015, Western Power advised that they would be negotiating with 
an alternative contractor to provide a price on a possible re-scoped project. 
 
DETAILS: 
 
Further Meeting with Western Power – April 2015 
 
Administration again met with Western Power whereby an alternative price, was presented 
which was based on a reduced scope of work to save on installation costs and a more 
efficient design to reduce reinstatement costs within Brookman and Moir Streets in particular. 
 
Discussion: 
 
Initial Proposal: 
 

 Cost of the project = $1,200,000 

 Less the Western Power contribution of $250,000 = $950,000 

 Spread over 115 properties = $8,260 per property 
 
Revised Proposal (April 2015): 
 

 Cost of re-scoped project $1,302,074  

 Less the Western Power contribution of $250,000 = $1,052,074 

 Plus City of Vincent Project Management costs during the project $100,000* 

 Potential project cost (less Western Power contribution) = $1,152,074 

 Spread over 114** properties = $10,106 per property  
 
Note*:  This amount was previously not factored into the resident’s contribution. 

Administration now considers that this needs to form part of the recoverable cost. 
 
Note**: One less property due to project re-scope. 
 
Council previously consulted residents on a cost of $8,260 per property and, at the time, this 
cost was of major concern for those who voted ‘no’ in the survey.  
 
Ordinary Meeting of Council 5 May 2015: 
 
A further report on the matter was prepared however, it was withdrawn from the agenda by 
Administration in order that further consultation be undertaken with ratepayers of the area 
regarding the increased contribution required i.e. from $8,260 to $10,106 per property. 
 
The report was therefore not considered by Council. 
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CONSULTATION/ADVERTISING: 
 
The two previous public consultation/surveys were undertaken in accordance with Council’s 
policy and were based upon the SUPP Steering Committees standard questions.  
Furthermore, the consultation packs were numbered and entered against the property to 
prevent duplication to ensure the integrity of the survey results. 
 
Further Ratepayer Survey – June 2015: 

 
A further consultation pack was distributed to ratepayers on 11 June 2015 and at the close of 
consultation, on 26 June 2015, a total of 70 responses (61.4%) were received with 44 
respondents (63%) against the proposal and with 26 respondents (37%) in favour of the 
proposal. 
 
Comparison with previous surveys: 
 
Underground Power 
Survey Results 

October 2013 April 2014 June 2015 

Number of properties 115 115 114 

Number of owners 130 130 129 

No of Responses 69 88 70 

% response rate 53% 67.7% 54.3% 
Of those who responded.    

In favour 50 (73%) 47 (53%) 26 (37%) 

Against 19 (27%) 41 (47%) 44 (63%) 

 
LEGAL/POLICY: 
 
Policy No: 2.2.2 Undergrounding of Power, under funding, states: 
 
2.2 The funding model for all future State Underground Power Localised Enhancement 

Projects will be based upon a maximum State Government and Western Power 
contribution of $500,000* per project, with the City’s contribution to be recouped from 
property owners in the project area 

 
Note:*  The Brookman Street and Moir Street project is a Round 4 State Underground Power 

Project where Western Power’s minimum contribution was $250,000. The policy was 
amended when the Western Power contribution was increased to a minimum of 
$500,000 for Round 5 projects onwards. 

 
RISK MANAGEMENT IMPLICATIONS: 
 
Low: In respect of infrastructure, the power network is owned and operated by Western 

Power Corporation and therefore it is of low risk to the City should the proposal 
proceed or not. 

 
However the City may be exposed to a low level of financial risk if a property owner 
were to default on payment of their contribution as the City would have effectively pre-
paid for the works. 

 
STRATEGIC IMPLICATIONS: 
 
In accordance with the City’s Strategic Plan 2013-2023 Objective 1 states: 
 
“1.1: Improve and maintain the natural and built environment and infrastructure. 
1.1.4 Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment. 
(d) Pursue options and funding for undergrounding of power throughout the City.” 
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SUSTAINABILITY IMPLICATIONS: 
 
The undergrounding of the electricity infrastructure is ultimately more sustainable from an 
amenity and surety of power supply perspective, improves the aesthetics of the streetscape 
and may increase property values. It will also reduce long term maintenance costs for 
Western Power. 
 
FINANCIAL/BUDGET IMPLICATIONS: 
 
The City would be required to employ an officer to represent it in a Project Management 
capacity during the project to: 
 

 develop a robust charging mechanism in liaison with Western Power and the City’s 
Finance Section; 

 attend daily site meetings; 

 process progress payment claims; 

 negotiate transformer locations with residents as required; 

 negotiate variations/scope changes; and 

 Inspect and sign off reinstatements, etc. 
 
The project management component has been estimated at $100,000 and this was not 
previously factored into the resident’s contribution.  The total potential project cost (less 
Western Power’s contribution) is $1,152,074 and spread over 114 properties would be 
$10,106 per property. 
 
COMMENTS: 
 
The decision to re-consult with ratepayers, in the project area, was based on several factors 
including, but not limited to: 
 

 The increase in cost per property of $1,846 to $10,106; 

 If the contingency, built into the contract price, was insufficient the City may be liable for 

any cost overruns (in the event the contractor pursues a claim) as there is a history of 

geological and heritage issues in this area which are a ‘known unknown’.  (To be able to 

cut the estimate from $2.2 million to $1.3 million suggests that it was either previously 

overpriced or a lower than normal price has now been submitted); 

 Western Power’s contribution being capped/fixed at $250,000 (as per the funding 

agreement); and 

 While a small majority of residents previously supported the proposal a high percentage 
of residents did not support the revised project cost at the time. 

 
Conclusion: 
 
While there is a philosophical argument that Western Power, as the asset owner, should be 
responsible for undergrounding the power-lines, the Vincent Council has previously supported 
applying for State Underground Power Program (SUPP) funding (as per Policy No: 2.2.2). 
 
In this case however, while there is an opportunity to underground the power in the Brookman 
Street and Moir Street Heritage Precinct area, it does come at considerable cost to the 
ratepayers and there is no guarantee, due to the geology of this area, that the project would 
be delivered for the latest price quoted (not a fixed price quote). 
 
In addition, the results of the most recent ratepayer survey indicate that 63% of respondents 
are now not in favour of the proposal due to the cost increase, and therefore Administration 
recommend that the project no longer be supported. 
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5.2.2 Brentham Street Reserve – Request to Use a Portion of the Reserve for 
the Reinjection of Groundwater – Further Report 

 

Ward: North Date: 10 July 2015 

Precinct: Precinct 3 - Leederville File Ref: 
PR11095; SC544; 
DD6.2014.161.1 

Attachments: 
1 - Site Plan 
2 - Cross Section of Reinjection Bores 

Tabled Items: Nil 

Reporting Officers: 
R Lotznicker, Director Technical Services 
S Hill, Project Officer Parks and Environment 
J van den Bok, Manager Parks and Property Services 

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council: 
 
1. ADVERTISES the request from MDW Environmental Services, on behalf of 

Pindan, to use a portion of the Brentham Street Reserve for the reinjection of 
groundwater as a contingency measure, as shown on Attachment 1, in 
accordance with the City’s Community Consultation Policy No. 4.1.5; 

 
2. RECEIVES a further report at the conclusion of the advertising period; and 
 
3. ADVISES MDW Environmental Services that advertising of its request, pursuant 

to 1 above, does not constitute support for the proposal and will not prejudice 
Council’s decision on the matter following the advertising period. 
 

PURPOSE OF REPORT: 
 
To consider advertising a request from the environmental consultant acting on behalf of the 
builder of the Rosewood Care Group’s aged care facility at Lot 40, No. 5-9 Britannia Road, 
Leederville, to use a portion of Brentham Street Reserve for the installation of reinjection 
bores along the eastern side of the reserve. 
 
BACKGROUND: 
 
Ordinary Meeting of Council 24 May 2011: 
 
Council approved the demolition of an existing single storey Institutional Building (Aged Care 
Facility) and the construction of a three-storey Institutional Building (Aged Care Facility) at Lot 
40, No. 5-9 Britannia Road, Leederville. 
 
In approving the development, Council conditionally approved the use of a small portion of 
Brentham Street Reserve for a builder’s compound. 
 
This compound, albeit of a lesser area than was approved by Council, has been in place for 
just under 12 months and the matter is currently being reviewed by Administration as per Part 
3 condition (iv) (a) of Council’s resolution which stated: “the period of the use of the Brentham 
Street Reserve and the western side of Wavertree Place shall be for 12 months, effective 
from the date of the commencement of the construction, however may be extended with the 
approval of the City’s Chief Executive Officer”. 
 
In accordance with Council’s resolution Part 3 condition (iv) (c), the builder was required to 
pay $1,000 per month for the use of the reserve.  The full amount for 12 months i.e. $12,000, 
was paid in advance. 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbrentham001.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbrentham002.pdf
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Request from MDW Environmental Services (MDWES): 
 
In March 2015, MDWES submitted an “Offsite Groundwater Disposal Plan” on behalf of the 
builder (Pindan) of the Rosewood redevelopment. 
 
A number of approvals were requested from the City including a request, as a contingency 
measure, to install reinjection bores within the Brentham Street Reserve and associated 
fencing.  No decision has been made regarding this particular request. 
 
Ordinary Meeting of Council 30 June 2015: 
 
Council considered a report regarding advertising the request from the environmental 
consultant acting on behalf of the builder of the Rosewood Care Group’s aged care facility to 
use a portion of Brentham Street Reserve for the installation of reinjection bores.  No decision 
was made and the matter was deferred. 
 
Since that decision, the City convened a Public Forum, on 6 July 2015, for interested 
residents as discussed later in this report 
 
DETAILS: 
 
Site History: 
 
Redevelopment works for the Rosewood aged care facility include the construction of a three-
storey building with a single level basement. 
 
Piles have been installed around the footprint of the basement and a two metre thick insitu 
concrete “plug” has been injected along the entire length and width of the basement area.  
The plug was intended to prevent groundwater welling up into the basement during onsite 
excavation and construction works basically creating a “bath tub” like structure.  The 
proponent previously anticipated only limited dewatering would be required to remove the 
water contained within the excavated area.  However, the insitu concrete plug method was 
unsuccessful and dewatering from below the concrete plug is now required to lower 
groundwater levels to enable construction to proceed.  
 
Works at the site have been on hold since October 2014.  To enable the works to proceed 
approximately 910,000kL of groundwater will need to be abstracted from the site over a nine 
month period. 
 
Previously, the Department of Water (DoW) granted a licence to remove 742,089kL at the site 
and MDWES, who are working with the builder, are currently dewatering at a reduced rate 
under an interim licence to maintain the status quo until the appropriate licences and 
additional approvals have been obtained. 
 
Current Infiltration and Discharge Options: 
 
It was MDWES’s preference that disposal of dewatering be via a combination of onsite and 
offsite infiltration, as summarised below. 
 
Onsite Infiltration: 
 
The Department of Environment Regulation (DER) recommend that, wherever possible, 
dewatering should be infiltrated as it reduces the net loss to the aquifer system and limits 
potential offsite impacts due to groundwater drawdown.  Current infiltration is via two onsite 
infiltration trenches however, due to the volume of water required to be abstracted, additional 
groundwater disposal methods have being investigated. 
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Offsite Infiltration: 
 
Additional potential infiltration sites have been investigated by MDWES.  An open swale 
managed by Main Roads WA (MRWA) was identified along the eastern side of the Mitchell 
Freeway.  MRWA and the Town of Cambridge were contacted and approval was granted for 
the use of the swale to infiltrate dewatering effluent from the site. 
 
Stormwater drainage maps provided by the City indicate a stormwater pipeline that runs 
westerly from the site, through Britannia Road Reserve, across the top of the Freeway 
drainage swale and into Lake Monger.  
 
Administration granted approval to MDWES to run a flexi dewatering hose through the 
stormwater pipeline via an access chamber located in the south-eastern corner of the site and 
brought back up to the surface near the swale via an access chamber located on the western 
edge of Britannia Road Reserve. From there, the pipework was buried and bored under the 
Freeway bike path to the existing MRWA swale. 
 
The MRWA swale overflows into Lake Monger at two locations. These outlets have been 
partially blocked by sand bags to prevent flow of the discharge water into the lake ensuring 
maximum infiltration whilst still allowing for large rainfall events. 
 
Discharge to Sewer: 
 
A current one-off discharge approval permits the discharge of dewatering water to sewer from 
the site at a maximum flow rate of 20L/sec. 
 
Reinjection of Groundwater – Off Site: 
 
It is the DoW’s preference that as much groundwater as possible is reinfiltrated, or reinjected 
into the aquifer as close as possible to the site of abstraction.  Therefore, as part of the 
reissuing of the DoW’s licence to take water, it is stipulated that MDWES must consider and 
investigate reinjecting dewatering water into the area comprising Brentham Street Reserve or 
alternatively provide clear reasons as to why this disposal option cannot be utilised as a 
preferred option rather than a contingency. 
 
Reinjection within Brentham Street Reserve: 
 
The proposal submitted for the installation and use of reinjection bores within Brentham Street 
Reserve includes the following: 
 

 Approximately 300 metres of 150mm discharge hose along the eastern edge of the 
reserve within a fenced area approximately two metres wide, predominantly along the 
tree lines and away from the higher use section of the reserve.  The fence would be 
1.80m high; 

 Recharge wells at 10-15 metre spacing along the discharge line (up to 30 recharge 
wells); 

 No recharge wells in the area behind the primary school (i.e. all wells to be installed 
south of Bennelong Place); 

 Temporary fencing to be installed to limit the public access to the infrastructure for the 
duration of the works; 

 Where required, the discharge line will be laid underground, to allow unimpeded 
pedestrian access to the reserve (Bennelong Place, Wylie Place, Bouverie Place and 
Muriel Place);  

 Dilapidation monitoring of houses within the vicinity of the reinjection bores will be 
undertaken; and 

 All surfaces to be re-instated to original condition at the conclusion of the project. 
 
The proposed location of the pipeline is shown on Attachment 1 and the typical cross section 
of the pipe work and reinjection bores is shown on Attachment 2. 
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Administration Comments: 
 
At the recent Public Forum some concerns were expressed regarding the proposed pipe work 
and associated fencing taking up the reserve area.  There was a preference expressed that, 
should the proposal be approved, all of the pipe work should be laid underground. 
 
Administration has been advised by the environmental consultant that if the pipework was 
buried no fencing would be required.  They further advised that all of the pipe work could be 
buried; however, there would be a requirement for 300mm x 600mm sized access pits at each 
recharge well location with a flow meter.  This would be an extra cost for the builder. 
 
Extended Builders Compound Area: 
 
In association with the above proposal, MDWES have requested approval for an additional 
100m2 of land adjacent to the site to house an additional generator and water treatment unit. 
 
At the Ordinary Meeting of Council 24 May 2011 Part 3 of Council’s resolution Clause (iii) 
stated that “the area permitted for the use of the builder’s compound on the western side of 
Wavertree Place is approximately 5 metres wide by 100 metres in length area (approximately 
500 square metres), as shown on the plan stamp dated 16 May 2011 (attachment 004) as 
approved by the Director Technical Services”. 
 
The Director Technical Services, in discussion with the applicant at the time, negotiated a 
smaller area and therefore it is considered that the request for an extension of this area is 
covered under the previous approval and would be negotiated as a separate exercise under 
the previous approval. 
 
MDWES have informed that there would be no noise or vibrations associated with the running 
of the reinjection bores; however, there may be some noise from an additional generator but 
no more than what is currently associated with the site dewatering. 
 
Public Forum – 6 July 2015: 
 
A Public Forum was held at the City’s Administration and Civic Centre. The Forum, chaired by 
the Mayor, included representatives from the Building Company (Pindan) environmental 
consultants (MDWES), Water Corporation, the City’s Chief Executive Officer and officers, two 
Councillors and 30 members of the community. 
 
Via a PowerPoint presentation, an overview of the development progress to date, was 
provided by the City’s officers, the environmental consultant and the builder. 
 
During question time it was evident that a number of nearby residents were concerned that 
the works associated with the demolition and the prospective dewatering of the site, had, and 
will cause damage to their properties and affect their existing domestic bores. 
 
The environmental consultant indicated that the draw down from the dewatering would be 
1.0m closest to the site and 0.1m 500m from the site (radius of influence) and presented 
information including the required monitoring schedule and contingency plans with level of 
severity (from Level 1 – lowest, to Level 3 - highest). 
 
Attendees at the meeting were advised that reinjecting as much of the extracted groundwater 
as close as possible to the site i.e. Brentham Street Reserve, would be the most favourable 
environmental option. 
 
CONSULTATION/ADVERTISING: 
 
If Council adopts the Administration’s recommendation public consultation would be 
undertaken regarding the proposal.  
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LEGAL/POLICY: 
 
The area comprising the Brentham Street Reserve is owned by the City of Vincent in fee 
simple. 
 
This report deals with a proposal to advertise the use of a portion of the reserve to gauge 
community sentiment.  
 
Should the matter proceed to the next phase, following advertising and further consideration 
by Council, additional advertising in accordance with the Local Government Act, may be 
required with regards to entering into a licence to use the reserve, together with any 
advertising requirements in relation to granting Planning Approval. 
 
Ground Water Extraction: 
 
A licence from the DoW is required under the provisions of the Rights in Water and Irrigation 
Act 1914 to abstract water and, on this basis, an application for the extraction via dewatering 
of 910,829KL was submitted to the DoW. 
 
The City’s Administration was advised that on 17 June 2015 the DoW issued the builder, 
Pindan, with a ‘5C Licence’ to take water from the development site conditional upon the 
extracted groundwater being reinfiltrated via approximately 15 reinjection bores placed within 
the development site. 
 
City’s Requirements: 
 
To use the City’s land the applicant would be required to submit an application for Planning 
Approval and enter into a licence agreement with the City. 
 
RISK MANAGEMENT IMPLICATIONS: 
 
Medium: The DER and DoW encourage dewatering contractors to present a ‘worst case 

scenario’ regarding potential impacts of dewatering and therefore encourage 
contractors to present a range of different contingency options to manage any 
potential risks.  As a large quantity of groundwater is proposed to be extracted 
during construction there are obvious benefits of reinjecting the extracted ground 
water near the source and this is being encouraged by the DoW. 
 
In respect to any potential impact on surrounding dwellings as part of the 
reinjection proposal, the applicant would be required to arrange for a dilapidation 
report to be undertaken on all adjoining properties and would be required to 
undertake regular monitoring throughout the period of reinjection. 

 
STRATEGIC IMPLICATIONS: 
 
In accordance with the City’s Strategic Plan 2013-2023, Objective 1 states: 
 
“1.1 Improve and maintain the natural and built environment and infrastructure. 
1.1.5 Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment.” 
 
SUSTAINABILITY IMPLICATIONS: 
 
As a large quantity of groundwater is proposed to be extracted during construction there are 
benefits of reinjecting the extracted ground water near the source and this is being 
encouraged by the DoW. 
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FINANCIAL/BUDGET IMPLICATIONS: 
 
Not applicable at this stage however should the proposal ultimately be approved the City 
would negotiate an appropriate fee, based on commercial rate, over the term of the licence 
period. 
 
COMMENTS: 
 
Construction works at the Rosewood Aged Care Facility development on Lot 40, No. 5-9 
Britannia Road, Leederville, have been on hold for a considerable period of time pending 
approval from the DoW for a new licence to extract groundwater from the site. 
 
Recently, the DoW issued Pindan with a licence to take water from the development site 
conditional upon the extracted groundwater being reinfiltrated via approximately 15 reinjection 
bores placed within the development site.  
 
The DoW has indicated that as much groundwater as possible should be returned to the 
aquifer as close to the development site as possible. 
 
Therefore, the developer has requested approval to use a portion of Brentham Street Reserve 
to reinject dewatered groundwater form the development in the Brenham Street Reserve. 
 
It is recommended that Council advertise the proposal prior to making a determination on this 
matter. 
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5.2.3 Proposed On Road Parking Changes – Olive Street and Albert Street, 
North Perth 

 

Ward: North Date: 10 July 2015 

Precinct: Precinct 6 – Smith’s Lake File Ref: SC904, SC656, SC1201 

Attachments: 
1 – Olive Street: Proposed Plan No. 3200-PP-01 
2 – Summary of Comments, Olive Street 
3 – Albert Street: Proposed Plan No. 3225-PP-01 

Tabled Items: Nil 

Reporting Officer: C Wilson, Manager Asset and Design Services 

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council: 
 
1. APPROVES the introduction of; 
 

1.1 the following parking restrictions in Olive Street, North Perth, between 
View Street and the North Perth Primary School as shown on attached 
Plan No. 3200-PP-01 (Attachment 1); and 

 

West Side: ½ hour parking 8.00am to 4.00pm Monday to Friday. 

East Side: 10min parking 8.00am to 4.00pm Monday to Friday. 

East Side, 
angle parking: 

3hour parking 8.00am to 4.00pm Monday to Friday. 

 
1.2 3P parking restriction 8.00am to 5.30pm Monday to Friday in Albert 

Street, North Perth, between Olive and Angove Streets in the existing 
on-road parking area adjacent North Perth Primary School as shown on 
the attached Plan No. 3225-PP-01 (Attachment 3); 

 
2. ADVISES all respondents of its decision. 
 
PURPOSE OF REPORT: 
 
To update Council on: 
 

 the outcome of a community consultation undertaken following requests to amended 
parking restrictions in Olive Street, North Perth; and 

 to seek approval for the installation of timed parking restrictions in the existing on-road 
parking area within the Albert Street cul-de-sac between the North Perth Primary School 
and the Macedonian Orthodox Church. 

 
BACKGROUND: 
 
The Mayor and Director Technical Services recently met with representatives from the North 
Perth Primary School and several residents to look at what changes could be made to the on 
road parking in the vicinity of the North Perth Primary School.  The roads in question were 
Albert Street and Olive Street. 
 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSparking001.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSparking002.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSparking003.pdf
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DETAILS: 
 
Olive Street, North Perth: 
 
Olive Street is classified as ‘Access Road’ and runs off View Street, North Perth, providing 
access to the immediate residents and the North Perth Primary School.  There is a mix of 
existing parking restrictions in the street. 
 
The majority of the traffic and parking activity in Olive Street is generated by the Primary 
School with the typical Monday to Friday morning and afternoon peaks.  Outside these hours 
the street is generally quiet. 
 
In addition there are 10 x 90° parking bays on the eastern side of the street, near View Street 
adjacent to the North Perth Town Hall and Multi-cultural Federation Garden and Playground, 
which are currently unrestricted. 
 
Following the meeting the following matters were considered. The ‘5min’ restriction on the 
eastern side of Olive Street was considered too short a period to ensure that children had 
safely entered the school precinct.  In addition, the ‘No Stopping’ between 8.00am and 
9.00am and 2.30pm to 4.00pm Monday to Friday on the western or residential side of Olive 
Street inconvenienced both groups, as residents were not exempt from the restriction either.  
There was also some evidence that the unrestricted 90° parking was providing free all day 
parking for nearby businesses and possibly commuters. 

 
Residents were consulted on the following proposals as shown on attached Plan No. 3200-
PP-01 Attachment 1 based on the rationale that: 
 

 10min on the school side, is long enough for the older students to alight the vehicle and 
make their way into school and does not involve crossing the road.  

 The ½P is long enough for parents to walk the younger children into the school and 
return; and 

 3P provides longer term parking for parents and visitors attending meetings and 
functions at the school. 

 
Existing Proposed 

Western side of Olive Street:  
‘No Stopping’ between 8.00am and 9.00am 
and 2.30pm to 4.00pm Monday to Friday 

½hour parking 8.00am to 4.00pm Monday to 
Friday. (Residents being eligible for 
residential parking permits). 

Eastern side, or school side, of Olive Street:  
5min parking, 8.00am to 9.00am and 2.30pm 
to 4.00pm Monday to Friday 

10min parking 8.00am to 4.00pm Monday to 
Friday. 

Eastern side, or school side, of Olive Street:  
Unrestricted 90° angled parking 

3hour parking 8.00am to 4.00pm Monday to 
Friday. 

 
By the close of the consultation period on 22 June 2015 the City had received eight 
responses as shown in Attachment 2. 
 
Albert Street, North Perth: 
 
Albert Street, which is classified as an Access Road, was ‘blocked’ to through traffic at Olive 
Street by the former City of Perth in the 1980’s.  Olive Street, through the school precinct, was 
subsequently closed to traffic and amalgamated into the school site (and is now Department 
of Education property).  Albert Street, west of the closure can be accessed from Charles 
and/or Vine Street, while to the east of the closure it can be accessed from Angove Street. 
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Vincent installed 19 x 90° angled parking bays (including an Acrod bay) in the section 
between the North Perth Primary School and the Macedonian Orthodox Church accessible 
from Angove Street.  These bays are currently unrestricted. 
 
While traditionally the bays have been used by visitors to the school*, and the church the two 
uses did not often overlap.  However, random usage surveys have shown that the parking 
area is regularly fully occupied on weekdays suggesting that it is becoming popular as a long 
term parking spot.  The school has also raised this with the City, requesting that parking 
restrictions be considered. 
 
The proposed restrictions are 3P 8.00am to 5.30pm Monday to Friday as shown on drawing 
Plan No. 3225-PP-01 in Attachment 3.  This will ensure a turnover of parking throughout the 
working day, while providing a longer term parking option than is currently available in Angove 
Street.  This in turn should help ensure that the customers of the various Angove Street 
businesses can find parking during the week. 
 
Note:*  As the area in question does not impact upon any residential properties and directly 

abuts the school and the church a wider consultation was not undertaken.  Further 
the proposed ‘weekday’ restrictions would not impede the churches activities on 
weekends. 

 
Car Parking Strategy for the North Perth Town Centre: 
 
The strategy does not specifically mention the Albert Street angled parking area adjacent the 
school as it falls outside the parking precinct boundary.  However, the officer recommendation 
is in keeping with the aim of strategy in that we are seeking to make “more efficient and 
effective use of all the available parking in North Perth”. 
 
CONSULTATION/ADVERTISING: 
 
On the 5 June 2015, eight consultation packs were distributed to the residential properties in 
Olive Street as well as to the North Perth Primary School.  At the close of consultation eight 
responses were received. 
 
Note: Four of the respondents were not residents of the street but rather parents of 

students who live in the immediate area (and whom drive to school) who became 
aware of consultation, and responded, via the City’s web-site.  All four were in favor 
of the changes. 

 
The comments received are summarised in Attachment 2. 
 
In Favour:  Seven 
Against:  One 
Neither:  Nil 
 
LEGAL/POLICY: 
 
The City is responsible for implementing, monitoring and enforcing parking restrictions within 
its boundaries. 
 
RISK MANAGEMENT IMPLICATIONS: 
 
Not applicable. 
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STRATEGIC IMPLICATIONS: 
 
In accordance with the City’s Strategic Plan 2013-2023, Objective 1 states: 
 
“1.1: Improve and maintain the natural and built environment and infrastructure. 
1.1.4 Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment. 
1.1.5 (a) Implement the City’s Car Parking Strategy and associated Precinct Parking 

Management Plans.” 
 
SUSTAINABILITY IMPLICATIONS: 
 
Not applicable. 
 
FINANCIAL/BUDGET IMPLICATIONS: 
 
The cost to install the signage in both Olive Street and Albert Street is in the order of $8,000. 
 
COMMENTS: 
 
Olive Street: 
 
While the results of the consultation may not be considered sufficient justification to 
implement the changes, the rationale behind the changes is logical.  The younger children 
can be escorted into the school, the older children can make their own way without crossing a 
road and the 3P provides some flexibility for longer stays. 
 
With respect to the resident who voted ‘no’, this comment related specifically to the residential 
side, and they had no problem with the proposed changes on the school or eastern side.  
Their concern was that if it’s already quiet between the morning and afternoon peak periods 
why change it.  They would however be eligible for visitor permits which should allay their 
fears about visitors and trades over staying the restriction. 
 
Albert Street: 
 
With regards to Albert Street, while the Plan No. 3225-PP-01 has not been widely circulated, 
the proposed changes are viewed as a natural progression in controlling parking within the 
North Perth Town Centre. 
 
It is recommended that the officer’s recommendation be supported. 
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5.2.4 Vincent Bike Network Plan 2013 – Bulwer Street Bike Lanes Phase Two 

 

Ward: South Date: 10 July 2015 

Precinct: 
Precinct 12 – Hyde Park 
Precinct 14 – Forrest 
Precinct 13 – Beaufort 

File Ref: SC423 

Attachments: 

1 - AURECON letter 
2 - Plan No.s 3193-CP-01, 02 & 03 
3 - Plan No.s 3193-CP-03, 04 & 05 
4 - Plan No.s 3193-CP-03A & 04A 
5 - Plan No.s 3193-CP-05, 06, 07 & 08 
6 - On Street Parking Survey Bulwer Street Palmerston to Lord 
7 - Off Street Parking Survey Bulwer Street Palmerston to Lord 

Tabled Items: Nil 

Reporting Officers: 
F Sauzier, Travel Smart Officer 
R Lotznicker, Director Technical Services  

Responsible 
Officer 

R Lotznicker, Director Technical Services 

 
That Council: 
 
1. CONSULTS with the owners and occupiers of properties on Bulwer Street, 

between Palmerston Street and Lord Street and the owners and occupiers of all 
properties, within approximately 100 metres either side of the section Bulwer 
Street, between Palmerston Street and Lord Street, seeking their comments on 
the following ‘On Road’ bike lane proposals; 

 
1.1 Palmerston Street to William Street as shown on Plan No.s 3193-CP-01, 

02 and 03 – Attachment 2; 
 
1.2 William Street to Beaufort Street; 
 

1.2.1 Option 1 as shown on Plan No.s 3193-CP-03, 04 and 05 - 
Attachment 3; and 

 
1.2.1 Option 2 as shown on Plan No.s 3193-CP-03A and 04A – 

Attachment 4; and 
 
1.3 Beaufort Street to Lord Street, as shown on Plan No.s 3193-CP-05, 06, 

07 and 08 - Attachment 5; and 
 

2. RECEIVES a further report at the conclusion of the public consultation period 
outlining the preferred option/s, project staging, timeline and estimated costs. 

 
PURPOSE OF REPORT: 
 
To seek Council’s approval to progress the second phase of the Bulwer Street Bike Lanes 
between Palmerston Street and Lord Street. 
 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbnp001.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbnp002.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbnp003.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbnp004.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbnp005.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbnp006.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/TSbnp007.pdf
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BACKGROUND: 
 
Ordinary Meeting of Council held on 17 December 2013: 
 
The Bulwer Street bike lanes form a key deliverable of the Vincent Bike Network Plan.  
Council considered a report on the matter and made the following decision (in part). 

 
“That the Council;  
 
1.  NOTES;  
 

1.1 the following proposed three (3) Staged Plan to deliver the Vincent/Bulwer 
Street Bike Lanes as outlined in the report and as outlined in the attached 
spread sheet at attachment 9.2.7; 

  
1.1.1  Vincent Street Bike Lanes – Oxford Street to Charles Street on path 

lanes as shown on Plan No. 3095-CP-01 and Charles Street to 
Bulwer Street on road lanes as shown on Plan No, 3108-CP-01 
estimated to cost $88,100;  

 
1.1.2  Stage 1: Bulwer Street Bike Lanes – Vincent Street to Palmerston 

Street as shown on attached Plan No. 3107-CP-01, estimated to cost 
$650,000; and  

 
1.1.3  Stage 2: Bulwer Street Bike Lanes – Palmerston Street to Lord Street 

‘tentatively’ estimated to cost $1,300,000; 
 
3.  AUTHORISES the Chief Executive Officer to progress the design/implementation of 

the Vincent Street on-path lanes, between Oxford Street and Charles Street, and the 
Bulwer Street on-road bike lanes, between Vincent Street to Palmerston Street 
subject to;  

 
3.1  a feasible and practical design being finalised and approved by the various 
stakeholders; 
  
3.2 appropriate funding being obtained/allocated; and  
 
3.3  consultation with affected residents/businesses being undertaken; ..” 

 
Although the Strategic Recommendation outlined in the Bike Network Plan identified the 
Bulwer Street Bike Lane route as Vincent to Lord Street, the City met with Aurecon Transport 
Engineers in January 2014 and Aurecon provided recommendations of Strategic Routes to be 
progressed by the City in a prioritised order, as per the following: 
 

 Vincent and Bulwer Street (to Palmerston); 

 Oxford Street; and 

 Scarborough Beach Road. 
 
No decision was made at the time as to the timing of the Bulwer Street (Palmerston to Lord 
Street) section. 
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DETAILS: 
 
Bike Network Plan – Bulwer Street: 
 
The City’s Bike Network Plan clearly identifies the importance of the Bulwer Street east-west 
route as being a Strategic Recommendation.  In 2014, Council made a decision to undertake 
the construction of bike lanes on the Vincent to Palmerston section of Bulwer Street.  This 
decision was supported by the Transport and Engineering firm AURECON, who developed 
the Bike Network Plan and recommended the following: 
 

“the completion of the route up to Palmerston Street as this will provide a direct route for 
cyclists to access the CBD, however... at some stage the project to be completed all the way 
to the East Perth Public Transport Centre.. This will provide a complete East-West connection 
between the Mitchell Freeway PSP and the Midland PSP, whilst linking the major attractions 
through the City of Vincent and will convey a strong statement that the City supports bicycle 
travel.” (refer Attachment 1). 
 
PHASE 1 - Bulwer Street ‘On Road’ Bike Lanes -Vincent to Palmerston Street: 
 
This project has now been completed, with the recent installation of green line markings and 
advanced start box at Fitzgerald Street. Cyclists are using the infrastructure to connect to the 
Palmerston St bike lanes, in turn connecting to the CBD. Bike lane counts conducted between 
1-7 July 2015 (includes 3 days of intensive rainfall in the Perth area) indicate 251 cyclists 
going in a west bound direction and 414 cycling in an east bound direction.  
 
PHASE 2 - Bulwer Street ‘On Road’ Bike Lanes - Palmerston Street to Lord Street: 
 
The opportunity now exists to complete the route to Lord Street, to provide a better cycling 
environment between Palmerston and William Streets, but also to create connections 
between Highgate Primary School, Birdwood Square, NIB Stadium and then to the East Perth 
Public Transport Centre. 
 
Note: The City’s ability to deliver world class infrastructure has been recognised by two 

Dutch Cycling engineers who were guests of the Department of Transport’s Cycling 
Infrastructure Workshop held in March 2015.    

 
Design Options: 
 
The aim of the Bulwer Street ‘Phase Two’ bike lanes is to deliver separated bike lanes 
wherever possible, to provide the safest infrastructure for users.  Where existing road widths 
do not allow this separation, the aim is to deliver 1.6 metre wide bike lanes.  Combined with 
this objective, the City aims to minimise loss of parking and maximise opportunities for 
greening. 
 
A feature survey was completed and a concept design plan prepared by the City’s officers. 
The concept plan can be viewed in the following three sections: 
 

 Palmerston Street to William Street; 

 William Street to Beaufort Street (Option 1 or Option 2); and 

 Beaufort Street to Lord Street. 
 
Palmerston Street to William Street - On-Road Bike Lanes: 
 
Due to available road widths and existing centre of road median, it is proposed that the on-
road bike lanes between Palmerston Street and William Street, will be continued as per the 
Vincent to Palmerston Street design i.e. unprotected.  
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This will comprise embayed parking at 2.1 m wide and 1.6 metre wide bike lanes (refer 
attached Plan Nos 3193-CP-01, 02 and 03 – Attachment 2). 
 

  
Figure 1. Sample view of existing Bulwer Street unprotected bike lane 

William Street to Beaufort Street - Separated Bike Lanes  
 
This section connects with Highgate Primary School and Birdwood Square. A key aspect is to 
provide the maximum protection in this area to encourage children/parents/teachers riding to 
school, as well as others, riding through the City. Two options have been developed for this 
section of bike lanes: 
 
Option 1.  Protected bike lanes on both sides of Bulwer Street, between William and 

Beaufort Streets with a loss of 35 parking spaces (refer attached Plans No.s 
3193-CP-03, 04 and 05 Attachment 3). 

 

 
Figure 2. Sample view of Scarborough Beach Road separated bike lanes 

Option 2. Protected bike lane on the north (school) side of the street with on road bike 
lane on the south side, between William and Beaufort Streets with a loss of 
26 parking spaces (refer attached Plan No.s 3193-CP-03A and 04A 
Attachment 4). 
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Beaufort to Lord Street – Separated Bike Lanes 
 

This section connects with nib Stadium and leads to the East Perth Public Transport Centre 
and the Principal Shared Path (off Claisebrook).  In this section, the bike lane would be 
protected by a median nib.  On the north side, car parking bays will be installed on the 
carriageway side of the bike lane, giving riders additional protection (refer attached Plan No.s 
3193-CP-05, 06, 07 and 08 – Attachment 5). 
 

 
Figure 3. Cross- section of bike lane protected by parked cars 

  
Figure 4. Example of bike lane protected by parked cars (painted in this case) 

Parking: 
 
To better inform design options, an on-street parking survey along Bulwer Street was 
undertaken, refer Attachment 6 with counts occurring in the morning, mid afternoon and 
evening between 1- 8 July 2015.  An indication of usage can be drawn for the data collected, 
which included three school day counts, two weekend day counts and three days within 
school holidays.  In addition, an inspection of off street parking availability was conducted 
(refer Attachment 7). 
 
Palmerston Street to William Street - On-road Bike Lanes: 
 
In this section, of a total of 68 car bays, 27 car bays will be lost as a result of embaying of 
parking and having to work around existing power poles and crossovers. In this section, of the 
34 residences, six residences have no off-street parking and 11 small businesses have no 
apparent off-street parking. 
 
William Street to Beaufort Street - Separated Bike Lanes  
 
Option 1 - loss of 35 parking spaces 
Option 2 - loss of 26 parking spaces on Bulwer Street.  
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Beaufort to Lord Street – Separated Bike Lanes 
 
In this section, of a total of 88 car bays, 56 car bays will be lost  
 
In this section, out of a total of the existing 88 bays, 56 bays will be lost mainly on the south 
side of the street.  Of the total 21 residences, all have ‘off street’ parking. Of the 12 
businesses only four have no apparent parking. 
 
The following table summarises the existing and planned parking and expected tree removal 
to be resulting from the proposal/s. 
 

Section Existing 
Bays 

Proposed 
Bays  

Parking 
Net loss 

Existing 
trees 

Trees 
removed 

Trees 
planted 

Trees 
net gain 

Palmerston 
to William 

68 41 27 42 3 7 4 

William to 
Beaufort 

n/a n/a n/a  n/a n/a n/a 

- Option 1 
35 

0* n/a 35  
29 

3 10 7 

- Option 2 n/a 9**  26 n/a 10 10 

Beaufort to 
Smith 

29 11 18 14 8 19 11 

Smith to Lord 59 21 38 18 nil 6 6 
Total 191 73 82 118 109 103 14 52 38 

Table 1. Bulwer Street - existing and planned parking and tree loss 

Note:   *All bays removed both side of the street; **26 bays to be removed. The existing total 
parking available in this section is 35 bays. The loss of parking can be mitigated to 
some degree by constructing approximately 10 parking bays in Baker Avenue. In this 
section, of the 26 residences, only one residence has no off-street parking.  

 
CONSULTATION/ADVERTISING: 
 
A detailed consultation program will be designed and implemented in accordance with the 
City’s Consultation Policy to advise residents of the intended project.  
 
LEGAL/POLICY: 
 
The initiative aligns with the City’s Strategic Plan 2013-23, Physical Activity Plan 2009-2013 
and the Sustainable Environment Strategy 2011-2016.  
 
STRATEGIC IMPLICATIONS: 
 
In keeping with the City’s Strategic Plan 2013-2023, Objective 1 states: 
 
“1.1: Improve and maintain the natural and built environment and infrastructure 
1.1.5 Take action to improve transport and parking in the City and mitigate the effects of 

traffic.  (d) Promote alternative methods of transport.” 
 
In accordance with the City’s Sustainable Environment Strategy 2011-2016, Objective 1 
states: 
 
“Contribute to a cleaner local and regional air environment by promoting alternative modes of 
transport than car use to residents and employees within the City”. 
 
SUSTAINABILITY IMPLICATIONS: 
 
An increased cycling participation rate by both residents and the wider community should lead 
to improved general health and wellbeing of the community, while reducing carbon emissions 
and the dependence on motorised transport. 
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RISK MANAGEMENT IMPLICATIONS: 
 
Low.  The design of the bike lane infrastructure has included input from Aurecon 

consultants; Bicycle Network; Bicycling WA; Bicycle Transportation Alliance; 
Department of Transport and Main Roads WA.  

 
FINANCIAL/BUDGET IMPLICATIONS: 
 
The 2015/2016 includes an amount of $800,000 for the implementation of the Bulwer Street 
project.  Depending on what Council ultimately approves will determine the actual estimated 
cost and the possible staging of the project. 
 
COMMENTS: 
 
William Street to Beaufort Street: 
 
It is proposed that residents be invited to provide their comments on the two proposals as with 
Option 1 there is a loss of 35 parking bays and with Option 2 there is a loss of 26 car bays.  It 
should be noted however that it is proposed to formalise 10 angle parking bays in Baker 
Avenue including three parallel car bays (refer Plan No. 3193-CP-04). 
 
Conclusion: 
 
The completed section of the Bulwer Street bike lanes (Vincent to Palmerston Street) are 
already recording increased usage by cyclists.  The provision of bike lanes between 
Palmerston and Lord Street would complete the link, creating a much safer route for locals to 
make the choice to cycle to, and through, the City.  
 
The City’s bike lane design has benefitted from being involved in the Department of 
Transport’s cycling Infrastructure Workshop in March 2015, which saw over 140 stakeholders, 
including two Dutch Cycling Infrastructure engineers consider the City’s plans. 
 
While there is a potential that over 100 on road parking bays will be lost overall, in the section 
of Bulwer Street between Palmerston and Lord Street, the parking survey undertaken, shows 
that there is an oversupply of on road parking in some sections of the proposed route (i.e. 
Beaufort to Lord) while parking demand is high in the William Street to Beaufort Street section 
and this is where the most criticism may come from. 
 
To enable the bike lanes to be installed, i.e. separated or non-separated, some compromises 
will need to be made and this will be borne out during the public consultation process.  
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5.2.5 Charles Veryard Reserve – Sports Lighting Upgrade, Further report 

 

Ward: North Date: 10 July 2015 

Precinct: Smith’s Lake (6) File Ref: SC531 

Attachments: Nil 

Tabled Items: Nil 

Reporting Officer: J van den Bok, Manager Parks and Property Services 

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council APPROVES a variation of $79,640 to the contract with Stiles Electrical for 
the Supply and Installation of Sports Lighting at Charles Veryard Reserve North Perth - 
Tender No. 469/15 to provide improved light tower footings. 
 
PURPOSE OF REPORT: 
 
To advise Council of the progress of works and to seek approval of a contract variation to 
enable works to continue through to completion. 
 
BACKGROUND: 
 
Ordinary Meeting of Council - 25 March 2014: 
 
A report was presented in relation to the possible use of Charles Veryard Reserve by the 
Cardinals Junior Football Club.  
 
Council authorised the Acting Chief Executive Officer to re-negotiate the lease of Charles 
Veryard Reserve to include the Cardinals Junior Football Club and approved by an absolute 
majority to reallocate funding from the Birdwood Square Lighting upgrade project to the 
Charles Veryard lighting upgrade project. 
 
Ordinary Meeting of Council - 21 October 2014: 
 
A report was presented for Council to consider the submissions received following 
consultation of the proposed sports lighting project at Charles Veryard Reserve and to 
authorise the Chief Executive Officer to call tenders from suitably qualified electrical 
contractors to supply and install the lighting. 
 
A further report was to be received at the conclusion of the tender process if decided 
necessary by the Chief Executive Officer depending on the tenders received and having 
regard to the existing delegated authority granted to the Chief Executive Officer.    
 
Tender approved under delegated authority – 9 March 2015: 
 
Under Delegation No. 4.6 the Chief Executive Officer approved Tender No. 496/15 Supply 
and Installation of Sports Lighting at Charles Veryard Reserve North Perth.   
 
The contract was awarded to Stiles Electrical in accordance with the specifications detailed in 
Tender No 496/15 and the costs outlined in the confidential appendix attached. 
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DETAILS: 
 
Contract / progress of project to date: 
 
In accordance with the project specifications, Stiles Electrical have undertaken a survey to 
mark out the four light pole locations at Charles Veryard Reserve. Following assessment of 
these locations and existing field boundaries, each pole was relocated approximately 2.5 
metres to the north-east to ensure the minimum clearance of 5.0 metres was maintained from 
the principle playing areas. 
 
As a requirement of the tender, the next stage of the project involved engaging a 
Geotechnical Engineering company to undertake a geotechnical investigation of each pole 
location. Galt Geotechnics were subsequently engaged through Stiles Electrical to undertake 
this investigation. 
 
Orders were placed for supply of the light poles, luminaires and fabrication of the 
switchboards required, in accordance with the project specifications.  Light poles and fittings 
are expected to be delivered in July 2015. 
 
Geotechnical Report: 
 
The geotechnical report was received on the 10 May 2015 advising that the soil at each pole 
location provided no structural bearing capacity from 2.0 metres to 2.8 metres into the ground.  
 
The test results revealed that the soil on site is extremely poor and actually off the scale of 
soil strengths of AS/NZS 4676 Structural design requirements for utility services poles. 
 
The Contract Documents stated: For tendering purposes, assume a Soil Classification Type 

of “Poor” to AS/NZS 4676. The soil conditions covered by AS/NZS 4676 range of the bearing 

strength of soils from “very good to very poor”. 

A structural engineer was subsequently engaged to design footings in accordance with the 
specification that were structurally adequate for the soils at Charles Veryard Reserve.  
 
The revised pole footing designs provided were non–standard, required engaging a specialist 
piling contractor and excessively deep (> 6 metres).  Costing’s and options were sourced from 
various companies with the capability to install the revised footings, however costs were 
prohibitive and with de-watering likely to be in excess of $150,000. 
 
Optimised pole footing design: 
 
In discussion between the lighting consultant, and officers from the City, it was recommended 
that Galt Geotechnics (whom also provide specialist ‘poor soil’ pole footing design services) 
be engaged to provide a more efficient pole footing given their knowledge of the area through 
their initial geotechnical survey work. 
 
Subsequently an optimised footing design was provided by Galt Geotechnics which reduced 
the pile depth to 4.0 metres by replacing the uncontrolled fill with cement stabilised sand 
around the top of the footing. The design provided was also able to be constructed using 
Stiles Electrical’s own resources, therefore not requiring a specialist piling contractor with 
further increased costs. 
 
A variation of $79,640 over and above the original contract price, to undertake the installation 
of the optimised pole footing design, was subsequently received.  To ensure the variation 
provided was reasonable, the optimised footing design was forwarded to a quantity surveyor 
who has endorsed the variation costing. 
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CONSULTATION/ADVERTISING: 
 

Not applicable. 
 

LEGAL/POLICY 
 

As the initial value of the project was less than $250,000 the project was approved by the 
Chief Executive Officer under delegated authority on 9 March 2015. 
 

Legal advice has been sought in relation to the contract and variation received and the City 
has been advised as follows:- 
 

Delegation No. 4.6 arguably authorises the Chief Executive Officer to approve a variation to a 
contract that did not take the final price above the limit of $250,000. However, in this case, 
the variation will take the total contract price to $272,793.00. Accordingly, in the absence of 
any separate delegation authorising the Chief Executive Officer to renegotiate the price of a 
contract up to a particular limit, the City will need to seek Council approval for the variation to 
the Contract. 
 

RISK MANAGEMENT IMPLICATIONS: 
 

Medium/high As a result of the geotechnical report, it is now evident that this project has 
some potential risks. Whilst the contractor is confident that works can 
progress and the depth of the optimised footings can be accommodated 
without de-watering, this together with the possibility of finding hazardous 
waste such as asbestos in a former landfill site are a possibility. 

 

STRATEGIC IMPLICATIONS: 
 

In accordance with the City’s Strategic Plan 2013-2023, Objective 1 states: 
 

“1.1 Improve and maintain the natural and built environment and infrastructure. 
1.1.5: Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment.” 
 

SUSTAINABILITY IMPLICATIONS: 
 

As previously advised, whilst LED lighting is still not sufficiently advanced for use in such 
large scale projects, the technology is progressing rapidly and there is no doubt that the use 
of LED is imminent in the very near future.   
 

Notwithstanding the above, the lighting fixtures being utilized in this project are the very latest 
design and will use minimal power in comparison with existing fittings and fixtures used within 
the City. 
 

FINANCIAL/BUDGET IMPLICATIONS: 
 

An amount of $239,212 was included in the City’s 2014/2015 budget to undertake the lighting 
installation and power upgrade to the site required by Western Power in accordance with the 
lighting consultants pre budget estimate. 
 

An additional amount of $79,000 has been included in the 2015/2016 budget to cover the 
variation cost, taking the total budget allocation to $318,212. 
 

The initial contract price for the supply and installation of the lighting at Charles Veryard 
Reserve was $193,153.35, however the total contract price including the variation is now 
$272,793.35. 
 

COMMENTS: 
 

A redesign of the light tower footings was required as following a geotechnical investigation it 
was discovered that the bearing strength of the soil is extremely poor. 
 

Various alternative designs were developed and costed however the final agreed design has 
proved to be the most cost effective. This will involve stabilising the existing ground around 
the footing to a depth of two metres and installing the concrete footings via a ‘tremie’ method 
too obviate the need to de-water should water be encountered. 
 

It is therefore recommended that Council approve a variation of $79,640 to the contract with 
Stiles Electrical for the Supply and Installation of Sports Lighting at Charles Veryard Reserve 
North Perth - Tender No. 469/15 to provide improved light tower footings. 
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5.2.6 Tender No. 500/15 - Traffic Management Services 

 

Ward: Both Date: 10 July 2015 

Precinct: All File Ref: SC2387 

Attachments: 1 – Confidential Attachment 

Tabled Items: Nil 

Reporting Officers: 
C Economo, Manager Engineering Services 
G Dennison, Depot Purchasing Officer  

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council ACCEPTS the Tender No. 500/15 from Vigilant Traffic Services, WARP 
Group and Evolution Traffic Control for the Supply of Traffic Management for a period 
of three years, from 1st August 2015 as per the schedule of rates in the tender 
submission and general conditions of tendering. 
 
PURPOSE OF REPORT: 
 
To obtain Council approval to award a panel of tenderers for Tender 500/15 for the provision 
of Traffic Management Services for a three year period.  
 

BACKGROUND: 
 
Traffic Management is a very important component of the City’s ability to deliver projects on 
time, on budget and most importantly ensure safety for the public and the City’s workforce in 
maintained during operations. Accredited traffic controllers are engaged to prepare Traffic 
Management Plans, supply and set up signage for a range of construction and maintenance 
works including full and partial road closures and associated traffic control. 
 
In the past, the City has awarded this contract for a three year period. The current contract for 
the Supply of Traffic Management, which has been provided to Altus Traffic Pty Ltd, Traffic 
Response Group Pty Ltd, Contraflow Pty Ltd, Vigilant Traffic Management Pty Ltd and 
Advanced Traffic Management (WA) Pty Ltd over the last three years, expires on 17 August 
2015.  
 
DETAILS: 
 

Tender 500/15 - Traffic Management Services was advertised on Wednesday 13 May 2015. 
 

Contract Type Schedule of Rates 

Contract Term  Three years 

Commencement date 1 August 2015 

Expiry Date 31 July 2018 

Extensions of contract No 

Rise and fall included No 
 

Tenders Received: 
 

At the close of tender closed at 2.00pm (WST) on Thursday 28 May 2015 11 tenders were 
received from the following 11 registered companies:  
 

 Advanced Traffic Management Pty Ltd (ATM) 

 Vigilant Traffic Management 

 Carrington’s Traffic Services 

 Contraflow Mining Civil Traffic 

 Workforce Road Services Pty Ltd 

 WARP Group Traffic Management  

 Quality Traffic Management (QTM) 

 Prime Traffic Solutions 
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 LCG Group Traffic Management (LGC) 

 Tru-Line Excavations & Plumbing Pty Ltd (Traffic Division) 

 Evolution Traffic Control 
 

Tender Assessment: 
 
The tenders were assessed by a Tender Evaluation Panel and tender was assessed using 
the following selection criteria in accordance with the tender documentation. 
 

CRITERIA WEIGHTING 

Past Experience in similar projects/works 25% 

Contract Price  25% 

Organisational structure/capacity/resources  20% 

Compliance with Tender Specification/Able to provide a T.M.P. within the 
required time frame in accordance with AS 1742.3 2009 

25% 

References 5% 

Total 100% 

 
Tender Evaluation Ranking: 
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Past Experience in 
similar projects/works  

25 24.8 24.8 24.0 21.4 24.0 23.6 18.6 18.6 18.8 11.6 7.0 

Contract Price 25 24.8 24.5 24.8 22.8 21.5 20.7 23.9 24.2 23.2 24.9 23.9 

Organisational 
structure/capacity/reso
urces 

20 18.6 19.6 16.6 17.0 16.6 17.4 16.2 15.4 19.0 9.4 9.6 

Compliance with 
Tender 
Specifications/able to 
provide a T.M.P. within 
the required time 
frame in accordance 
with AS 1742.3 2009 

25 24.2 19.8 22.8 23.8 20.8 20.8 20.0 19.0 12.4 0.0 9.6 

References 5 5.0 5.0 5.0 4.4 3.9 4.2 4.6 4.3 5.0 4.6 0.0 

 

100 97.4 93.7 93.2 89.4 86.8 86.7 83.3 81.5 78.4 50.5 50.1 

Ranking 
 

1st  2nd  3rd  4 5 6 7 8 9 10 11 

 
CONSULTATION/ADVERTISING 
 
Not applicable. 
 
LEGAL/POLICY: 
 
The tender was advertised and assessed in accordance with the Local Government Act 
Tender Regulations and the City’s Code of Tendering Policy 1.2.2 and Purchasing Policy No. 
1.2.3. 
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RISK MANAGEMENT IMPLICATIONS: 
 
Medium: Traffic Management must be done in accordance with A.S. 1742.3 and Main 

Roads Code of Practice 2014. 
 
STRATEGIC IMPLICATIONS: 
 
In accordance with the City’s Strategic Plan 2013-2023, Objective 1 states:  
 
1.1: Improve and maintain the natural and built environment and infrastructure. 
1.1.5: Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment”. 
 
SUSTAINABILITY IMPLICATIONS: 
 
To provide the City’s workforce and the public with a safe work environment to undertake 
Capital, Operational and event works. 
 
FINANCIAL/BUDGET IMPLICATIONS: 
 
The cost of works relating to this tender is above $250,000 over the term of the tender and is 
charged to the respective capital works, maintenance works and approved events budgets.  
 
In 2014/2015 traffic management costs were in the order of $275,000 and this expenditure 
was spread over all of the Capital and Operating budgets. 
 
COMMENTS: 
 
Scores were allocated accordingly by the panel, and the table exhibited in Confidential 
Attachment 1 indicates the prices submitted. The evaluation of the qualitative criteria 
submitted supports the submission by Vigilant Traffic Management, WARP Group Traffic 
Management and Evolution Traffic Control as being the best value for the City.  
 
Reference checks revealed that the three tenders selected are the most capable of providing 
the required service.  Vigilant Traffic Management has held the tender for the last six years, 
provided a very good service and have always delivered under all circumstances.  WARP 
Group Pty Ltd and Evolution Traffic Management have scored the best in the requested 
selection criteria for works required. 
 
Whilst most companies would be able to provide the service, the panel recommends that the 
above companies would provide the City with the best level of service and economic value.  
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5.2.7 Tender No. 501/15 - Supply and Laying of Kerbing 

 

Ward: Both Date: 10 July 2015 

Precinct: All File Ref: SC2388 

Attachments: 1 – Confidential Attachment 

Tabled Items: Nil 

Reporting Officers: 
Con Economo, Manager Engineering Services 
George Dennison, Depot Purchasing Officer  

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council ACCEPTS the Tender No. 501/15 from Kerbing West for the Supply and 
Laying of Kerbing for a period of three years from 18 August 2015 as per the schedule 
of rates in the tender submission and general conditions of tendering. 
 
PURPOSE OF REPORT: 
 
To obtain Council approval for awarding of Tender 501/15 – Supply and Laying of Kerbing for 
a three year period.  
 
BACKGROUND: 
 
Specialist contractors undertake the supply and laying of kerbing for capital works, road 
resurfacing projects and for road maintenance purposes. In the past, the City has awarded 
this contract for a three year period. The current contract for Supply and laying of kerbing, 
which has been provided to Kerbing West, over the last three years, expires on 17 August 
2015.  
 
The scope of work includes the supply and laying of kerbing for new works and for 
maintenance operations/reinstatements and a comprehensive schedule of rates and 
evaluation is included in confidential attachment 1 
 
DETAILS: 
 
Tender 500/15 - Traffic Management Services was advertised on Wednesday 13 May 2015.  
 

Contract Type Schedule of Rates 

Contract Term  Three years 

Commencement date 18 August 2015 

Expiry Date 17 August 2018 

Extensions of contract No 

Rise and fall included No 

 
Tenders Received: 
 
The tenders received were from the following registered companies:  
 

 Kerb Direct 

 Allstate 

 Kerbing West 

 LD Total  
 
Tender Assessment: 
 
The tenders were assessed by a Tender Evaluation Panel and each tender was assessed 
using the selection criteria below in accordance with the tender documentation. 
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CRITERIA WEIGHTING 

Past Experience in similar projects/works 30% 

Contract Price  30% 

Quality of product tendered  25% 

Financial capacity/organisation structure/resources 5% 

Compliance with Tender Specification 5% 

References 5% 

Total 100% 

 
Tender Evaluation Ranking: 
 

Selection Criteria Weighting 
Kerb 
Direct 

Allstate 
Kerbing 

West 
LD 

Total 

Past Experience in similar 
projects/works 

30% 17.6 24.8 29.6 15.6 

Contract Price 30% 30.0 18.6 19.1 17.9 

Quality of product tendered 25% 13.2 19.8 24.8 19.6 

Financial capacity/organisational 
structure/resources 

5% 1.8 4.0 4.8 4.0 

Compliance with Tender 
Specification 

5% 3.8 4.0 4.0 3.8 

References 5% 2.2 5.0 4.8 1.7 

 

100% 68.6 76.2 87.1 62.6 

Ranking 
 

3rd  2nd 1st  4th  

 
CONSULTATION/ADVERTISING 
 

Not applicable. 
 
LEGAL/POLICY: 
 

The tender was advertised and assessed in accordance with the Local Government Act 
Tender Regulations and the City’s Code of Tendering Policy 1.2.2 and Purchasing Policy No. 
1.2.3. 
 
RISK MANAGEMENT IMPLICATIONS: 
 

Medium:  Kerbing is an integral part of construction and maintenance operations and 
having an appropriate contractor engaged will minimise the risk of down time and 
will provide added costs to projects 

 
STRATEGIC IMPLICATIONS: 
 

In accordance with the City’s Strategic Plan 2013-2023, Objective 1 states:  
 
“1.1: Improve and maintain the natural and built environment and infrastructure. 
1.1.5: Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment”. 
 
SUSTAINABILITY IMPLICATIONS: 
 

Enhance and maintain the City’s infrastructure, assets and community facilities to provide a 
safe, sustainable and functional environment  
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FINANCIAL/BUDGET IMPLICATIONS: 
 
Expenditure for this tender will be incurred under the Capital and Operating budget items and 
over the term of the tender will exceed $250,000. 
 
In 2014/2015 the spent in the order of $150,000 on kerbing associated with construction and 
maintenance works. 
 
COMMENTS: 
 
Reference checks revealed that all four tenderers are capable of providing the required 
service.  The references for the recommended tenderer Kerbing West, were very positive with 
particular emphasis on their availability at short notice and flexibility. 
 
Kerbing West was established in 1988 and have undertaken kerbing works for numerous 
councils, Main Roads and private contractors. They have also held previous tenders with the 
City of Vincent and provided an excellent service and product. Due to kerbing being a focal 
point on construction sites it is imperative the product is of a very high calibre. 
 
Kerbing West also has a stock of over 200 kerbing moulds and trowels providing a complete 
library of kerb profiles used in Western Australia. This provides extra scope to provide the City 
with more innovative kerbing in their designs. They are one of the few companies able to 
provide and automatic level for undulating roads. 
 
Allstate Kerbing scored second and have plenty of experience in their management but rely 
mainly on a subcontractor list to undertake their works. 
 
Kerb Direct scored third and are a relatively new company having been purchased by the 
Politis Group in 2013. They presently hold the tender for the City of Wanneroo. Reference 
checks revealed they have two works crews. 
 
LD Total scored forth. This company also formed its kerb division in 2011 with only two / three 
crews to undertake the work. They have being mainly involved with landscaping works i.e. 
garden kerbing, however they have also undertaken some projects of significance. 
 
Scores were allocated accordingly and the table exhibited in Confidential Attachment 001 
indicates the prices submitted and summary.  The evaluation of the qualitative criteria 
submitted supports the submission by Kerbing West as being the best value.   
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5.2.8 Tender No. 502/15 - Clearing and Mowing of Specified Areas 

 

Ward: Both Date: 10 July 2015 

Precinct: All File Ref: SC2392 

Attachments: 1 – Confidential Attachment 

Tabled Items: Nil 

Reporting Officer: J van den Bok, Manger Parks and Property Services 

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council ACCEPTS the Tender No. 502/15 from Turfmaster for the Clearing and 
Mowing of Specified Areas for a period of three years, from 1 August 2015 as per the 
schedule of rates in the tender submission and general conditions of tendering. 
 
PURPOSE OF REPORT: 
 
To obtain Council approval to award Tender 502/15 for Clearing and Mowing of Specified 
Areas for a three year period.  
 
BACKGROUND: 
 
Clearing and mowing of specified areas is a very important component of the City’s 
maintenance service. Mowing and Clearing of Rights of Way (ROW) commences in 
November of each year and given that the majority of ROW’s are now sealed, involves brush 
cutting of weed growth along the perimeters and removal of overhanging vegetation 
obstructing safe vehicular movement. Private properties also have to be cleared at times in 
accordance with the Bush Fires Act 1954 and any costs incurred are passed onto the owners 
of the property. 
 
Verge mowing of major arterial roads is undertaken up to three times per year dependant on 
seasonal growth and the ‘Seniors’ verge mowing program is undertaken up to four times per 
year. 
 
In the past, the City has awarded this contract for a three year period. The current contract for 
the Supply of Traffic Management, which has been provided to Greenworx Commercial 
Maintenance Pty Ltd expired on 26 June 2015.  
 
DETAILS: 
 
Tender No. 502/15 was advertised on Wednesday 20 May 2015. 
 

Contract Type Schedule of Rates 

Contract Term  Three years 

Commencement date 1 August 2015 

Expiry Date 31 July 2018 

Extensions of contract No 

Rise and fall included CPI increases only 

 
Tenders Received: 
 
At the close of tender closed at 2.00pm (WST) on Wednesday 4 June 2015.  Three tenders 
were received from the following registered companies:  
 

 Turfmaster 

 Shardlows Complete Gardens 

 Jim’s Mowing 
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Tender Assessment: 
 

The tenders were assessed by a Tender Evaluation Panel and tender was assessed using 
the following selection criteria in accordance with the tender documentation 
 
CRITERIA WEIGHTING 

Past experience in similar projects/works 30% 

Contract Price 30% 

Organisational structure/capacity/resources 20% 

Financial capacity 10% 

Compliance with tender specification 5% 

References 5% 

Total 100% 

 
Tender Evaluation: 
 

Selection Criteria Weighting Turfmaster Shardlow 
Jim’s 

Mowing 

Past experience in similar 
projects/works 

30% 26.0 20.0 18.0 

Contract Price 30% 30.0 17.2 25.0 

Organizational 
structure/capacity/ 
resources 

20% 17.3 15.3 10.7 

Financial capacity 10% 8.0 7.0 6.0 

Compliance with tender 
specification 

5% 4.7 4.5 3.5 

References 5% 4.5 4.0 3.7 

Total 100% 90.5 68.0 66.9 

Ranking 
 

1st  2nd  3rd  

 
Scores were allocated accordingly by the panel and the table exhibited in Confidential 
Attachment 1 indicates the prices submitted. 
 
CONSULTATION/ADVERTISING 
 

Not applicable 
 
LEGAL/POLICY: 
 

The tender was advertised and assessed in accordance with the Local Government Act 
Tender Regulations and the City’s Code of Tendering Policy 1.2.2 and Purchasing Policy No. 
1.2.3. 
 
RISK MANAGEMENT IMPLICATIONS: 
 

Medium: This tender comprises of works that provide an important service to the City.  
Works must be carried out to reduce the risk of fire and sightline issues along main 
arterial roads. 

 

STRATEGIC IMPLICATIONS: 
 

In accordance with the City’s Strategic Plan 2013-2023, Objective 1 states:  
 

1.1: Improve and maintain the natural and built environment and infrastructure. 
1.1.5: Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment”. 
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SUSTAINABILITY IMPLICATIONS: 
 
Enhance and maintain the City’s infrastructure, assets and community facilities to provide a 
safe, sustainable and functional environment  
 
FINANCIAL/BUDGET IMPLICATIONS: 
 
The costs associated with the clearing and mowing of specified areas (rights of way, verges, 
Council blocks and private property as required under the Bush Fires Act 1954) are charged 
to the respective operating accounts. The total cost of this contract is estimated at $90,000 to 
$120,000 per annum.  
 
COMMENTS: 
 
Reference checks have revealed that all three tenderers were capable of providing the 
required service, however the references for the recommended tenderer Turfmaster, outlined 
that their experience in these types of operations was vastly superior. 
 
The Tender Evaluation Panel has therefore unanimously recommended that the tender for the 
Clearing and Mowing of Specified Areas, in accordance with the terms and conditions 
detailed in Tender No. 502/15 be awarded to Turfmaster. 
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5.2.9 Tender No. 503/15 - Maintenance of Bores, Pumps and Associated 
Works 

 

Ward: Both Date: 10 July 2015 

Precinct: All File Ref: SC2393 

Attachments: 1 – Confidential Attachment 

Tabled Items: Nil 

Reporting Officer: J van den Bok, Manger Parks and Property Services 

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council ACCEPTS the Tender No. 503/15 from K. S. Black Pty Ltd for the 
Maintenance of Bores, Pumps and Associated Works for a period of three years, from 1 
August 2015 as per the schedule of rates in the tender submission and general 
conditions of tendering. 
 
PURPOSE OF REPORT: 
 
To obtain Council approval to award Tender No. 503/15 Maintenance of Bores, Pumps and 
Associated Works for a three year period.  
 
BACKGROUND: 
 
Maintenance of Bores and Pumps is a very important component of the City’s Asset 
Management/maintenance program. Works associated with this contract are undertaken in 
accordance with Council’s adopted bore maintenance and pump servicing program.  Every 
borehole is developed; a process of applying a cleaning agent and surging a plunger through 
the bore hole to clear ‘fines’ away from the stainless steel screen to improve water flow and 
maintain the life of the bore. . At this time the pumps and pipe column is removed, checked 
and serviced/replaced following assessment and a report provided to the Manager Parks and 
Property Services. 
 
In the past, the City has awarded this contract for a three year period. The current contract for 
the Maintenance of Bores, Pumps and Associated Works, which has been provided to KS 
Black expired on 2 July 2015 
 
DETAILS: 
 

Tender No. 503/15 was advertised on Wednesday 20 May 2015. 
 

Contract Type Schedule of Rates 

Contract Term  Three years 

Commencement date 1 August 2015 

Expiry Date 31 July 2018 

Extensions of contract No 

Rise and fall included No 

 
Tenders Received: 
 
At the close of tender closed at 2.00pm (WST) on Wednesday 4 June 2015 tenders were 
received from the following registered companies:  
 

 K. S. Black Pty Ltd 

 J & S Drilling 

 Hydro Engineering 

 Hydroquip Pumps 
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DETAILS: 
 
Tender Assessment: 
 
The tenders were assessed by a Tender Evaluation Panel and tender was assessed using 
the following selection criteria in accordance with the tender documentation 
 
CRITERIA WEIGHTING 

Past experience in similar projects/works 30% 

Contract Price 30% 

Organisational structure/capacity/resources 20% 

Financial capacity 10% 

Compliance with tender specification 5% 

References 5% 

TOTAL 100% 

 
Tender Evaluation Rankings: 
 

Selection Criteria Weighting 
K. S. 
Black 

Hydroquip 
Pumps 

Hydro 
Engineering 

J & S 
Drilling 

Past experience in 
similar 
projects/works 

30% 30.0 25.0 27.0 23.0 

Contract Price 30% 23.0 30.0 14.0 9.0 

Organizational 
structure/capacity/ 

resources 

20% 20.0 18.7 17.3 16.7 

Financial capacity 10% 9.0 8.7 9.0 7.3 

Compliance with 
tender specification 

5% 5.0 4.8 4.7 4.2 

References 5% 5.0 3.7 4.7 3.8 

Total 100% 92.0 90.9 76.7 64.0 

Ranking 
 

1st  2nd  3rd  4th  

 
CONSULTATION/ADVERTISING 
 
Not applicable. 
 
LEGAL/POLICY: 
 
The tender was advertised and assessed in accordance with the Local Government Act 
Tender Regulations and the City’s Code of Tendering Policy 1.2.2 and Purchasing Policy No. 
1.2.3. 
 
RISK MANAGEMENT IMPLICATIONS: 
 
Medium: This tender comprises of works that provide an important service to the City.  

Bores and pumps are an important asset and must be regularly maintained to 
ensure they operate efficiently and effectively. 
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STRATEGIC IMPLICATIONS: 
 
In accordance with the City’s Strategic Plan 2013-2023, Objective 1 states:  
 
1.1: Improve and maintain the natural and built environment and infrastructure. 
1.1.5: Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment”. 
 
SUSTAINABILITY IMPLICATIONS: 
 
Enhance and maintain the City’s infrastructure, assets and community facilities to provide a 
safe, sustainable and functional environment. 
 
FINANCIAL/BUDGET IMPLICATIONS: 
 
The cost associated with the, maintenance of bores, pumps and associated works is in 
accordance with Council’s approved five year program.  Works undertaken are budgeted 
annually as per the program and charged to the respective park/reserve operating account.  
The total cost of this contract is estimated at $90,000 to $130,000 per annum.  
 
COMMENTS: 
 
Scores were allocated accordingly by the panel and the table exhibited in Confidential 
Attachment 1 indicates the prices submitted, summary and overall scoring.  
 
The assessment of the selection criteria submitted supports the submission by K. S. Black Pty 
Ltd as being the best value and their tender provides Council with good levels of service and 
economic value. K. S. Black Pty Ltd are a smaller company with a limited number of 
contracts, therefore they have been able to provide immediate service if/when a failure occurs 
during the critical summer period. 
 
Reference checks revealed that all four tenderers are capable of providing the required 
service.  The references for the recommended tenderer K.S. Black Pty Ltd, were very positive 
with particular emphasis on their immediate availability and excellent levels of service.  
 
K. S. Black Pty Ltd is the City’s current provider of this service and the service they have 
provided over a number of years now has been excellent.  The Tender Evaluation Panel has 
therefore unanimously recommended that the tender for the maintenance of bores, pumps 
and associated works, in accordance with the terms and conditions detailed in Tender No. 
503/15 be awarded to K. S. Black Pty Ltd. 
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5.2.10 Tender No. 505/15 - Removal of Trees and Pruning of Trees within 
Parks and Reserves 

 

Ward: Both Date: 10 July 2015 

Precinct: All File Ref: SC2395 

Attachments: 1 – Confidential Attachment 

Tabled Items: Nil 

Reporting Officer: J van den Bok, Manger Parks and Property Services 

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council ACCEPTS the Tender No.505/15 from Beaver Tree Services and Dickies 
Tree Service for the Removal of Trees and Pruning of Trees within Park and Reserves 
for a period of three years, from 1 August 2015 as per the schedule of rates in the 
tender submission and general conditions of tendering. 
 
PURPOSE OF REPORT: 
 
To obtain Council approval for awarding of Tender No. 505/15 – Removal of Trees and 
Pruning of Trees within Parks and Reserves. 
 
BACKGROUND: 
 
The scope of works includes the removal of trees within streetscapes and parks/reserves and 
the pruning of trees within park/reserves. 
 
Tree removal works are undertaken predominantly within streetscapes where trees require 
removal due to decline, vandalism or damage after storm events.  The majority of works 
within this contract involve amenity pruning of larger mature trees within parks where they 
overhang major roadways and/or properties. 
 

A panel of two contractors is preferred for this service to ensure availability in times of 
emergency and to compare costs based on specific requirements at each respective site. 
 
In the past, the City has awarded this contract for a three year period. The current contract for 
the Removal of Trees and Pruning of Trees within Park and Reserves, which has been 
provided to Beaver Tree Services and Dickies Tree Service and expired on 26 June 2015.  
 
DETAILS: 
 
Tender No. 505/15 – Removal of Trees and Pruning of Trees within Parks and Reserves was 
advertised on Wednesday 20 May 2015. 
 

Contract Type Schedule of Rates 

Contract Term  Three years 

Commencement date 1 August 2015 

Expiry Date 31 July 2018 

Extensions of contract No 

Rise and fall included No 

 
Tenders Received: 
 

At the close of tender closed at 2.00pm (WST) on Wednesday 4 June 2015 tenders were 
received from the following registered companies:  
 

 Beaver Tree Services 

 Dickies Tree Service 

 Arbor Centre 

 Tree Amigos 
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Tender Assessment: 
 
The tenders were assessed by a Tender Evaluation Panel and tender was assessed using 
the following selection criteria in accordance with the tender documentation 
 
CRITERIA WEIGHTING 

Past experience in similar projects/works 30% 

Contract Price 30% 

Organisational structure/capacity/resources 20% 

Financial capacity 10% 

Compliance with tender specification 5% 

References 5% 

TOTAL 100% 

 
Tender Evaluation Ranking: 
 

Selection Criteria Weighting 
Beaver 

Tree 
Services 

Dickies 
Tree 

Service 

Tree 
Amigos 

Arbor 
Centre 

Past experience in 
similar projects/works 

30% 29.0 29.0 26.0 30.0 

Contract Price 30% 30.0 26.0 28.0 10.0 

Organizational 
structure/capacity/ 

resources 

20% 20.0 20.0 17.3 18.7 

Financial capacity 10% 9.0 9.0 8.3 9.0 

Compliance with 
tender specification 

5% 5.0 5.0 5.0 5.0 

References 5% 5.0 5.0 4.8 5.0 

 100% 98.0 94.0 89.4 77.7 

Ranking 
 

1st  2nd  3rd  4th  

 
CONSULTATION/ADVERTISING 
 
Not applicable. 
 
LEGAL/POLICY: 
 
The tender was advertised and assessed in accordance with the Local Government Act 
Tender Regulations and the City’s Code of Tendering Policy 1.2.2 and Purchasing Policy No. 
1.2.3. 
 
RISK MANAGEMENT IMPLICATIONS: 
 
Medium-High: This tender comprises of works that provide an important service to the City.  

It involves the periodic safety pruning of large trees and removal of dead 
trees within streetscapes and parks and reserves. 
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STRATEGIC IMPLICATIONS: 
 
In accordance with the City’s Strategic Plan 2013-2023, Objective 1 states:  
 
1.1: Improve and maintain the natural and built environment and infrastructure. 
1.1.5: Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment”. 
 
SUSTAINABILITY IMPLICATIONS: 
 
Enhance and maintain the City’s infrastructure, assets and community facilities to provide a 
safe, sustainable and functional environment.  
 
FINANCIAL/BUDGET IMPLICATIONS: 
 
The costs associated with the removal and pruning of trees within parks and reserves are 
charged to the respective operating accounts as required.  
 
Costs can vary considerably from year to year, dependant on works programs adopted by 
Council, seasonal conditions, pest and diseases and/or storm events. It is estimated based on 
historical data that the estimated costs would be in the vicinity of $60,000 - $150,000 per 
annum.  
 
COMMENTS: 
 
Scores were allocated accordingly by the panel and the table exhibited in Confidential 
Attachment 1 indicates the prices submitted, summary and overall scoring.  
 
Reference checks revealed that all four tenders are capable of providing the required service.  
The references for the recommended tenderers, Beaver Tree Services and Dickies Tree 
Service, were excellent with particular emphasis on their immediate action if when required 
during storm events. 
 
Beaver Tree Services and Dickies Tree Service are the City’s current providers of this service 
and the service they have provided has been excellent, over a number of years. 
 
The Tender Evaluation Panel unanimously recommended that the tender for the Removal of 
Trees and the Pruning of Trees within Parks and Reserves, in accordance with the terms and 
conditions detailed in Tender No. 505/15, be awarded to Beaver Tree Services and Dickies 
Tree Service.   
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5.2.11 Tender No. 504/15 - Tree Watering and Tree Planting Services 

 

Ward: Both Date: 10 July 2015 

Precinct: All File Ref: SC2394 

Attachments: 1 - Confidential 

Tabled Items: Nil 

Reporting Officer: J van den Bok, Manger Parks and Property Services 

Responsible Officer: R Lotznicker, Director Technical Services 

 
OFFICER RECOMMENDATION: 
 
That Council ACCEPTS the Tender No. 504/15 from Leo Heaney and Brian Perich for 
the provision of Tree Watering and Tree Planting Services for a three year period from 
1 August 2015 as per the schedule of rates in the tender submission and general 
conditions of tendering. 
 
PURPOSE OF REPORT: 
 
To obtain Council approval for awarding of Tender No. 504/15 – Tree Watering and Tree 
Planting Services. 
 
BACKGROUND: 
 
With the implementation of the City’s ‘Greening plan’, tree watering and planting requirements 
are continuing to intensify from year to year. Areas where the majority of new trees are 
planted are not reticulated, therefore hand watering for the first years is imperative for their 
survival.  
 
Additional funding has been provided in the 2015/2016 tree maintenance budget to engage 
an additional water truck, particularly during the summer months, if and when required. 
Therefore, a panel of two contractors is preferred. 
 
Should further assistance be required Leo Heaney, whose company undertakes these 
services for various local governments, can provide an additional truck(s). 
 
In the past, the City has awarded this contract for a three year period. The current contract for 
the Tree Watering and Tree Planting Services, which has been provided to Leo Heaney and 
Brian Perich and expired on 26 June 2015.  
 
DETAILS: 
 
Tender No. 504/15 – Tree Watering and Tree Planting Services was advertised on 
Wednesday 20 May 2015. 
 

Contract Type Schedule of Rates 

Contract Term  Three years 

Commencement date 1 August 2015 

Expiry Date 31 July 2018 

Extensions of contract No 

Rise and fall included No 

 
Tenders Received: 
 

At the close of tender closed at 2.00pm (WST) on Wednesday 4 June 2015 tenders were 
received from the following registered companies:  
 

 Beaver Tree Services 

 Brian Perich 

 Leo Heaney 

 Christine Lisa Allan 
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Tenders Assessment: 
 
The tenders were assessed by a Tender Evaluation Panel and tender was assessed using 
the following selection criteria in accordance with the tender documentation 
 
CRITERIA WEIGHTING 

Past experience in similar projects/works 30% 

Contract Price 30% 

Organisational structure/capacity/resources 20% 

Financial capacity 10% 

Compliance with tender specification 5% 

References 5% 

TOTAL 100% 

 
Tender Evaluation Ranking: 
 

Selection Criteria Weighting 
Leo 

Heaney 
Brian 
Perich 

Beaver 
Tree 

Services 

Christine 
Lisa Allan 

Past experience in similar 
projects/works 

30% 29.0 29.0 19.0 20.0 

Contract Price 30% 28.0 27.0 20.0 30.0 

Organizational 
structure/capacity/ 

resources 

20% 19.3 17.3 20.0 10.0 

Financial capacity 10% 9.0 7.7 9.0 3.3 

Compliance with tender 
specification 

5% 4.8 4.8 5.0 3.0 

References 5% 5.0 5.0 5.0 3.8 

 100% 95.1 90.8 78.0 70.1 

Ranking 
 

1st  2nd  3rd  4th  

 
CONSULTATION/ADVERTISING 
 
Not applicable. 
 
LEGAL/POLICY: 
 
The tender was advertised and assessed in accordance with the Local Government Act 
Tender Regulations and the City’s Code of Tendering Policy 1.2.2 and Purchasing Policy No. 
1.2.3. 
 
RISK MANAGEMENT IMPLICATIONS: 
 
Medium: This tender comprises of works that provide an important service to the City.  The 

majority of new trees being planted as part of the City’s ‘Greening Plan’ are not 
reticulated and will require hand watering over the first few years to give them the 
best chance of survival in what in most cases is a very harsh growing 
environment. 
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STRATEGIC IMPLICATIONS: 
 
In accordance with the City’s Strategic Plan 2013-2023, Objective 1 states:  
 
1.1: Improve and maintain the natural and built environment and infrastructure. 
1.1.5: Enhance and maintain the City’s infrastructure, assets and community facilities to 

provide a safe, sustainable and functional environment”. 
 
SUSTAINABILITY IMPLICATIONS: 
 
Enhance and maintain the City’s infrastructure, assets and community facilities to provide a 
safe, sustainable and functional environment  
 
FINANCIAL/BUDGET IMPLICATIONS: 
 
The total cost of Tree Planting and Tree Watering operations is estimated at $300,000 to 
$350,000 per annum.  All works associated with this tender are charged against the street 
tree maintenance account or the respective Capital or Operating budgets as required. 
 
COMMENTS: 
 
Scores were allocated accordingly by the panel and the table exhibited in Confidential 
Attachment 1 indicates the prices submitted, summary and overall scoring.  
 
Reference checks revealed that all four tenders are capable of providing the required service.  
The references for tenderers Leo Heaney and Brian Perich and Beaver Tree Services were 
very positive with particular emphasis on their past excellent service.  
 
Both Leo Heaney and Brian Perich have extensive local knowledge of the area and their 
costs are very reasonable in comparison with other operators.   
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5.3 CORPORATE SERVICES 
 

5.3.1 Investment Report as at 30 June 2015 

 
Ward: Both Date: 10 July 2015 

Precinct: All File Ref: SC1530 

Attachments: 1 – Investment Report 

Tabled Items: Nil 

Reporting Officers: 
N Makwana, Accounting Officer 
B Wong, Accountant 
G Garside, Manager Financial Services 

Responsible Officer: J Paton, Director Corporate Services 

 
OFFICER RECOMMENDATION: 
 
That Council NOTES the Investment Report for the month ended 30 June 2015 as 
detailed in Attachment 1. 
 
PURPOSE OF REPORT: 
 
To advise Council of the level of investment funds and operating funds available, the 
distribution of surplus funds in investments and the interest earned to date. 
 
The reported total for Municipal Funds and Reserve Funds under Total Funds Summary may 
change once the end of year process is completed. 
 
BACKGROUND: 
 
Surplus funds are invested in Bank Term Deposits for various terms, to maximise investment 
returns in compliance with good governance, legislative requirements and Council’s 
Investment Policy No 1.2.4.  Details are attached in Attachment 1. 
 
The City’s Investment Portfolio is spread across several Financial Institutions in accordance 
with the Investment Policy. 
 
DETAILS: 
 
Total funds held for the period ended 30 June 2015 were $16,372,423 as compared to 
$12,463,565 at the end of June 2014. 
 
Total Investments for the period ended 30 June 2015 were $14,461,000 as compared to 
$13,561,000 at the end of May 2015. At 30 June 2014, $11,211,000 was invested. 
 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/invest.pdf
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Investment comparison table: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Total accrued interest earned on 

Investments as at 30 June 2015: 
 

 Annual Budget Budget Year to Date Actual Year to Date % 

Municipal $292,600 $292,600 $388,170 132.66 

Reserve $292,300 $292,300 $259,216 88.68 
 
It is noted the actual year to date interest reported to Council on 30 June 2015 (for the month 
of May 2015) was overstated as: 
 
Municipal $424,706 
Reserves $280,715 
 
This was due to an Administrative error in not reversing an earlier monthly interest accrual. As 
a consequence the actual interest earned in 2014/15 is as stated in the table above. 
 
CONSULTATION/ADVERTISING: 
 
Not applicable. 
 
LEGAL/POLICY: 
 
Funds are invested in accordance with the City’s Investment Policy No. 1.2.4. 
 

Long Term 
Rating 
(Standard & 
Poor’s) or 
Equivalent 

Short Term 
Rating 
(Standard & 
Poor’s) or 
Equivalent 

Direct 
Investments 
Maximum % 
with any one 
institution 

Managed 
Funds 
Maximum % 
with any one 
institution 

Maximum % of 
Total Portfolio 

  Policy Actual Policy Actual Policy Actual 

AAA Category A1+ 30% Nil 45% Nil 100% Nil 

AA Category A1+ 30% 27.5% 30% Nil 90% 74.3% 

A Category A1 20% 15.9% 30% Nil 80% 25.7% 

BBB Category A2 10% Nil n/a Nil 20% Nil 
 

 2013-2014 
 

2014-2015 
 

July $9,611,000 $11,311,000 

August $21,411,000 $23,111,000 

September $20,411,000 $22,111,000 

October $20,411,000 $22,411,000 

November $19,811,000 $21,111,000 

December $17,811,000 $19,361,000 

January $17,811,000 $19,361,000 

February $17,811,000 $19,361,000 

March $16,811,000 $19,061,000 

April $14,311,000 $15,561,000 

May $12,211,000 $13,561,000 

June $11,211,000 $14,461,000 



COUNCIL BRIEFING 76 CITY OF VINCENT 
21 JULY 2015  AGENDA 

 

 

RISK MANAGEMENT IMPLICATIONS: 
 
High: Section 6.14 of the Local Government Act 1995, section 1, states: 
 

“(1) Subject to the regulations, money held in the municipal fund or the trust fund 
of a local government that is not, for the time being, required by the local 
government for any other purpose may be invested in accordance with Part III 
of the Trustees Act 1962.” 

 
As per the City’s Investment Policy No. 1.2.4, funds are invested with various financial 
institutions with Long Term and Short Term Rating (Standard & Poor’s) or equivalent by 
obtaining more than three quotations. These funds are spread across various institutions and 
invested as Term Deposits from one to 12 months to reduce risk. 
 
STRATEGIC IMPLICATIONS: 
 
Strategic Plan 2013-2023: 
 
“4.1 Provide good strategic decision-making, governance, leadership and professional 

management: 
4.1.2 Manage the organisation in a responsible, efficient and accountable manner; 

(a) Continue to adopt best practice to ensure the financial resources and 
assets of the City are responsibly managed and the quality of 
services, performance procedures and processes is improved and 
enhanced.” 

 

SUSTAINABILITY IMPLICATIONS: 
 

Not applicable. 
 

FINANCIAL/BUDGET IMPLICATIONS: 
 

The financial implications of this report are as noted in the details and comments section of 
the report.  Overall the conclusion can be drawn that appropriate and responsible measures 
are in place to protect the City’s financial assets and to ensure the accountability of the 
management. 
 

COMMENTS: 
 

The funds invested have increased from the previous period due to excess funds available 
from the sale of 81 Angove Street, North Perth and dividend contribution received from 
Tamala Park Regional Council after creditors and other payments. However, as per the City’s 
policy, investments that have matured during this period have been transferred across various 
financial institutions to obtain the best interest rates. 
 

The City has obtained an average interest rate for investments of 2.48% which includes the 
City’s operating account. When the investments are calculated excluding the operating 
account, the average investment rate achieved is 2.81% as compared to the Reserve Bank 
90 days Accepted Bill rate of 2.15%. As of June 2015, our actuals are over budget estimates. 
Interest earned on Municipal Investment is higher due to a higher level of funds held, primarily 
due to the current level of spending on capital projects. As a result, the year to date Municipal 
interest revenue is currently 133% of the full year budget and the Reserve interest is 89% of 
the annual budget and this is attributable to the reduction in the balance and compound effect 
of a previous decision not to credit the interest to the reserves in 2014/15. Overall the City has 
exceeded the total budget for interest on investments. 
 

The investment report (Attachment 1) consists of: 
 

 Investment Report; 

 Investment Fund Summary; 

 Investment Earnings Performance; 

 Percentage of Funds Invested; and 

 Graphs. 
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5.3.2 Authorisation of Expenditure for the Period 1 to 30 June 2015 

 

Ward: Both Date: 8 July 2015 

Precinct: All File Ref: SC347 

Attachments: 

1 – Creditors Report – Payments by EFT 
2 – Creditors Report – Payments by Cheque 
3 – Credit Card Transactions for the period 9 May 2015 to 5 June 
2015 

Tabled Items: - 

Reporting Officers: 
R Tang, Accounts Payable Officer; 
G Garside, Manager Financial Services 

Responsible Officer: J Paton, Director Corporate Services 

 
OFFICER RECOMMENDATION: 
 
That Council RECEIVES the list of accounts paid under Delegated Authority for the 
month of June 2015 as detailed in Attachment 1 and 2 and as summarised below: 
 
EFT Documents 1799-1812  $4,274,376.51 

Cheque numbers 78444-78567 $151,274.90 

Payroll  $1,535,604.40 

Credit Cards $12,865.37 

Direct Debits   

 Lease Fees $8,606.70 

 Loan Repayment   $164,244.83 

 Bank Fees and Charges $5,335.20 

 Reject Fees                                                                     $7.50 

  

Total Accounts Paid $6,152,315.41 

  

   

PURPOSE OF REPORT: 
 
To present to Council the expenditure and list of accounts paid for the period 1 June to 30 
June 2015. 
 
BACKGROUND: 
 
Council has delegated to the Chief Executive Officer (Delegation No. 3.1) the exercise of its 
power to make payments from the City’s Municipal and Trust funds.  In accordance with 
Regulation 13(1) of the Local Government (Financial Management) Regulations 1996 a list of 
accounts paid by the Chief Executive Officer is to be provided to Council, where such 
delegation is made. 
 
The list of accounts paid must be recorded in the minutes of the Council Meeting. 
 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/june1.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/june2.pdf
http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/june3.pdf
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DETAILS: 
 

The Schedule of Accounts paid, covers the following: 
 

FUND CHEQUE NUMBERS/ 
PAY PERIOD 

AMOUNT 

Municipal Account (Attachment 1)   

Automatic Cheques 78444-78567 $151,274.90 

Cancelled Cheques - $0.00 

EFT Payments 1799-1812 $4,274,376.51 

Sub Total  $4,425,651.41 

Transfer of Payroll by EFT May 2015 $1,535,604.40 

Total Payments  $5,961255.81 

 

Bank Charges & Other Direct Debits 

 

Bank Charges – CBA  $5,335.20 

Lease Fees  $8,606.70 

Corporate Credit Cards (Attachment 2)  $12,865.37 

Loan Repayment   $164,244.83 

Rejection fees  $7.50 

Total Bank Charges & Other Direct Debits $191,059.60 

Less GST effect on Advance Account 0.00 

Total Payments  $6,152,315.41 

 

LEGAL/POLICY: 
 

Regulation 12(1) & (2) of the Local Government (Financial Management) Regulations 
1996 refers, i.e.- 
 

12. Payments from municipal fund or trust fund, restrictions on making 
(1) A payment may only be made from the municipal fund or the trust fund — 

 if the local government has delegated to the CEO the exercise of its 
power to make payments from those funds — by the CEO; or 

 otherwise, if the payment is authorised in advance by a resolution of 
the council. 

(2) The council must not authorise a payment from those funds until a list 
prepared under regulation 13(2) containing details of the accounts to be paid 
has been presented to the council. 

 
Regulation 13(1), (3) of the Local Government (Financial Management) Regulations  
1996 refers, i.e.-  
 
13. Lists of Accounts  

(1) If the local government has delegated to the CEO the exercise of its power to 
make payments from the municipal fund or the trust fund, a list of accounts 
paid by the CEO is to be prepared each month showing for each account paid 
since the last such list was prepared -  

 the payee’s name;  

 the amount of the payment;  

 the date of the payment; and  

 sufficient information to identify the transaction. 
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(3) A list prepared under sub regulation (1) is to be —  

 presented to the council at the next ordinary meeting of the council 
after the list is prepared; and  

 recorded in the minutes of that meeting. 
 
RISK MANAGEMENT IMPLICATIONS: 
 
Low:  Management systems are in place to establish satisfactory controls, supported by 

internal and external audit function.  
 
STRATEGIC IMPLICATIONS: 
 
Strategic Plan 2013-2023: 
 
“4.1 Provide good strategic decision-making, governance, leadership and professional 

management: 
 

4.1.2 Manage the organisation in a responsible, efficient and accountable manner; 
 

(a) Continue to adopt best practice to ensure the financial resources and 
assets of the City are responsibly managed and the quality of 
services, performance procedures and processes is improved and 
enhanced.” 

 
SUSTAINABILITY IMPLICATIONS: 
 
Expenditure has been incurred in accordance with the adopted Budget and/or authorised by 
Council which has been structured on financial viability and sustainability principles. 
 
ADVERTISING/CONSULTATION: 
 
Not applicable. 
 
FINANCIAL/BUDGET IMPLICATIONS: 
 
All Municipal Fund expenditure included in the list of payments is in accordance with Council’s 
adopted Annual Budget or has been authorised in advance by Council where applicable. 
 
COMMENT: 
 
Vouchers, supporting invoices and other relevant documentation are available for inspection 
at any time following the date of payment. 
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5.3.3 Financial Statements as at 30 June 2015 

 

Ward: Both Date: 15 July 2015 

Precinct: All File Ref: SC357 

Attachments: 1 – Financial Reports 

Reporting Officers: 
N Makwana, Accounting Officer 
B Wong, Accountant  
G Garside, Manager Finance Services 

Responsible Officer: J Paton, Director Corporate Services 

 
OFFICER RECOMMENDATION: 
 
That Council RECEIVES the Provisional Financial Statements for the month ended 
30 June 2015 as shown in Attachment 1. 
 
PURPOSE OF REPORT: 
 
To present the Provisional Financial Statements for the period ended 30 June 2015. 
 
BACKGROUND: 
 
Regulation 34 (1) of the Local Government (Financial Management) Regulations 1996 
requires a local government to prepare each month a statement of financial activity reporting 
on the sources and applications of funds, as set out in the budget. 
 
As stated above the financial reports as presented are provisional copies to provide an 
estimate of the year end position. There are still a number of year end transactions, and 
adjustments that need to be prepared before the year end accounts can be finalised. 
 
A Statement of financial activity report is to be in a form that sets out: 
 

 the annual budget estimates; 

 budget estimates for the end of the month to which the statement relates; 

 actual amounts of expenditure, revenue and income for the end of the month to which 
the statement relates; 

 material variances between the year-to-date income and expenditure; and 

 includes other supporting notes and other information that the local government 
considers will assist in the interpretation of the report. 

 
In addition to the above, under Regulation 34 (5) of the Local Government 
(Financial Management) Regulations 1996, each financial year a local government is to adopt 
a percentage of value, calculated in accordance with AAS 5, to be used in statements of 
financial activity for reporting material variances.  
 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/finstate.pdf
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DETAILS: 
 
The following documents, included as Attachment 1 represent the Statement of Financial 
Activity for the period ending 30 June 2015: 
 
Note Description Page 
   
1. Summary of Income and Expenditure by Service Areas 1-30 
2. Statement of Financial Activity by Programme Report and Graph 31-32 
3. Statement of Comprehensive Income by Nature and Type Report 33 
4. Statement of Financial Position 34 
5. Statement of Changes in Equity 35 
6. Net Current Funding Position 36 
7. Capital Works Schedule and Funding and Graph 37-43 
8. Cash Backed Reserves 44 
9. Receivables 45 
10. Rating Information and Graph 46-47 
11. Beatty Park Leisure Centre Report – Financial Position 48 
12. Explanation of Material Variance 49-58 
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The following table provides a summary view of the year to date actual, compared to the 
Original (Adopted), Revised and Year to date Budget. 
 
 Summary of Financial Activity By Programme as at 30 June 2015 
 

 Original 

Budget 

$ 

Revised 
Budget 

$ 

Year to date 
Budget 

$ 

Actual 
2014/2015 

$ 

Variance 

$ 

Variance
% 

       
Operating Revenue 30,810,822 31,862,136 31,862,136 29,074,399 (2,787,737) -9% 

Operating Expenditure (51,659,410) (54,723,706) (54,723,706) (51,946,083) 2,777,623 -5% 
       
Add Deferred Rates 
Adjustment 

- - - 18,083 18,083 0% 

Add Back Depreciation 8,566,790 11,223,490 11,223,490 11,215,009 (8,481) 0% 
(Profit)/Loss on Asset 
Disposal 

(3,833,120) (4,540,370) (4,540,370) (4,110,620) 429,750 -9% 

Net Operating Excluding 
Rates 

(16,114,918) (16,178,450) (16,178,450) (15,749,211) 429,239 7% 

       
Proceeds from Disposal of 
Assets 

4,455,000 6,305,000 6,305,000 5,294,979 (1,010,021) -16% 

Transfer from Reserves 5,789,800 6,472,560 6,472,560 5,639,327 (833,233) -13% 

 10,244,800 12,777,560 12,777,560 10,934,306 (1,843,254) -14% 

       

Capital Expenditure (16,895,834) (13,647,028) (13,647,028) (8,166,503) 5,480,525 -40% 

Repayments Loan Capital (1,743,478) (1,743,478) (1,743,478) (1,663,983) 79,495 5% 

Transfers to Reserve (5,599,370) (4,248,453) (4,248,453) (4,708,926) (460,473) 11% 

 (24,238,682) (19,638,959) (19,638,959) (14,539,413) 5,099,546 -26% 

       
Net Capital (13,993,882) (6,861,399) (6,861,399) (3,605,107) 3,256,292 -47% 
       
Total Net Operating and 
Capital 

(30,108,800) (23,039,849) (23,039,849) (19,354,319) 3,685,530 -16% 

       
Rates 26,909,021 27,302,021 27,302,021 27,478,028 176,006 1% 
       
Opening Funding Surplus/ (3,199,779) (4,758,710) (4,758,710) (4,758,710) - 0% 
(Deficit) 
 

  
  

  

Closing Surplus/(Deficit) (6,399,558) (496,538) (496,538) 3,364,999 3,861,536 -778% 

       
*Summary totals has rounding difference. 
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Comments on Summary of Financial Activity by Programme: 
 
Operating Revenue 
 
Operating Revenue in programme reporting includes Non-operating Grants, Subsidies and 
Contributions. In view of this, Operating Revenue is reflecting a negative variance of 9% 
which is primarily due to the level of Grants received. However, this is directly linked to 
progress on the Capital Works program. 
 
Operating Revenue as presented on the ‘Nature and Type’ report (Page 33 of Attachment 1) 
is on budget. 

 
Operating Expenditure 
 
The positive variance is currently at 5%. 
 
Transfer from Reserves 
 
This is in a favourable position as the Transfer from Reserves is aligned to the timing of 
payment for Capital Works projects that are Reserves funded. 
 
Capital Expenditure 
 
The revised budget for Purchase Infrastructure Assets has been increased by $11,350 for 
Beaufort Street Enhancement which is funded from a contribution received from Beaufort 
Street Network and is reflected in contributions revenue. 
 
The variance is attributed to the scheduling and progress of projects within the Capital Works 
Program, particularly Infrastructure Asset projects.  For further detail, refer to Note 7 on 
Attachment 1. 
 
Transfer to Reserves 
 
Variance due to transfer of Leederville Garden’s Surplus from 2011/2012 financial year. 
 
Rates 
 
Rates has achieved the full year budget. 
 
Opening Funding Surplus/(Deficit) 
 
The mid year Revised Budget deficit Opening Balance is ($4,758,710) in line with the closing 
balance reported in the Annual Financial Statement for 30 June, 2014. As adopted by Council 
on 16 December 2014. 
 
Closing Surplus/(Deficit) 
 
There is currently a surplus of $3,364,999 compared to year to date deficit budget of 
$496,538.  This is substantially attributed to the positive variance in operating expenditure 
and the current level of Capital Expenditure. Once all payments and accruals attributable to 
2014/15 have been processed, a smaller positive variance is expected to be maintained 
through to the end of year position. 
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Comments on the financial performance as set out in the Statement of Financial Activity 
(Attachment 1) and an explanation of each report is detailed below: 
 
1. Summary of Income and Expenditure by Service Areas (Page 1 – 30) 
 

This statement shows a summary of Operating Revenue and Expenditure by Service 
Unit. 

 
2. Statement of Financial Activity by Programme Report (Note 2 Page 31) 
 

This statement of Financial Activity shows operating revenue and expenditure 
classified by Programme. 

 
3. Statement of Comprehensive Income by Nature and Type Report (Note 3 Page 

33) 
 

This statement of Financial Activity shows operating revenue and expenditure 
classified by nature and type. 

 
4 Statement of Financial Position (Note 4 Page 34) 
 
5. Statement of Changes in Equity (Note 5 Page 35) 

 
The statement shows the current assets of $17,704,360 and non-current assets of 
$240,692,551 for total assets of $258,396,911. 
 
The current liabilities amount to $7,345,073 and non-current liabilities of $16,920,655 
for the total liabilities of $24,265,729. 
 
The net asset of the City or Equity is $234,131,182. 
 

6. Net Current Funding Position (Note 6 Page 36) 
 

Net Current Asset is the difference between the current asset and current liabilities 
less committed assets and restricted assets. This amount indicates how much capital 
is used up by day to day activities. 

 
The net current funding position as at 30 June 2015 is $3,364,999. 
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7. Capital Expenditure and Funding Summary (Note 7 Page 37 - 43) 
 

The following table is a Summary of the 2014/2015 Capital Expenditure Budget by 
programme, which compares the Revised and Year to date Budget with actual 
expenditure to date.  The full Capital Works Programme is listed in detail in Note 7 of 
Attachment 1. 
 

 Revised 

Budget 

$ 

Year to date 
Budget 

$ 

Actual to 
Date 

$ 

Budget 
Remaining 

% 

Furniture & Equipment 209,075 209,075 80,851 61% 
Plant & Equipment 1,854,775 1,854,775 1,255,346 32% 
Land & Building 1,046,475 1,046,475 319,721 69% 
Infrastructure 10,536,703 10,536,703 6,510,585 38% 
Total 13,647,028 13,647,028 8,166,503 40% 

 

 Revised 
Budget 

$ 

Year to date 
Budget 

$ 

Actual to 
Date 

$ 

Budget 
Remaining 

% 

Capital Grant and 
Contribution 

3,082,146 3,082,146 438,799 86% 

Cash Backed 
Reserves 

6,448,960 6,448,960 5,639,325 13% 

Other (Disposal/Trade 
In) 

247,000 247,000 306,424 -24% 

Own Source Funding 
– Municipal 

3,868,922 3,868,922 1,781,955 54% 

Total 13,647,028 13,647,028 8,166,503 40% 
 

Note: Detailed analysis are included on page 37 – 43 of Attachment 1. 
 
8. Cash Backed Reserves (Note 8 Page 44) 
 

The Cash Backed Reserves schedule details movements in the reserves including 
transfers and funds used, comparing actual results with the annual budget. 

 
The balance as at 30 June 2015 is $7,763,678. The balance as at 31 May 2015 was 
$6,525,295.  

 
9. Receivables (Note 9 Page 45) 

 
Receivables of $2,663,433 are outstanding at the end of June 2015, of which 
$418,801 has been outstanding over 90 days. These comprise: 
 
$401,355 (15.1%) relates to Cash in Lieu Parking. The Cash in Lieu Parking debtors 
have special payment arrangements for more than one year. 
 
$17,446 (0.7%) relates to Other Receivables. 
 
$2,058,520 (77.3%) relates to infringement unpaid. Infringements are sent to Fines 
Enforcement Registry (FER). FER collect the outstanding balance and return the 
funds to the City for a fee. Currently we are unable to identify the age of infringement 
receivables. This will be addressed in future reports. 

 
Finance has been following up outstanding items which relate to Other Receivables 
by issuing reminders when it is overdue and formal debt collection if reminders are 
ignored. 
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10. Rating Information (Note 10 Page 46 - 47) 
 

The notices for rates and charges levied for 2014/15 were issued on 21 July 2014. 
 
The Local Government Act 1995 provides for ratepayers to pay rates by four (4) 
instalments.  The due dates for each instalment are: 
 

First Instalment 25 August 2014 

Second Instalment 27 October 2014 

Third Instalment 5 January 2015 

Fourth Instalment 9 March 2015 

 
To cover the costs involved in providing the instalment programme the following 
charge and interest rates apply: 
 

Instalment Administration Charge 
(to apply to second, third, and fourth instalment) 

$12.00 per instalment 

Instalment Interest Rate 5.5% per annum 

Late Payment Penalty Interest 11% per annum 
 

Pensioners registered with the City for rate concessions do not incur the above 
interest or charge. 
 
Rates debtors as at 30 June 2015 including deferred rates was $50,928 which 
represents 0.18% of the outstanding collectable income compared to 0.31% at the 
same time last year. 

 
11. Beatty Park Leisure Centre – Financial Position Report (Note 11 Page 48) 
 

As at 30 June 2015 the operating deficit for the Centre was $363,737 in comparison 
to the year to date revised budgeted surplus of $193,015.  
 

The revised June budget estimates for Beatty Park Leisure Centre were mostly under 
or less than the actual expenditure incurred or revenue received, with the overall 
actual deficit figure higher than anticipated. This has been detailed in the variance 
comments report in Attachment 1. 
 

The cash position showed a current cash surplus of $400,020 in comparison year to 
date revised budget estimate of a cash surplus of $954,485.  The cash position is 
calculated by adding back depreciation to the operating position.  

 
12. Explanation of Material Variances (Note 12 Page 49 - 58) 
 

The material threshold adopted this year is 10% or $10,000 to be used in the 
preparation of the statements of financial activity when highlighting material variance 
in accordance with Financial Management Regulation 34(1) (d). 

 
The comments will be for the favourable or unfavourable variance of greater than 
10% of the year to date budgeted. The Council has adopted a percentage of 10% 
which is equal to or greater than the budget to be material. However a value of 
$10,000 may be used as guidance for determining the materiality consideration of an 
amount rather than a percentage as a minimum value threshold. 

 
CONSULTATION/ADVERTISING: 
 
Not applicable. 
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LEGAL/POLICY: 
 
Section 6.4 of the Local Government Act 1995 requires a local government to prepare an 
annual financial report for the preceding year and such other financial reports as are 
prescribed. 
 
Regulation 34 (1) of the Local Government (Financial Management) Regulations 1996 
requires the local government to prepared, each month, a statement of financial activity 
reporting on the source and application of funds as set out in the adopted Annual Budget. 
 
A statement of financial activity and any accompanying documents are to be presented at the 
next Ordinary Meeting of the Council following the end of the month to which the statement 
relates, or to the next Ordinary Meeting of Council after that meeting. 
 
RISK MANAGEMENT IMPLICATIONS: 
 
Low: In accordance with Section 6.8 of the Local Government Act 1995, a local 

government is not to incur expenditure from its Municipal Fund for an additional 
purpose except where the expenditure is authorised in advance by an absolute 
majority decision of Council. 

 
STRATEGIC IMPLICATIONS: 
 
Strategic Plan 2013-2023: 
 
“4.1 Provide good strategic decision-making, governance, leadership and professional 

management: 
 

4.1.2 Manage the organisation in a responsible, efficient and accountable manner; 
 

(a) Continue to adopt best practice to ensure the financial resources and 
assets of the City are responsibly managed and the quality of 
services, performance procedures and processes is improved and 
enhanced.” 

 
SUSTAINABILITY IMPLICATIONS: 
 
Expenditure has been incurred in accordance with the adopted Budget which has been 
structured on financial viability and sustainability principles. 
 
FINANCIAL/BUDGET IMPLICATIONS: 
 
Not applicable. 
 
COMMENT: 
 
All expenditure included in the Financial Statements is incurred in accordance with Council’s 
adopted Annual Budget or has been authorised in advance by Council where applicable. 



COUNCIL BRIEFING 88 CITY OF VINCENT 
21 JULY 2015  AGENDA 

 

 

5.4 COMMUNITY SERVICES 
 

Nil. 
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5.5 CHIEF EXECUTIVE OFFICER 
 

5.5.1 Use of the Council's Common Seal 
 

Ward: - Date: 10 July 2015 

Precinct: - File Ref: SC406 

Attachments: - 

Tabled Items: - 

Reporting Officer: M McKahey, Personal Assistant 

Responsible Officer: L Kosova, Chief Executive Officer 
 

OFFICER RECOMMENDATION: 
 

That Council NOTES the use of the Council's Common Seal on the documents listed in 
this report, for the months of June and July 2015. 
 

BACKGROUND: 
 

The Chief Executive Officer (CEO) is responsible for the day-to-day management of the City 
and other responsibilities and functions in accordance with Section 5.41 of the Local 
Government Act.  This includes the signing of documents and use of the Council's Common 
Seal for legal documents.   
 

Policy No. 4.1.10 – “Use of Common Seal” states that Council authorises the Chief Executive 
Officer to use the Common Seal, in accordance with Clause 13.3 of the City of Vincent 
Standing Orders Local Law 2008, subject to a report being submitted to Council each month 
(or bi-monthly if necessary) detailing the documents which have been affixed with the 
Common Seal. 
 

The Common Seal of the City of Vincent has been affixed to the following documents: 
 

Date Document No of 
copies 

Details 

5/06/2015 Scheme Amendment 
Documents 

5 City of Vincent Town Planning Scheme No. 1 Amendment 
No. 40, Scheme Amendment Documents 

17/06/2015 Application for 
Discharge of 
Restrictive Covenant 

2 City of Vincent and JNI Developments Pty Ltd, Avalon 
Holdings (WA) Pty Ltd and Land Surveys Pty Ltd of Unit 1, 51 
Edward Street, Osborne Park and 300 Lord Street Pty Ltd of 
care of Diplomas Group, 1st Floor, Abernethy Road, Belmont 
re: No. 289 (Lot 889) Lord Street, Perth – Proposed 
Discharge of Restrictive Covenant as part of an 
Amalgamation Condition – Date of Western Australian 
Planning Commission decision: 16 June 2008. 

25/06/2015 Section 70A 
Notification 

2 City of Vincent and Harold Developments Pty Ltd of Level 3, 
1050 Hay Street, West Perth re: No. 103 (Lot 10) Harold 
Street, Highgate – To satisfy Clause 3.8 of Conditional 
Approval by the Development Assessments Panels dated 
9 July 2013 

02/07/2015 Restrictive Covenant 3 City of Vincent and Mr B J Beahan of 22C Stamford Street, 
Leederville re: No. 163 (Lot 13) Loftus Street, Leederville – 
Proposed Restrictive Covenant as part of a Subdivision 
Condition – Date of Western Australian Planning Commission 
decision: 18 May 2014 

03/07/2015 Section 70A 
Notification 

3 City of Vincent and Siho Developments Pty Ltd of 6/20 
Garden Street, South Perth re: Nos. 79-81 (Lot 11 & 12; D/P 
59211) Brisbane Street, Perth – To satisfy Clause 7.4 of 
Conditional Approval of the Ordinary Meeting of Council held 
on 22 November 2011 

06/07/2015 Deed of Variation of 
Contract of Sale of 
Land 

2 City of Vincent and 291 Vincent Pty Ltd re: 291-295 Vincent 
Street, Leederville – Deed of Variation of Contract Of Sale Of 
Land 
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5.5.2 Information Bulletin 

 
Ward: - Date: 10 July 2015 

Precinct: - File Ref: - 

Attachments: 1 – Information Bulletin 

Tabled Items: - 

Reporting Officer: J Highfield, Executive Assistant 

Responsible Officer: Len Kosova, Chief Executive Officer 

 
OFFICER RECOMMENDATION: 
 
That the Council RECEIVES the Information Bulletin dated 10 July 2015 as distributed 
with the Agenda. 
 
DETAILS: 
 
The items included in the Information Bulletin dated 10 July 2015 are as follows: 
 

ITEM DESCRIPTION 

IB01 Unconfirmed Minutes of the Children and Young People Advisory Group 
Meeting held on 30 October 2014 

IB02 Unconfirmed Minutes of the Sustainability Advisory Group Meeting held on 18 
May 2015 

IB03 Unconfirmed Minutes of the Parks Working Group Meeting held on 3 June 
2015 

IB04 Unconfirmed Minutes of the Design Advisory Committee Meeting held on 12 
June 2015 

IB05 Unconfirmed Minutes of the Design Advisory Committee Meeting held on 1 
July 2015 

IB06 Unconfirmed Minutes of the Integrated Transport Advisory Group (ITAG) held 
on 11 May 2015 

IB07 Tamala Park Regional Council Meeting of Council Minutes held on 18 June 
2015 

IB08 Vincent Bike Network Plan 2013 – Quarterly Report - Progress Report No. 11 

IB09 CRC for Water Sensitive Cities – Conclusion of Participation and On-Renewal 
of Membership 

IB10 Register of Petitions – Progress Report – July 2015 

IB11 Register of Notices of Motion – Progress Report – July 2015 

IB12 Register of Reports to be Actioned – Progress Report – July 2015 

IB13 Register of Legal Action (Confidential – Council Members Only) – Monthly 
Report as at 8 July 2015 

IB14 Register of Orders and Notices Issued Under the Building Act 2011 and 
Health Act 1911 (Confidential – Council Members Only) - Quarterly Report 
as at 8 July 2015 

IB15 Register of State Administrative Tribunal (SAT) Appeals – Progress Report as 
at 8 July 2015 

IB16 Register of Applications Referred to the Design Advisory Committee – 2015 

IB17 Register of Applications Referred to the MetroWest Development Assessment 
Panel – Current 

http://www.vincent.wa.gov.au/agenda/2015/20150728/BriefingAgenda/att/infobulletin.pdf
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6. MOTIONS OF WHICH PREVIOUS NOTICE HAS BEEN GIVEN 
 

Nil. 
 

7. REPRESENTATION ON COMMITTEES AND PUBLIC BODIES 
 

Nil. 
 

8. CONFIDENTIAL ITEMS/MATTERS FOR WHICH THE MEETING 
MAY BE CLOSED (“BEHIND CLOSED DOORS”) 

 

8.1 CONFIDENTIAL REPORT: Nos. 148-158 (Lot: 600 D/P: 47025) 
Scarborough Beach Road, Mount Hawthorn – Proposed Change of Use 
from Eating House to Tavern – Reconsideration under s31 of the State 

Administrative Tribunal (SAT) Act 2004 (DR 145 of 2015) 

 

Ward: North Date: 10 July 2015 

Precinct: 
Precinct 2 – Mt Hawthorn 
Centre 

File Ref: PR50735; 5.2014.456.1 

Attachments: 

Confidential – Additional Information Provided by Applicant after 
Mediation 

Confidential – Development Application Plans 
Confidential – Management Plan 
Confidential – SAT Orders 

Tabled Items: Nil 

Reporting Officer: R Rasiah, Co-ordinator Statutory Planning 

Responsible Officer: G Poezyn, Director Planning Services 

 
DETAILS: 
 
The Chief Executive Officer is of the opinion that this report is of a confidential nature as it 
contains information concerning legal advice obtained, or which may be obtained, by the local 
government and which relates to a matter to be discussed at the meeting. 
 
LEGAL: 
 
The Local Government Act 1995, Section 5.23(2) prescribes that a meeting or any part of a 
meeting may be closed to the public when it deals with a range of matters. 
 
The City of Vincent Local Law Relating to Standing Orders states the following: 
 
“2.14 Confidential business 
 
(1) All business conducted by the Council at meetings (or any part of it) which are closed 

to members of the public is to be treated in accordance with the Local Government 
(Rules of Conduct) Regulations 2007.” 

 
The confidential report is provided separately to Council Members, the Chief Executive Officer 
and Directors. 
 
In accordance with the legislation, the report is to be kept confidential until determined by the 
Council to be released for public information. 
 
At the conclusion of these matters, the Council may wish to make some details available to 
the public. 
 

9. CLOSURE 


	5.1.1 No. 560 (Lot: 4 D/P 692) Beaufort Street, Mount Lawley – Proposed Change of Use from Small Bar to Tavern
	5.1.2 No. 341-345 (Lot: 888 D/P: 47169) Charles Street, North Perth – Proposed Change of Use from Showroom and Associated Education Centre to Shop and Associated Demonstration Area and Storage
	5.1.3 No. 131 (Lot: 361 & 364 D/P: 2355) Walcott Street, Mount Lawley – Proposed Construction of Four Grouped Dwellings
	5.1.4 Leederville Farmers’ Market – Request to Use Frame Court Car Park, Leederville Town Centre
	5.1.5 LATE ITEM: No. 44 (Lot 382 D/P 2334) Shakespeare Street and No 19 (Lot: 352 D/P: 2334) Dunedin Street – Proposed Addition to Dividing Fence
	5.2.1 State Underground Power Program – Brookman Street and Moir Street Heritage Precinct Underground Power Project – Progress Report No. 4
	5.2.2 Brentham Street Reserve – Request to Use a Portion of the Reserve for the Reinjection of Groundwater – Further Report
	5.2.3 Proposed On Road Parking Changes – Olive Street and Albert Street, North Perth
	5.2.4 Vincent Bike Network Plan 2013 – Bulwer Street Bike Lanes Phase Two
	5.2.5 Charles Veryard Reserve – Sports Lighting Upgrade, Further report
	5.2.6 Tender No. 500/15 - Traffic Management Services
	5.2.7 Tender No. 501/15 - Supply and Laying of Kerbing
	5.2.8 Tender No. 502/15 - Clearing and Mowing of Specified Areas
	5.2.9 Tender No. 503/15 - Maintenance of Bores, Pumps and Associated Works
	5.2.10 Tender No. 505/15 - Removal of Trees and Pruning of Trees within Parks and Reserves
	5.2.11 Tender No. 504/15 - Tree Watering and Tree Planting Services
	5.3.1 Investment Report as at 30 June 2015
	5.3.2 Authorisation of Expenditure for the Period 1 to 30 June 2015
	5.3.3 Financial Statements as at 30 June 2015
	5.4 COMMUNITY SERVICESNil.
	5.5.1 Use of the Council's Common Seal
	5.5.2 Information Bulletin
	8.1 CONFIDENTIAL REPORT: Nos. 148-158 (Lot: 600 D/P: 47025) Scarborough Beach Road, Mount Hawthorn – Proposed Change of Use from Eating House to Tavern – Reconsideration under s31 of the State Administrative Tribunal (SAT) Act 2004 (DR 145 of 2015)

